

***MODIFICATION TO FINAL REMEDIAL DESIGN WORK PLAN FOR REMEDIAL  
ACTIONS AT OPERABLE UNIT 2***


***07/11/96***

***DOE-1118-96  
DOE-FN      EPAS  
3  
LETTER***



## Department of Energy

Ohio Field Office  
Fernald Area Office  
P. O. Box 538705  
Cincinnati, Ohio 45253-8705  
(513) 648-3155



330

JUL 11 1996

DOE-1118-96

Mr. James A. Saric, Remedial Project Director  
U.S. Environmental Protection Agency  
Region V - SRF-5J  
77 West Jackson Boulevard  
Chicago, Illinois 60604-3590

Mr. Tom Schneider, Project Manager  
Ohio Environmental Protection Agency  
401 East 5th Street  
Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

### MODIFICATION TO FINAL REMEDIAL DESIGN WORK PLAN FOR REMEDIAL ACTIONS AT OPERABLE UNIT 2

Reference: DOE-0879-96, Letter to James Saric and Tom Schneider from Johnny Reising, "Operable Unit 2 Remedial Design Milestones," dated May 9, 1996.

In the referenced letter to the U.S. Environmental Protection Agency (U.S. EPA) and Ohio Environmental Protection Agency (OEPA), the Department of Energy, Fernald Area Office (DOE-FN) requested that the dates for submittal of the following documents be modified:


- Pre-Final Design Package for Waste Unit Excavation;
- Final Design Package for Waste Unit Excavation;
- Draft Remedial Action Work Plan (RAWP) for Waste Unit Excavation; and,
- Final RAWP for Waste Unit Excavation.

This modification was requested to incorporate lessons learned from the Area 1 - Phase I remediation. The Pre-Final Design Package and Draft RAWP submittal would change from October 22, 1996, to March 14, 1997, and the Final Design Package and Final RAWP submittal would change from March 20, 1997, to August 11, 1997. Both the U.S. EPA and OEPA concurred in writing with these changes in letters dated June 11, 1996, and May 15, 1996.

Enclosed is a change page for the *Final Remedial Design Work Plan for Remedial Actions at Operable Unit 2* reflecting the revised submittal dates for the waste unit excavation. The U.S. EPA requested that this change page be submitted by July 11, 1996.

If you have any questions regarding this revision to the Operable Unit 2 (OU2) Remedial Design Work Plan (RDWP), please contact Rod Warner at (513) 648-3156.

Sincerely,

  
Johnny W. Reising  
Fernald Remedial Action  
Project Manager

FN:Jalovec

Enclosure: As Stated

cc w/enc:

R. L. Nace, EM-423/GTN  
G. Jablonowski, USEPA-V, 5HRE-8J  
R. Beaumier, TPSS/DERR, OEPA-Columbus  
T. Schneider, OEPA-Dayton (3 copies of enc.)  
F. Bell, ATSDR  
D. S. Ward, GeoTrans  
R. Vandegrift, ODOH  
S. McLellan, PRC  
T. Hagen, FERMCO/65-2  
J. Harmon, FERMCO/90  
AR Coordinator/78

cc w/o enc:

J. Patterson, DOE-HQ  
S. Peterman, DOE-FN  
J. Reising, DOE-FN  
R. Warner, DOE-FN  
S. Garland, FERMCO, MS52-2  
M. Hickey, FERMCO, MS52-2  
A. Hunt, FERMCO, MS52-5  
G. Jones, FERMCO, MS52-2  
U. Kumthekar, FERMCO, MS52-2  
C. Little, FERMCO, MS2  
T. Walsh, FERMCO, MS65-2  
N. Weatherup, FERMCO, MS52-2

**TABLE 6-1**  
**REMEDIAL DESIGN SCHEDULE**

<b>DELIVERABLES</b>	<b>SCHEDULED DATE</b>
<b>REMEDIAL DESIGN WORK PLAN</b>	
Submit Draft Remedial Design Work Plan to EPA	08/07/95
<b>REMEDIAL DESIGN</b>	
<b>Phase 1 - Design of the Primary Waste Haul Road</b>	
Submit Primary Waste Haul Road Preliminary Design Review Package to EPA	01/29/96
Submit Primary Waste Haul Road Pre-Final Design Review Package to EPA	05/29/96
Issue Primary Waste Haul Road CFC <sup>1</sup> to EPA	08/07/96
<b>Phase 2 - Design of On-Site Disposal Facility</b>	
Submit Disposal Facility Preliminary Design Review Package to EPA	12/22/95
Submit Disposal Facility Pre-Final Design Review Package to EPA	06/28/96
Issue Disposal Facility Final Design Review Package/CFC to EPA	10/14/96
<b>Phase 3 - Excavation of Waste Units</b>	
Submit Waste Unit Preliminary Design Review Package to EPA	05/28/96
Submit Waste Unit Pre-Final Design Review Package to EPA	03/14/97
Issue Waste Unit Final Design Review Package/CFC to EPA	08/11/97
<b>REMEDIAL ACTION WORK PLANS</b>	
Submit Draft Disposal Facility Remedial Action Work Plan to EPA	04/12/96
Submit Draft Primary Waste Haul Road Remedial Action Work Plan to EPA	05/29/96
Submit Final Disposal Facility Remedial Action Work Plan to EPA	06/28/96
Submit Final Primary Waste Haul Road Remedial Action Work Plan to EPA	08/07/96
Submit Draft Waste Unit Remedial Action Work Plan to EPA	03/14/97
Submit Final Waste Unit Remedial Action Work Plan to EPA	08/11/97

<sup>1</sup> CFC = certified for construction

3/1