



Area	Item/Issue	Resolution	Responsibility/ Date
R161	Air receiver tank removal, and removal of the cage (northeast corner) and air hose	The removal of the air receiver tank is on hold, pending further review by Facility Project Engineering Kaiser-Hill Construction will remove the air hose (following modification of the IWCP and concurrence by Mr Kruchek) and the cage	Rod Falter to modify the IWCP for the hose disconnect and cage removal NLT 6/19/01

---

**Contact Record Prepared By** Kent A Dorr

---

**Required Distribution**

J Legare, RFFO	L Brooks, K-H	D Shelton, K-H
S Tower, RFFO	C Deck, K-H	K Myers, RISS
S Gunderson, CDPH&E	K Dorr, K-H	K North, K-H ESS
D Kruchek, CDPH&E	F Gibbs, K-H	
(rehder timothy@epamail.epa.gov)	S Nesta, K-H RISS	





























