02263 RF95

DUE DATE

ACTION

| DIST. | LTR | ENC |
|----------------------------------|----------|-----|
| BORGMAN, K.A. | | |
| BUHL, T.R. BURKHART, K.M. | | |
| BURKHART, K.M. | | |
| UARD, R.G. | Ш | |
| EVANS, B.L. | | |
| FENN, T.M. | Ш | |
| FERRERA, D.W. | Ц | _ |
| GRANT, B.A. HEALY, T.J. | X | _ |
| HEALY, I.J. HILL, J.A. | Н | - |
| HILL, J.A. KELL, R.E. | H | _ |
| MANI, V. | Н | _ |
| MARTINEZ I A | Н | _ |
| MARTINEZ, L.A. MCGOVERN, L.J. | Н | - |
| MCKIBBIN, J.G. | Н | _ |
| OKEY B | Н | _ |
| OKEY, R. O'BRIEN, G.D. | П | _ |
| PANGERSIS, P.A. | | |
| RICHEY, C.L. | | |
| RICHEY, C.L. SANDLIN, N.B. | | |
| SHUMWAY, W.K. TUOR, N.R. | | |
| TUOR, N.R. | | |
| HIHNER KA | | |
| VOORHEIS, G.M. WALLER, C.A. | \vdash | |
| WALLER, C.A. | Н | |
| HEDAHL, T | X | |
| HEDATAC, I | 4 | _ |
| | | |
| | | _ |
| <u></u> | | _ |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | Ц | |
| | \Box | |
| | \dashv | |
| | | |
| | \dashv | |
| | | |
| | | |

6810L

Department of Energy

ROCKY FLATS FIELD OFFICE P.O. BOX 928 GOLDEN, COLORADO 80402-0928

SEP 0 6 1995

95-DOE-14121

Mr. Joe Schieffelin Hazardous Waste Facilities Unit Leader Colorado Department of Public Health and Environment 4300 Cherry Creek Drive South Denver, Colorado 80222-1530



000058106

Mr. Martin Hestmark U.S. Environmental Protection Agency, Region VIII ATTN: Rocky Flats Project Manager, 8HWM-RI 999 18th Street, Suite 500, 8WM-C

Gentlemen:

The comments on the Draft Final Phase II Resources Conservation and Recovery Act Facilities Investigation (RFI)/Remedial Investigation (RI) Report for Operable Unit 2: 903 Pad, Mound, and East Trenches Area have been received from the United States Environmental Protection Agency (EPA), Region VIII, and the Colorado Department of Public Health and Environment (CDPHE). EPA comments were 22 pages in length and CDPHE comments were 12 pages. As a result of the sheer volume of comments, and the serious nature of some of them, the Department of Energy, Rocky Flats Field Office requests an extension to the Interagency Agreement Table 6 milestone for submission of the Final Phase II RFI/RI Report for Operable Unit 2 from September 21, 1995, to October 23, 1995.

As per Part 42, Extensions of the Interagency Agreement, this request is being submitted in a timely fashion, after we have assessed the extent of the EPA and CDPHE comments. The extension request is based on Paragraph 222(B). The good cause for the delay is the timeliness of the comments from CDPHE: they were received on August 23. These comments, or notification that no comments would be made, were needed to finalize the report. The comments were expected before August 1, 1995. A

> Steven W. Slaten IAG Project Coordinator Environmental Restoration

cc:

J. Wienand, ER, RFFO D. Lindsay, OCC, RFFO

D. Sargent, SPS, RFFO

C. Gesalman, HO

T. Hedahl, KH

Administrative Record

ADMIN RECCRD

BZ-A-000332

Reviewed for Addressee Corres. Control RFP DATE BY Ref Ltr. #

CORRES. CONTROL ADMN RECORD/080

PATS/T130G

DOE ORDER # 5