

1/5

Mike Crossett
February 28, 1996
MCB-009-96
Page 2

Attached is a Work Authorization, an MOU, and a project-specific matrix for your areas of responsibility. Please sign the attached Work Authorization and MOU and return by March 4, 1996. I am requesting that you identify the personnel, supply their names and employee numbers to Mark Wood, extension 6689, by March 5, 1996 for confirmation of employee training and scheduling. If you have any questions, please contact me at the above extension or any of the individuals on the attached MOU. Thank you for your continued support of Environmental Restoration Projects.

M.C. Broussard

Marla C. Broussard
Manager, Environmental Operations
Environmental Restoration Projects
Rocky Mountain Remediation Services, L.L.C.

MRW:jlrm

Attachments:
As Stated (3)



WORK AUTHORIZATION

1. TO: <u>Mike Crosset</u> CC: <u>0327</u> <u>Transportation-Dyncorp</u> <div style="display: flex; justify-content: space-between; font-size: small;"> NUMBER NAME </div>	2. <div style="display: flex; justify-content: space-around; align-items: center;"> <div style="text-align: center;"> <input checked="" type="checkbox"/> X NEW AUTHORIZATION </div> <div style="text-align: center;"> <input type="checkbox"/> RE-AUTHORIZATION </div> </div>																																				
3. FROM: <u>M. Broussard</u> <u>6007</u> <u>T893B</u> <div style="display: flex; justify-content: space-between; font-size: small;"> NAME/SIGNATURE WORK PACKAGE MANAGER PHONE BLDG </div>																																					
WORK PACKAGE: <u>12524</u> <u>Accelerated Actions</u> <div style="display: flex; justify-content: space-between; font-size: small;"> NUMBER TITLE </div>																																					
CENTRAL PLANNING & BUDGETS REPRESENTATIVE: <u>A. Horne</u> <u>/</u>																																					
4. DESCRIPTION OF WORK Provide the following heavy equipment: One front-end loader with a four yard bucket. Provide the following laborers and heavy equipment operators. Two operators for the front-end loader and excavator, as needed. An operator as a spotter for the excavator, as needed, and one laborer to operate the spray equipment for dust suppression. One to two backup operators, as needed, due to illness or other unforeseen developments.																																					
5. START DATE: <u>4/1/96</u> END DATE: <u>7/19/96</u>																																					
6. RESOURCES <table border="1" style="width: 100%; border-collapse: collapse; font-size: small;"> <thead> <tr> <th style="width: 10%;">HOURS</th> <th style="width: 15%;">NON- LABOR \$\$\$</th> <th style="width: 35%;">DESCRIPTION</th> <th style="width: 40%;">REFERENCE OR ATTACHMENTS LIST</th> </tr> </thead> <tbody> <tr> <td>120</td> <td></td> <td>Premobilization meetings and site preparation.</td> <td></td> </tr> <tr> <td>1,320</td> <td></td> <td>Mobilization and excavation of Trenches T3 and T4 at straight time.</td> <td></td> </tr> <tr> <td>300</td> <td></td> <td>Mobilization and excavation of Trenches T3 and T4 at overtime.</td> <td></td> </tr> <tr> <td>240</td> <td></td> <td>Demobilization and site reclamation</td> <td></td> </tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td><td> </td></tr> </tbody> </table>		HOURS	NON- LABOR \$\$\$	DESCRIPTION	REFERENCE OR ATTACHMENTS LIST	120		Premobilization meetings and site preparation.		1,320		Mobilization and excavation of Trenches T3 and T4 at straight time.		300		Mobilization and excavation of Trenches T3 and T4 at overtime.		240		Demobilization and site reclamation																	
HOURS	NON- LABOR \$\$\$	DESCRIPTION	REFERENCE OR ATTACHMENTS LIST																																		
120		Premobilization meetings and site preparation.																																			
1,320		Mobilization and excavation of Trenches T3 and T4 at straight time.																																			
300		Mobilization and excavation of Trenches T3 and T4 at overtime.																																			
240		Demobilization and site reclamation																																			
7. WORK TO BE CHARGED TO: CHARGE NUMBER: <table border="1" style="display: inline-table; border-collapse: collapse; text-align: center; font-size: x-small;"> <tr> <td>9</td><td>5</td><td>1</td><td>8</td><td>7</td><td>8</td><td>E</td><td>X</td> </tr> </table>		9	5	1	8	7	8	E	X																												
9	5	1	8	7	8	E	X																														
8. SIGN AND RETURN THIS ORIGINAL FORM TO THE WORK PACKAGE MANAGER IDENTIFIED ABOVE CONCURRENCE: _____ DATE _____ <div style="display: flex; justify-content: space-between; font-size: x-small;"> NAME/SIGNATURE PERFORMING ORGANIZATION </div> COMMENTS:																																					

**MEMORANDUM OF UNDERSTANDING (MOU)
ROCKY MOUNTAIN REMEDIATION SERVICES
ENVIRONMENTAL RESTORATION DIVISION**

Rocky Mountain Remediation Services (RMRS) Environmental Restoration Division(ER) has entered into a general agreement with Dyncorp which requires a project specific MOU to be developed prior to commencing any project. Dyncorp is aware that RMRS is directly responsible for direction of laborers and heavy equipment operators and subcontractors hired for implementation of the source removal at Trenches T-3 and T-4, and that support from other organizations is contracted and managed on an as-needed basis. A copy of this MOU is to be sent to: A. Tyson, X4829, S. Garner, X6588, J. Bray, X6698, M. Wood, X6689, W. Sproles, X5790, and Z. Houk, T893B, X3148.

PROJECT: Accelerated Action -Source Removal at Trenches T-3 and T-4

RMRS Project Manager _____

Dyncorp Manager _____

A Project Specific Matrix designating areas of responsibility is attached.

2/26/96

**RMRS Project Specific Matrix
Areas of Responsibility**

SOURCE REMOVAL AT TRENCHES T-3 AND T-4		
WORK ACTIVITIES	DYNCORP	RMRS
Attend PreEvolution Briefings	X	X
Attend Daily H&S Toolbox Meetings	X	X
Schedule Required Training	X	
Rad Worker II	X	
SCBA Fit Test	X	
OSHA 40 hr and 8 hr updates	X	
Medical Monitoring	X	
Schedule Daily Work Activities/Tasks		X
Maintain Heavy Equipment	X	
Maintenance and Repair of Respirators		X
Clean and store individual respirators	X	

5/5