

**January 2007 Progress Report
RCRA Voluntary Corrective Action Program
Combustion Engineering Inc.
Windsor, Connecticut**

Site Groundwater Monitoring

The quarterly groundwater sampling program was completed the week of January 15, 2007. Preparation of the 2006 Annual Groundwater Monitoring Report began in January.

RCRA Facility Investigation – Risk Assessment

Ecological Risk Assessment: A meeting was held on October 18th with CTDEP and EPA to discuss coordination on ecological risk issues. The outstanding issue remains Small Pond.

Corrective Measures Study and Statement of Basis

Because resolution on the ecological risk assessment issue has taken longer than expected, CE has decided to move forward with the groundwater remediation as an Interim Corrective Measure.

Interim Corrective Measures

Preparation of the ICM design for groundwater remediation continued in January. Limited pre-design groundwater sampling was completed the week of January 15, 2007 to collect data to assist in the groundwater ICM design.

Greater Than 90-day Storage Area (GT-90) Closure

On May 16, 2006, ABB completed the initial Appendix IX sampling proposed in the GT-90, "RCRA Closure Plan Part 1" that ABB submitted to the Connecticut Department of Environmental Protection (CTDEP) on November 7, 2003. Initial characterization sampling at the GT-90 was completed the week of July 10, 2006; data validation was completed in August 2006. Data evaluation was completed in September 2006. Additional characterization sampling at the GT-90 was completed in November. Laboratory results were delayed due to equipment problems at the laboratory; results are expected in February.

Community Relations

No activity.

Meetings Held

None held.

Upcoming Meetings

None planned.

Activities Planned For February

Evaluation of the additional characterization samples collected at the GT-90 will be completed. Preparation of the ICM design for groundwater treatment will continue. CE is waiting for a response from CTDEP regarding the meeting held on October 18th. The update of the Verification Report for the Site for January through December 2006 will begin in February.

**February 2007 Progress Report
RCRA Voluntary Corrective Action Program
Combustion Engineering Inc.
Windsor, Connecticut**

Site Groundwater Monitoring

Preparation of the 2006 Annual Groundwater Monitoring Report continued in February.

RCRA Facility Investigation – Risk Assessment

Ecological Risk Assessment: A meeting was held on October 18th with CTDEP and EPA to discuss coordination on ecological risk issues. The outstanding issue remains Small Pond.

Corrective Measures Study and Statement of Basis

Because resolution on the ecological risk assessment issue has taken longer than expected, CE has decided to move forward with the groundwater remediation as an Interim Corrective Measure.

Interim Corrective Measures

Limited pre-design groundwater sampling was completed the week of January 15, 2007 to collect data to assist in the groundwater ICM design. Preparation of the ICM design for groundwater remediation will resume when data from the January sampling event is received.

Greater Than 90-day Storage Area (GT-90) Closure

Analytical results from the GT-90 sampling were received in February; all results were below closure criteria; preparation of the Closure Report began in February.

Community Relations

No activity.

Meetings Held

None held.

Upcoming Meetings

None planned.

Activities Planned For March

The Closure Report for the GT-90 and the 2006 Annual Groundwater Monitoring Report will be finalized. Preparation of the ICM design for groundwater treatment will continue. CE is waiting for a response from CTDEP regarding the meeting held on October 18th. The update of the Verification Report for the Site for January through December 2006 will begin in March.

**March 2007 Progress Report
RCRA Voluntary Corrective Action Program
Combustion Engineering Inc.
Windsor, Connecticut**

Site Groundwater Monitoring

Preparation of the 2006 Annual Groundwater Monitoring Report continued in March.

RCRA Facility Investigation – Risk Assessment

Ecological Risk Assessment: A meeting was held on October 18th with CTDEP and EPA to discuss coordination on ecological risk issues. The outstanding issue remains Small Pond.

Corrective Measures Study and Statement of Basis

Because resolution on the ecological risk assessment issue has taken longer than expected, CE has decided to move forward with the groundwater remediation as an Interim Corrective Measure.

Interim Corrective Measures

Limited pre-design groundwater sampling was completed the week of January 15, 2007 to collect data to assist in the groundwater ICM design. Initial preparation of the ICM design for groundwater remediation continued in March.

Greater Than 90-day Storage Area (GT-90) Closure

Analytical results from the GT-90 sampling were received in February; all results were below closure criteria; preparation of the Closure Report continued in March.

Verification Report

The update of the Verification Report for the Site for January thorough December 2006 began in March.

Community Relations

No activity.

Meetings Held

None held.

Upcoming Meetings

None planned.

Activities Planned For April

The Closure Report for the GT-90 and the 2006 Annual Groundwater Monitoring Report will be finalized. Initial preparation of the ICM design for groundwater treatment will continue. CE is waiting for a response from CTDEP regarding the meeting held on October 18th. The update of the Verification Report for the Site for January thorough December 2006 will be completed in April. A quarterly groundwater sampling event is scheduled for the week of April 16, 2007.

**April 2007 Progress Report
RCRA Voluntary Corrective Action Program
Combustion Engineering Inc.
Windsor, Connecticut**

Site Groundwater Monitoring

The 2006 Annual Groundwater Monitoring Report was submitted to USEPA/CTDEP on April 27, 2007. Completed the quarterly groundwater monitoring event April 16-19, 2007.

RCRA Facility Investigation – Risk Assessment

Ecological Risk Assessment: A meeting was held on October 18th with CTDEP and EPA to discuss coordination on ecological risk issues. The outstanding issue remains Small Pond.

Corrective Measures Study and Statement of Basis

Because resolution on the ecological risk assessment issue has taken longer than expected, CE has decided to move forward with the groundwater remediation as an Interim Corrective Measure.

Interim Corrective Measures

Limited pre-design groundwater sampling was completed the week of January 15, 2007 and the week of April 16 to collect data to assist in the groundwater ICM design. Initial preparation of the ICM design for groundwater remediation continued.

Greater Than 90-day Storage Area (GT-90) Closure

Analytical results from the GT-90 sampling were received in February; all results were below closure criteria; preparation of the Closure Report continued in April.

Verification Report

The update of the Verification Report for the Site for January through December 2006 continued.

Community Relations

No activity.

Meetings Held

None held.

Upcoming Meetings

None planned.

Activities Planned For May

The Closure Report for the GT-90 will be finalized. Initial preparation of the ICM design for groundwater treatment will continue. CE will contact CTDEP regarding a response on the Eco Risk Assessment from the meeting held on October 18th. The update of the Verification Report for the Site for January through December 2006 will be completed in May.

**June 2007 Progress Report
RCRA Voluntary Corrective Action Program
Combustion Engineering Inc.
Windsor, Connecticut**

RCRA Facility Investigation – Risk Assessment

Ecological Risk Assessment: A meeting was held on October 18th with CTDEP and EPA to discuss coordination on ecological risk issues. The outstanding issue remains Small Pond. CE discussed ecological risk status with EPA during May. CE is preparing a proposed approach to restart the process and will submit a proposed approach to EPA.

Corrective Measures Study and Statement of Basis

Because resolution on the ecological risk assessment issue has taken longer than expected, CE has decided to move forward with the groundwater remediation as an Interim Corrective Measure.

Interim Corrective Measures

Preliminary evaluations for the ICM design for groundwater remediation continued in June.

Greater Than 90-day Storage Area (GT-90) Closure

Analytical results from the GT-90 sampling were received in February; all results were below closure criteria; preparation of the Closure Report continued in June.

Community Relations

No activity.

Meetings Held

None held.

Upcoming Meetings

None planned.

Activities Planned For July

The Closure Report for the GT-90 will be finalized. Preliminary evaluations for the ICM design for groundwater treatment will continue. CE will continue preparing a proposed approach to restart the Ecological Risk Assessment process. Quarterly groundwater sampling is scheduled for the week of July 9, 2007.