



204
-19

Department of Energy
Grand Junction Projects Office
Post Office Box 2567
Grand Junction, Colorado 81502-2567
August 29, 1989

Mr. Lam Nguyen, Remedial Project Manager
U. S. Environmental Protection Agency
Region VIII
999 18th Street, Suite 500
Denver, CO 80202-2405

Mr. Robert McLeod
Bureau of Solid and Hazardous Waste
288 North 1460 West
P. O. Box 16690
Salt Lake City, UT 84116-0690

SUBJECT: Monticello Millsite Schedule - Revision 3

Gentlemen:

Enclosed is the Monticello Millsite Schedule - Revision 3. The revised schedule reflects the modifications requested in your August 9 memo - "Approval of Millsite Schedule Extension."

I would like to re-iterate that the ROD issuance date and overall schedule remain contingent upon the availability of DOE funding and that no major problems arise in the final compliance documentation stages. In addition, there may be a delay for the overall schedule since no reply has been received from EPA on the RCRA ARAR's issue.

If you have any questions, please contact me at FTS 326-6009 or 303/248-6009.

Sincerely,

Dee J. Williamson, Project Manager
Monticello Remedial Action Project

Enclosure:
As stated

cc: C Nichols - DOE/ID
W Murphie - NE-23/GTN
R Nace - Weston OTS
B Mathis - UNC

Williamson/lr
8/29/89

Tucker
/ /89