

EG&G ROCKY FLATS

January 28 1993

93 RF 1100

James K Hartman
Assistant Manager
Environmental Management
DOE RFO

Attn: Glenn Doyle Waste Programs Branch

ENFORCEABLE MILESTONE ADDITIONAL INFORMATION REQUEST GLP 022 93

Refs a G Doyle ltr to WMED Staff Request for Additional Information Regarding Enforceable Milestones January 25 1993

b J A Turi ltr to Distribution Status of Enforceable Milestones and Request for Additional Information January 21 1993

This letter documents transmittal of the information requested by the Department of Energy (Refs a and b) and provided informally to Glenn Doyle to meet deadline requirements. The information provided includes the following for each milestone potentially in jeopardy:

Reason for potential delays	Whether the regulators have been advised	Actions being taken to address the delays and	Revised target dates for milestone completion

The material contained with this transmittal is essentially the same as that provided earlier except that we have done minor editing of responses. The only substantive change is with regard to Sewage Treatment Plant Upgrades in which we clarified that the project is still on schedule but that all schedule contingency has been used up. Anticipated completion date is still March 1, 1993.

If you have any questions or desire additional information please contact me or J S Powers at extension 5557

G L Potter
Deputy Associate General Manager
Environmental and Waste Management

Orig and 1 cc J K Hartman

Attachment
As Stated

REVIEWED FOR CLASSIFICATION/UCNI

By Sea Owen (unu)

Date 8-11-93

ADMIN RECORD

A-DU01-000607