

00060 RF95

DUE
DATE

States Government

Department of Energy

Rocky Flats Field Office

ACTION

memorandum JAN 4 2 06 PM '95

DIST.	LTR	ENC
BURLINGAME, A.H.		
BUSBY, W.S.		
CARNIVAL, G.J.		
CORDOVA, R.C.		
DAVIS, J.G.		
FENN, T.M.		
FERRERA, D.W.		
FRAY, R.E.		
FULTON, D.L.		
GEIS, J.A.		
GLOVER, W.S.		
GOLAN, P.M.		
HANNI, B.J.		
HEALY, T.J.		
HEDAHL, T.G.		
HILBIG, J.G.		
HOLLOWELL, L.J.	X	
HUTCHINS, N.M.		
JACKSON, D.T.		
KELL, R.E.		
KUESTER, A.W.		
MARX, G.E.		
MCCART, D.		
MCDONALD, M.M.		
MCGOVERN, L.J.		
McKENNA, F.G.		
PAUKERT, J.G.		
PIZZUTO, V.M.		
POTTER, G.L.		
SATTERWHITE, D.G.		
SCHRADER, D.C.		
SCHUBERT, A.L.		
SCHWARTZ, J.K.		
SETLOCK, G.H.		
STIGER, S.G.		
VOORHEIS, G.M.		
HOUK 2	X	

JAN 3 1995

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

ER:SRG:12633

Operable Unit No. 1 (881 Hillside) Schedule Extensions

Zeek Houk
Project Manager for Operable Unit 1
EG&G Rocky Flats, Inc.

Our latest Operable Unit 1 (881 Hillside) request for extension has been granted by the Environmental Protection Agency and the Colorado Department of Public Health and Environment. The current Interagency Agreement enforceable dates are as follows:

milestonecurrent milestone

Final Corrective Measure Study/Feasibility Study	January 23, 1995
Draft Proposed Plan (PP)	January 23, 1995
Final PP	April 27, 1995
Draft Responsiveness Summary (RS)	August 24, 1995
Final RS	November 23, 1995
Draft Corrective Action Decision/Record of Decision (CAD/ROD)	November 23, 1995
Final CAD/ROD	February 21, 1996
Corrective Design/Remedial Design Work Plan	February 21, 1996

All other milestones have not changed.

If you have any questions, please contact me at extension 7199.



Scott R. Grace
Project Manager for Operable Unit 1
Environmental Restoration

CORRES. CONTROL	X	X
ADMN RECORD/080	X	2
PATS/T130G		

Reviewed for Addressee
Corres. Control RFP

1-495 RD
DATE BY

Ref Ltr. #

DOE ORDER # 5400.1