00320 RF 95

DUE DATE States Government

Department of Energy

morandum 30 2 05 PM Rocky Flats Field Office

ACTION

DIST. BURLINGAME, A.H. BUSBY, W.S. CARNIVAL, G. CORDOVA, R.C

DAVIS, J.G. FENN, T.M. FERRERA, D.W. FRAY, R.E. FULTON, D.L GEIS, J.A. GLOVER, W.S

GOLAN, P.M. HANNI, B.J. HEALY, T.J HEDAHL, T.G. HLBIG, J.G.

HOLLOWELL, L HUTCHINS, N.M. ACKSON, D.T. (ELL, R.E. UESTER, A.W

AARX, G.E ACCART, D. ACDONALD, M.M. ACGOVERN, L.J.

ICKENNA, F.G. AUKERT, J.G. IZZUTO, V.M. OTTER, G.L. ATTERWHITE, D.G.

CHRADER, D.C. CHUBERT, A.L CHWARTZ, J.K

ETLOCK, G.H. TIGER, S.G. OORHEIS, G.M

RUPERT

PRIMROSE A

JAN 3 0 1995

ROCKY FLATS PLANT CORRESPONDENCE CONTINUE

ER:SRG:08062

Operable Unit No. 1 (881 Hillside) Schedule Extensions

Mike Rupert Project Manager for Operable Unit 1 EG&G Rocky Flats, Inc.



000050085

Our latest Operable Unit 1 (881 Hillside) request for extension has been granted by the Environmental Protection Agency (EPA) and the Colorado Department of Public Health and Environment (CDPHE). Rather, the EPA and CDPHE granted a 15 working day extension.

As a result of the 15 day extension, the current Interagency Agreement enforceable dates are as follows:

Milestone

Final Corrective Measure Study/Feasibility Study Draft Proposed Plan (PP) Final PP Draft Responsiveness Summary (RS) Final RS

Draft Corrective Action Decision/Record of Decision (CAD/ROD)

Final CAD/ROD Corrective Design/Remedial Design Work Plan

Current Milestone

February 13, 1995 February 13, 1995 May 18, 1995 September 19, 1995 December 22, 1995

December 22 1995 March 29, 1996 March 29, 1996

If you have any questions, please contact me at extension 7199.

Scott R. Grace

Dietl R Grace

Project Manager for Operable Unit 1 **Environmental Restoration**

)RRES. CONTROL)MN RECORD/080 TS/T130G

eviewed for Addressee Corres. Control RFP

of Ltr. #

DE ORDER # 5400, 1

:-46522 (Rev.9/94)

C. Gesalman, EM-453, HQ

S. Grace, ER, RFFO

T. Reeves, SAIC

A. Primrose, EG&G

