

United States Government

Department of Energy

memorandum

Rocky Flats Office

DATE JUL 1 1991

REPLY TO
ATTN OF ERD SG 4665

SUBJECT Operable Unit 2 (OU2) Woman Creek Interim Measure Schedule

TO: J.M. Kersh, Associate General Manager
Environmental Restoration and Waste Management
EG&G Rocky Flats, Inc.

The proposed schedule for the OU 2 Woman Creek Interim Measure/Interim Remedial Action Plan (IM/IRAP) that has been developed at the staff level has time frames that are unacceptably long for the size of the project. We know your staff has been attempting to coordinate reduced time periods with other EG&G groups for procurement, design and construction, but are being limited with what we see as unnecessarily long and burdensome review cycles and requirements. EPA and CDH also see this as unnecessary. They are forwarding us a letter that will specify that by July 8, 1991, we develop a schedule with an April 1, 1992 start up date for the IM/IRAP.

In order to meet the July 8, 1991 deadline date for a schedule, we are requesting you develop this schedule by Friday July 5, 1991. We will be asking DOE Headquarters (HQ) for a reduction in the time for HQ NEPA reviews so that this can be incorporated.

We have already informed your staff of this request. If you have any questions, direct them to Scott Grace of my staff at extension 7199.

David P. Simonson
David P. Simonson
Assistant Manager
for Environmental Management

cc:

A. Rampertaap EM-453
J. Zane, EG&G/RF
J. Kersh, EG&G/RF
B. Evered, EG&G/RF
T. Greengard EG&G/RF
L. Frick, EG&G/RF
G. Anderson, EG&G/RF
G. Baughman CDH
B. Barry CDH
M. Hestmark, EPA
T. Mathews EG&G
G. Marx, EG&G

ADMIN RECORD

REVIEWED FOR CLASSIFICATION/UCM

By *Karl* *7/9/91* *UNH*Date *7/9/91*

1002-0000