

00000 5841

71 9040

EG&G ROCKY FLATS

DIST	INITIALS
FINJAMIN, A	<input checked="" type="checkbox"/>
FRMAN, H.S.	<input checked="" type="checkbox"/>
REY/KI, J.C.	
UNLINGAME, A.H.	
OPP, R.D.	
ROUCHER, D.W.	
AVIS, J.G.	
VERCO, J.E.	
FRAN, D.W.	
FRANCIS, G.E.	
ODDWIN, R.	
ANNI, D.J.	
ADMAN, L.K.	
ELY, J.J.	
KLUB, L.H.	
NS, J.P.	
ISH, J.M.	<input checked="" type="checkbox"/>
IRBY, W.A.	
ESTER, A.W.	
BIG, D.	
LE, E.M.	
WJESTIC, J.R.	
WAX, G.E.	
WUHN, N.S.	
ORGAN, R.V.	
OTTER, G.I.	
ZZUTO, V.M.	
AFER, H.	
ANDIN, N.B.	
HEPLER, L.B.	
WANSON, E.R.	
WIEBE, J.S.	
WILKINSON, R.B.	
VILSON, J.M.	
OUNG, E.R.	
ANE, J.O.	
Leuthe, C.E.	<input checked="" type="checkbox"/>
Sicher, C.A.	<input checked="" type="checkbox"/>
McCarr, D.	<input checked="" type="checkbox"/>
Kaw, M.E.	<input checked="" type="checkbox"/>
Shaffer, J.M.	<input checked="" type="checkbox"/>
Evans, J.B.	<input checked="" type="checkbox"/>
Buag, P.S.	<input checked="" type="checkbox"/>
ORRIS CONTROL	<input checked="" type="checkbox"/>
HAFFIC	<input checked="" type="checkbox"/>

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P O BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

January 28, 1992

91-RF-9040

Robert M Nelson, Jr
Manager
DOE, RFO

PLANT SUPPORT TO ENVIRONMENTAL RESTORATION ACTIVITIES - HSB-465-91

Ref R M Nelson ltr (4314) to J O Zane, Plant Support to Environmental Restoration Activities, October 24, 1991

PURPOSE

The purpose of this letter is to address DOE's concerns regarding engineering support for remediation projects

BACKGROUND

Regarding the one specific example cited, Operable Unit #2, the portion of this project identified as the Chemical Precipitation Microfiltration Unit was originally scheduled to be completed by October 30, 1991. Although this activity was identified in August, 1990, the Statement of Work for contracted engineering support could not be finalized until the Interim Remedial Action Plan (IRAP) was finalized. The finalization of the IRAP was not completed until March, 1991. It resulted in scope changes to the project. After the Remediations Program Division of Environmental/Waste Management (E/WM) finalized these changes in June, 1991, a contract for engineering was awarded on July 25, 1991. Engineering released the equipment specification on November 1, 1991, and a vendor contract was awarded December 12, 1991. Fabrication and delivery are scheduled for a five month duration.

DISCUSSION

Although the overall schedule shows an eleven month slip, as shown by the preceding, engineering support was not the major cause. Engineering is supporting this project as a top priority. This includes the Title III efforts for troubleshooting and vendor submittal review.

AUTHORIZED CLASSIFIER

SIGNATURE
[Signature]

DATE
1/6/92

IN REPLY TO LTR NO

4314 RF 91

PC#
LTR APPROVALS

ORIG & TYPIST INITIALS
CAB gmb

ADMIN RECORD

REVIEWED FOR CLASSIFICATION/UCNI	
BY	G T Ostried <i>620</i>
DATE	8-11-93

Robert M Nelson, Jr
January 28, 1992
91-RF-9040
Page 2

RESPONSE REQUIREMENT

Please contact C A Bicher at X3867 for any additional information regarding engineering support for remediation projects



H S Berman
Assistant General Manager
Engineering

CAB jmb

Orig and 1 cc - R M Nelson, Jr
M L Bishop
D P Simonson