

CORRES CONTROL
OUTGOING LTR NO

DOE ORDER # 47061
94 RF 05052

¹ EG&G ROCKY FLATS

EG&G ROCKY FLATS INC

ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000

April 28 1994

94 RF 5052


Scott R Grace
Environmental Restoration Management
DOE/RFFO

OPERABLE UNIT (OU) 2 FEASIBILITY STUDY DELAY – PJL 017 94

As discussed during the OU 1 and OU 2 Feasibility Study (FS) stand down meeting held on Friday April 22 1994 the OU 2 FS will be delayed to allow regulatory agency comments on the RFI/RI (RCRA [Resource Conservation and Recovery Act] Feasibility Investigation/ Remedial Investigation) Report for OU 2 to be addressed The Phase I of the OU 2 FS cannot resume until the Contaminants of Concern (COC) Technical Memorandum (TM) portion of the Baseline Risk Assessment for OU 2 is complete The COC TM is scheduled for completion on or before September 21 1994

Completion of the COC TM negatively impacts preparation of Preliminary Remediation Goals which are included within TM 1 of the OU 2 FS (Work Package 12058). As a result, submittal of TM 1 will be delayed from June 3, 1994 to November 23, 1994. Submittal of TM 1 on June 3, 1994 is a work package external milestone, not a DOE/RFFO external milestone to the Environmental Protection Agency and the Colorado Department of Health. In addition, all of the remaining OU 2 FS milestones scheduled for fiscal year (FY) 1994 will be delayed until FY 95 as a result of regulatory agency comments. A Baseline Change Proposal (BCP) will be prepared during May, 1994 to address schedule, scope, and cost impacts to the OU 2 FS Work Package (12058).

If you have questions regarding this correspondence please contact me at telephone extension 8702


Peter Laurin

Peter J. Laurin
Operable Unit 2 Project Manager
Remediation Project Management

DLS μm

Orig and 1 cc - S R Grace

CC
E A Dille – DOE/RFFO
J M Roberson –
S G Stiger – EG&G Rocky Flats Inc

ADMIN RECORD

**DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE**

[illegible]

AUTHORIZED CLASSIFIER
SIGNATURE

DOC W LA ON W

IN REPLY TO RFP CC NO

ACTION ITEM STATUS

☐ OPE ☐ r OS

LTR APPROVALS

ORIGINATOR & TYPIST INITIALS