

000027105

02889 RF94

DUE  
DATE 7/27/94

ACTION PETERMAN

DIST	NC
BURLINGAME, A H	
BUSBY, W S	
ARNIVAL, G J	
ORDOVA, R C	
DAVIS, J G	X
ERRERA, D W	
RAY, R E	
EIS, J A	
LOVER, W S	
OLAN, P M	
ANNI, B J	
EALY, T J	
EDAH, T G	
HILBIG, J G	
HUTCHINS, N M	
ACKSON, D T	
ELL, R E	
UESTER, A W	
ARX, G E	
CDONALD, M M	
ICKENNA, F G	
ORGAN, R V	
IZZUTO, V M	
OTTER, G L	
ANDLIN, N B	
ATTERWHITE, D G	
CHUBERT, A L	
CHWARTZ, J K	
TLOCK, G H	
TIGER, S G	
OBIN, P M	
ORHEIS, G M	
ILSON, J M	
PETERMAN, R	X X

CORRES CONTROL	X	X
DMN REC ORD/080		
ATST/130G		X

ates Government

Department of Energy  
Rocky Flats Field Office

# morandum

JUL 22 1994

ER RRS 07881


Guidance of Completing Interagency Milestones

Bruce Peterman Industrial Area Project Manager  
Environmental Restoration Management  
EG&G Rocky Flats Inc

As you are aware the attached Tolling Agreement between the Department of Energy (DOE) the Colorado Department of Public Health and Environment (CDPHE) and the Environmental Protection Agency (EPA) was signed July 7 1994 This agreement through January 31 1995 will satisfy DOE's obligations and any liability for stipulated penalties under the Interagency Agreement (IAG) for the milestones identified in Attachments A and B The DOE and the regulators are expecting to have renegotiated the new Rocky Flats Cleanup Agreement (RFCA) by January 31 1995 in which revised milestones for the Industrial Area will be incorporated If DOE and the regulators cannot renegotiate the RFCA by this time there will either be an extension to the Tolling Agreement or penalties for the milestones in Attachment A and B will start being assessed

Recognizing the January 31 1995 date EG&G needs to move forward on completing as many of the supporting activities as possible for the completion of the existing Table VI milestones This date provides a relief on assessed penalties and we must use this opportunity to complete as much work as possible toward completing the Phase 1 RCRA Facility Investigation/ Remedial Investigation reports EG&G should manage activities for the attached Table VI milestones in an effort to do as much work as possible by the January 31 1995 date

To understand what activities will be complete I am requesting that you submit to me by Wednesday July 27 1994 for each Operable Unit a list of the activities you will have completed by January 31 1995 and which if any of the actual Table VI milestones will at that time be completed Please call me at extension 7252 if you have any questions regarding this matter

  
Regina R. Sauter  
Industrial Area Operable Unit Manager  
Environmental Restoration  
Major System Acquisition

Attachment

Reviewed for Addressee  
Corres Control RFP

cc w/o Attachment  
F Lockhart ER RFFO  
J Burd AEI RFFO  
T McLeod CR RFFO

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

7/25/94  
DATE BY

1 #

ORDER # 54001

ADMIN RECORD