

3612 RF 93

DUE
DATE

ACTION

DIST. LTR ENC

BENEDETTI R L	<input checked="" type="checkbox"/>
BENJAMIN A	<input type="checkbox"/>
BERMAN H S	<input type="checkbox"/>
CARNIVAL G J	<input type="checkbox"/>
COPP R D	<input type="checkbox"/>
CORDOVA R C	<input type="checkbox"/>
DAVIS J G	<input type="checkbox"/>
FERRERA D W	<input type="checkbox"/>
FRANZ W A	<input type="checkbox"/>
HANNI B J	<input type="checkbox"/>
HEALY T J	<input type="checkbox"/>
HEDAH T G	<input type="checkbox"/>
HILBIG J G	<input type="checkbox"/>
KIRBY W A	<input type="checkbox"/>
KUESTER A W	<input type="checkbox"/>
MANN H P	<input type="checkbox"/>
MARX G E	<input type="checkbox"/>
MCKENNA F G	<input type="checkbox"/>
MORGAN R V	<input type="checkbox"/>
PIZZUTO V M	<input type="checkbox"/>
POTTER G L	<input type="checkbox"/>
RILEY J H	<input type="checkbox"/>
SANDLIN N B	<input type="checkbox"/>
SATTERWHITE D G	<input type="checkbox"/>
SCHUBERT A L	<input type="checkbox"/>
SETLOCK G H	<input type="checkbox"/>
SULLIVAN M T	<input type="checkbox"/>
SWANSON E R	<input type="checkbox"/>
WILKINSON R B	<input type="checkbox"/>
WILSON J M	<input type="checkbox"/>

Primrose A X

CORRESPONDENCE CONTROL ☒ ☒
PATS/T130GReviewed for Addressee
Corres Control RFP8-13-93
DATE BY

Ref Ltr #

DOE ORDER #

RF 46522 (Rev 7/93)



Department of Energy

ROCKY FLATS OFFICE
P O BOX 928
GOLDEN COLORADO 80402 0928

ADMIN RECORD

93-DOE-08698

Mr Martin Hestmark
U S Environmental Protection Agency, Region VIII
ATTN Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen

The IAG milestone date for the Operable Unit 2 (OU-2) Final RCRA Facility Investigation/Remedial Investigation (RFI/RI) Report is August 9, 1993. Our request for extension to December 16, 1993, and May 23, 1994, for the Draft and Final RFI/RI Reports for OU-2 was denied. This letter is to inform you that we will miss the August 9, 1993, milestone for the Final RFI/RI Report.

The reasons for not being able to meet the August 9, 1993, milestone are the same as were defined in our February 26, 1993 letter to you which initially requested the schedule extension for the Draft RFI/RI Report.

We have been working to maintain and even improve these schedules, but have been unable to accelerate the activities necessary to meet all of the requirements and expectations for the level of detail in the reports identified by EPA and CDH.

We are willing and anxious to work with you to identify ways that we can improve upon the process and timing of activities necessary to make defensible decisions on how to achieve earlier cleanup of OU-2 and the rest of the site.

Please do not hesitate to contact me directly or Scott Grace of my staff at (303) 966-7199 if you have any questions.

Sincerely,



James K Hartman
James K Hartman
Assistant Manager for Transition
and Environmental Restoration

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

1062

AUG 13 2 45 PM '93
ROCKY FLATS PROJECT
CORRESPONDENCE

M Hestmark & G Baughman
93-DOE-08698

2

cc

A Rampertaap, EM-453
A Primrose, EG&G
G Kleeman, EPA
B Lavelle, EPA
J Schieffelin, CDH