

000012963

CORRESP: CONTROL  
INCOMING LTR NO.

4939 R 93

DUE  
DATE

ACTION

DIST

LTR ENC

BENEDETTI, R.L.

BENJAMIN, A.

BERMAN, H.S.

CARNIVAL, G.J.

COPP, R.D.

CORDOVA, R.C.

DAVIS, J.G.

FERRERA, D.W.

FRANZ, W.A.

HANNI, B.J.

HEALY, T.J.

HEDAH, T.G.

HILBIG, J.G.

HUTCHINS, N.M.

KIRBY, W.A.

KUESTER, A.W.

MAHAFFEY, J.W.

MANN, H.P.

MARX, G.E.

McKENNA, F.G.

MORGAN, R.V.

PIZZUTO, V.M.

POTTER, G.L.

SANDLIN, N.B.

SATTEWHITE, D.G.

SCHUBERT, A.L.

SETLOCK, G.H.

SULLIVAN, M.T.

SWANSON, E.R.

WILKINSON, R.B.

WILSON, J.M.

Busby W X X

Ogg R X X

CORRES CONTROL ☒ ☒  
PATS/T130G  
ADMN RECORD/080 ☒ ☒Reviewed for Addressee  
Corres. Control RFP11-18-93  
DATE BY

Ref Ltr. #

DOE ORDER # 5400.1

RF-46522 (Rev. 9/93)

## STATE OF COLORADO

Roy Romer  
GovernorPatricia A. Nolan, MD, M  
Executive Director

Nov 18 12 43 PM '93

EG&G  
ROCKY FLATS PLANT  
CORRESPONDENCE

## COLORADO DEPARTMENT OF HEALTH

Dedicated to protecting and improving the health and  
environment of the people of Colorado1300 Cherry Creek Dr. S. Laboratory Building  
Denver, Colorado 80222-1530 4210 E. 11th Avenue  
'hone (303) 692-2000 Denver, Colorado 80220-3716  
(303) 691-4700

November 5, 1993

Mr. Richard J. Schassburger  
U.S Department of Energy  
Rocky Flats Plant  
Building 116  
P. O. Box 928  
Golden, Colorado 80402-0928Mr. Martin Hestmark  
U. S. Environmental Protection Agency, Region VIII  
ATTN: Rocky Flats Project Manager, 8HWM-RI  
999 18th Street, Suite 500, 8WM-c  
Denver, Colorado 80202-2405

RE: MODIFICATION TO WORK, UNDER THE IAG, FOR OU-4 SOLAR EVAPORATION PONDS

Dear Messrs. Schassburger and Hestmark,

Pursuant to Part 32, Paragraph 191 of the Interagency Agreement, the Division hereby notifies DOE and EPA that resolution of the OU-4 RFI/RI milestones dispute, initiated by DOE on June 2, 1993, constitutes a "Modification to Work". Attached for your consideration is an agreement which is proposed to formally modify the IAG consistent with the text of our September 30, 1993 "Decision of the Project Coordinators" document.

Although the agreement reflects a change in the administrative processes for the RCRA closure of OU-4, our position is that the modifications do not constitute a substantive change of technical scope which would require public comment. Likewise, the Division believes that eliminating three specific IAG deliverables, by meeting the substantive requirements of each document in a streamlined process, can be approved at the IAG Project Coordinator level.

Please also be advised that the state RCRA permit must be modified once the IAG is modified. Therefore, DOE should prepare a permit modification to implement this change.

If you have any questions concerning the attached agreement or wish to suggest modifications, please contact Harlen Ainscough of my staff at 692-3337.

Sincerely,

Gary W. Baughman, Chief  
Facilities Section  
Hazardous Waste Control Program

Attachment

cc: Daniel S. Miller, AGO  
Jackie Berardini, CDH-OE  
Arturo Duran, EPA  
Frazer Lockhart, DOE  
Wanda Busby, EG&G  
Randy Ogg, EG&G

A-1111111111111111