

CORRES. CONTROL  
INCOMING LTR NO.

02954 RF 94

JE  
ATE

CTION

DIST.		LTR	ENC
IRLINGAME, A.H.			
ISBY, W.S.			
IRNIVAL, G.J.			
IRDOVA, R.C.			
AVIS, J.G.			
IRRERA, D.W.			
IRAY, R.E.			
IRIS, J.A.			
IROVER, W.S.			
IRLAN, P.M.			
IRNNI, B.J.			
IRALY, T.J.			
IRDAHL, T.G.			
IRBIG, J.G.			
IRTCHINS, N.M.			
IRCKSON, D.T.			
IRLL, R.E.			
IRJESTER, A.W.			
IRARX, G.E.			
IRDONALD, M.M.			
IRKENNA, F.G.			
IRORGAN, R.V.			
IRZZUTO, V.M.			
IROTTER, G.L.			
IRANDLIN, N.B.			
IRATTERWHITE, D.G.			
IRHUBERT, A.L.			
IRCHWARTZ, J.K.			
IRTLOCK, G.H.			
IRTIGER, S.G.		X	
IRDBIN, P.M.			
IRDORHEIS, G.M.			
IRILSON, J.M.			
Reith, S.		X	
Iedford, A		X	
Opg, R.		X	

ORRES. CONTROL	X	X
DMN RECORD/080		
ATS/T130G		

Reviewed for Addressee  
Corres. Control RFP

7/28/94 *gms*  
DATE BY

Ref Ltr. #

DOE ORDER # 5400.1

080194-10

Department of Energy

ROCKY FLATS OFFICE

P.O. BOX 928

P.O. BOX 928  
GOLDEN, COLORADO 80402-0928

RECEIVED  
AUG 1994

JUL 22 1994

Jul 23 3 15 PM '51

94-DOE-07870

Mr. Joe Schierfelin, Unit Leader  
Hazardous Waste Control Program  
Colorado Department of Public Health and Environment  
4300 Cherry Creek Drive South  
Denver, Colorado 80222-1530

Dear Mr. Schieffelin:

This letter transmits a request for extension of the Rocky Flats Interagency Agreement (IAG) milestone for Operable Unit No. 4, Final Phase II RCRA Facility Investigation/Remedial Investigation (RFI/RI) Work Plan submittal. As you know, the original IAG date was September 19, 1994; that date was subsequently accelerated by mutual agreement and is now August 5, 1994. The Department of Energy (DOE) requests an extension to allow for additional review and comment time by regulatory agencies on the Draft Work Plan.


The DOE received final comments from the Colorado Department of Public Health and Environment (CDPHE) on schedule on June 28, 1994. The Environmental Protection Agency (EPA) submitted draft comments on July 15, 1994, but requires additional time to complete and finalize their comments. The EPA's comments must then be resolved, the work plan revised, and the copies of the Final Work Plan produced and transmitted. The DOE cannot propose a new milestone date until the final EPA comments are transmitted. We are, however, obligated to request an extension two weeks prior to the current milestone date.

The DOE proposes that the milestone date be extended to allow a day-for-day slip during the EPA's review; that is, that the Final Work Plan submittal date be extended twenty-two working days after delivery of the EPA final comments to DOE.

If you would like to discuss this issue further, please contact Frazer Lockhart at 966-7846.

Sincerely,

Sincerely,

  
Steven W. Staten  
IAG Project Coordinator

CC:

M. Silverman, OOM, RFFO

L. Smith, OOM, RFFO

F. Lockhart, ER, RFFO

S. Howard, SAIC, RFFO

P. Witherill, SAIC, RFFO

H. Ainscough, CDPHE

A. Duran, EPA

S. Keith, EG&G

A. Ledford, EG&amp;G

R. Ogg, EG&G