

ENGINEERING-SCIENCE, INC.

1700 Broadway, Suite 900 • Denver, Colorado 80290 • (303) 831-8100 • Fax: (303) 831-8208

May 13, 1994
SP307:051394:01

Mr. Randy T. Ogg
Environmental Restoration Program Manager
EG&G Rocky Flats
P.O. Box 464, Building 080
Golden, Colorado 80402-0464


Subject: Weekly Project Status Report

Dear Mr. Ogg:

Provided in this transmittal is the Weekly Project Status Report for the Period of May 6, 1994 - May 13, 1994. This report has been prepared in accordance with your request for a weekly summary of activities and action items, and merges the reports of the OU4 Phase I RFI/RI project, the OU4 IM/IRA Project, and the OU4 Phase II Project.


If you have any questions, please contact me at 764-8811.

Sincerely,



Philip A. Nixon

Project Manager: Solar Pond Phase I



Cynthia Benson Gee

Project Manager Phase II Investigations

cc: D. Ericson, EG&G
K. Ruger, EG&G
M. Austin, EG&G
S. Paris, EG&G
T. Kuykendall, Parsons
R. Popish, EG&G (2)
J. Zarret, EG&G
R. Henry, ES
R. Wilkinson, Parsons
C. Gee, ES
Central Files

(I:\PROJECTS\722446\CORRESP\05139401.WPF\05/13/94)



ADMIN RECORD

A-OU04-000684

ENGINEERING-SCIENCE, INC.
1700 Broadway, Suite 900 Denver, Colorado 80290
phone: (303) 831-8100 • telecopy (303) 831-8208

WEEKLY PROJECT STATUS REPORT

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD:

OU4 IM/IRA

- 1) ES met with EG&G on May 6, 1994 to discuss the comment responses and modifications in Part IV of the IM/IRA-EA decision document.
- 2) ES issued Letter SP307:051094:01 on May 10, 1994, transmitting an early copy of the design information for the subsurface drain. This information was also provided to the CDH and EPA.
- 3) ES issued telecon SP307:051094:02 on May 10, 1994 concerning the review of an EG&G Building 788 and sludge disposition position paper.
- 4) ES and EG&G travelled to Hanford to meet with the Hanford barrier research team and to present an OU4 IM/IRA poster at DOE Technology Information Exchange Conference.
- 5) ES issued meeting minutes SP307:051394:02 on May 13, 1994 concerning a meeting that ES had with EG&G to discuss CDH comments on the natural resource damage assessment program.

OU4 Phase I RFI/RI

- 1) ES has finalized Sections 1 and 2 of the IM/IRA decision document (Part II).
- 2) Final EG&G comments on sections 5 and 7 are being incorporated.
- 3) ES is completing Sections 3,4, and 6.

OU4 Phase II RFI/RI

- 1) EG&G review of Section 5 (FSP) as scheduled. The remainder of the document is being finalized for document production. Section 5 revisions will be incorporated as soon as the EG&G review is complete. The document is scheduled for delivery to EG&G on the morning of May 23, 1994.

- 2) No action items were identified for this week. One action item remains open-submittal of the Implementation Plan.

REPORT SUMMARY AND FUTURE ACTIONS:

OU4 IM/IRA

IM/IRA-dd

Part I of the IM/IRA-EA decision document has been sent out for reproduction. ES is finalizing Part III of the IM/IRA-EA decision document for reproduction.

Design

The conceptual design is being finalized in accordance with the modified baseline.

ES is finalizing the sections of the IM/IRA-EA decision document that address the removal of 788.

OU4 Phase I RFI/RI

Response to comments on the remaining sections of Part II will continue. The mapping of the PCOCs is being finalized.

OU4 Phase II RFI/RI

- 1) EG&G will be here Monday (May 16, 1994) afternoon to work with ES, Gee, Putinsky) on the WBS logic charts. ES has completed this work, and EG&G will review and edit.