

#000061054



**Rocky Mountain  
Remediation Services, L.L.C**  
*protecting the environment*

## INTEROFFICE MEMORANDUM

DATE March 1, 1996  
TO T R Brady, RMRS, Procurement, Bldg 080, X6984  
FROM *T. R. Brady*  
N A Holsteen, RMRS, Sitewide Actions, Bldg T893A, X4058  
SUBJECT EXTENDING PERIOD OF PERFORMANCE FOR MTS225495RR  
(KH00003NS1A) – NAH-003-96  
Action Extend period of performance to March 29, 1996

**ADMIN RECORD**

As you know, the period of performance for the Rocky Mountain Remediation Services, L.L.C (RMRS) subcontract with S M Stoller Corporation (Stoller) under MTS 225495RR ends March 15, 1996. To maximize our available time under this MTS, please extend the period of performance to March 29, 1996.

The scope for this subcontract was intended to be completed by the end of February under the Operable Unit (OU) 6 Final RCRA Facility Investigation/Remedial Investigation (RFI/RI) Report. However, due to a delay in receiving comments from the Environmental Protection Agency and the Colorado Department of Public Health and Environment on the Draft OU6 RFI/RI Report, the scope will be completed under the OU5 Final RFI/RI Report, which is due April 2, 1996. To meet this date, it is advantageous to RMRS to have Stoller available for consultation through the end of March.

If you have any questions, please call me at the above extension.

bll

cc  
J E Law  
~~ERP Records Center (2)~~  
RMRS Records

22 041 F

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

A-0005-000600