

#000061054



Rocky Mountain
Remediation Services, L.L.C.
... protecting the environment

INTEROFFICE MEMORANDUM

DATE: March 1, 1996

TO: T. R. Brady, RMRS, Procurement, Bldg. 080, X6984

FROM: *T. A. Holsteen*
N. A. Holsteen, RMRS, Sitewide Actions, Bldg. T893A, X4058

SUBJECT: EXTENDING PERIOD OF PERFORMANCE FOR MTS225495RR
(KH00003NS1A) – NAH-003-96

Action: Extend period of performance to March 29, 1996.

As you know, the period of performance for the Rocky Mountain Remediation Services, L.L.C. (RMRS) subcontract with S. M. Stoller Corporation (Stoller) under MTS 225495RR ends March 15, 1996. To maximize our available time under this MTS, please extend the period of performance to March 29, 1996.

The scope for this subcontract was intended to be completed by the end of February under the Operable Unit (OU) 6 Final RCRA Facility Investigation/Remedial Investigation (RFI/RI) Report. However, due to a delay in receiving comments from the Environmental Protection Agency and the Colorado Department of Public Health and Environment on the Draft OU6 RFI/RI Report, the scope will be completed under the OU5 Final RFI/RI Report, which is due April 2, 1996. To meet this date, it is advantageous to RMRS to have Stoller available for consultation through the end of March.

If you have any questions, please call me at the above extension.

bll

cc:
J. E. Law
ERPD Records Center (2)
RMRS Records

22.041.F

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE