

# ER/WM&I DDT

**Source/Driver:** (Name & Number from ISP, IAG milestone, Mgmt. Action, Corres. Control, etc.)      **Closure #:** (Outgoing Correspondence Control #, if applicable)      **Due Date**

\_\_\_\_\_  
**Originator Name**      Laurie Peterson-Wright       **Contractor Manager(s)**      D. E. Steffen 

\_\_\_\_\_  
**Kaiser-Hill Program Manager(s)**      S. J. Hahn      **Kaiser-Hill Director**      T. G. Hedahl

**Document Subject:**  
TRANSMITTAL OF DECEMBER 19, 1996, AGENCY INTERFACE MEETING MINUTES AND UPDATE OF OU7 IM/IRA DECISION DOCUMENT SCHEDULE - DES-002-96  
4700.1      96-RF-00588

The minutes are attached from a meeting concerning OU 7 held on December 19, 1995, between the Colorado Department of Public Health and Environment (CDPHE), the Environmental Protection Agency (EPA), the Department of Energy-Rocky Flats Field Office (DOE-RFFO), Kaiser-Hill, Rocky Mountain Remediation Services and subcontractor representatives.

Agency comments were officially transferred at the meeting after a 59 day delay. Submission of the revised draft is required on March 8, 1996. Based on the extensive revision projected for the document, CDPHE and EPA have requested another review cycle prior to opening the public comment period. A schedule showing the impact of the 59 day review delay and the addition of another review/revision cycle has been prepared and is also attached.

Other items discussed which are of direct concern to the project are summarized below.

- CDPHE is no longer the lead agency for the Operable Unit Seven Project. Due to the implementation of the single-regulatory agency concept ("carve-out"), EPA is now the lead agency. As such, only the substantive requirements of ARARs including the RCRA/CHWA apply to onsite actions for the Present Landfill.
- OU 7 will review the groundwater contamination at OU 6 migrating into No Name Gulch and determine whether closure actions for OU 7 would address the OU 6 contaminants.

The IM/IRA DD is currently undergoing modification to address recommendations from the meeting.

If you have questions concerning this transmittal, please contact Ed Mast, of my staff, at extension 8589.

- cc:  
S. J. Hahn
- bcc:  
T. M. Lindsay  
E. C. Mast  
L. J. Peterson-Wright  
D. E. Steffen

ADMIN RECORD

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

January 22, 1996

95-RM-KH-RF-

Jessie M. Roberson  
Assistant Manager for  
Environmental Restoration  
DOE, RFFO

Attn: Dave George, OU 7 Project Advocate

MEETING MINUTES AND REVISED INTERIM MEASURE/INTERIM RESPONSE  
ACTION DECISION DOCUMENT (IM/IRA DD) SCHEDULE FOR OPERABLE UNIT  
SEVEN (OU 7)- TGH- -95

This letter transmits minutes from a meeting concerning OU 7 held on December 19, 1995, between the Colorado Department of Public Health and Environment (CDPHE), the Environmental Protection Agency (EPA), the Department of Energy-Rocky Flats Field Office (DOE-RFFO), Kaiser-Hill, Rocky Mountain Remediation Services and subcontractor representatives.

Agency comments were officially transferred at the meeting after a 59 working day delay. Submission of the revised draft is required on March 8, 1996. Based on the extensive revision projected for the document, CDPHE and EPA have requested another review cycle prior to opening the public comment period. A schedule showing the impact of the 59 day review delay and the addition of another review/revision cycle has been prepared and is also attached.

If you have questions concerning this transmittal, please contact Stephen Hahn, of my staff, at extension 9888.

Tim G. Hedahl  
Director  
ER/WM&I  
Kaiser-Hill

LJPW:cb

Enclosure:  
As Stated

cc:  
N. B. Sandlin

bcc:

S. J. Hahn  
T. G. Hedahl  
T. M. Lindsay  
E. C. Mast  
L. J. Peterson-Wright  
D. E. Steffen