DOE ORDER # _ 9 200 14662

93RF1459	2	-	<u> </u>	-
DIST.	П	3 1	N	C
AMARAL, M.E.		7		_
	×	1	_	_
BENJAMIN, A.		7	_	-
BERMAN, H.S.		1		_
BRANCH, D.B.	_	7		
CARNIVAL, G.J.		1	_	
COPP, R.D.	_	7		-
DAVIS, J.G.		7	_	_
FERRERA, D.W.	_	1	_	
HANNI, B.J.	_	┪	_	_
HARMAN, L.K.	_	7	_	_
HEALY, T.J.	_	7	_	
HEDAHL, T.	۲	┪	_	
HILBIG, J.G.	۲	ᅥ	-	-
HUTCHINS, N.M.	۲	₹	۲	_
KIRBY, W.A.	۲	4	-	
KUESTER, A.W.	H	┪	۲	_
MAHAFFEY, J.W.	┝		۲	
MANN HP	5	7	۲	
MANN, H.P.	۲	_	┝	
MARX, G.E. McDONALD, M.M.	H	_	H	_
	H		H	_
McKENNA, F.G.	H		H	_
MONTROSE, J.K.	╁		H	
MORGAN, R.V.	╀	_	╁	
POTTER, G.L.	╀	_	╀	
PIZZUTO, V.M.	╀		ł	
RISING, T.L.	╀	_	╀	_
SANDLIN, N.B.	╀		ł	
SETLOCK, G.H.	╁	-	t	_
STEWART, D.L.	+	-	t	-
SULLIVAN, M.T.	+	_	t	
SWANSON, E.R.	ł	_	ł	
WILKINSON, R.B.	ť	۷.	t	
WILLIAMS, S. (ORC)	╁		t	-
WILSON, J.M.	╁		t	
WYANT, R.B.	t		+	
511051/ 111.0	+	x	t	
BUSBY, W.S.	+	^	f	<u>.</u>
LAKE, D.Y.Q.	+	-	+	
Peterman, BD	+	X	╁	
	+	_	+	
	+	_	4	
	4	_	4	_
	4	_	4	
	4	_	4	
	4	_	4	_
	4		4	
	4	_	_	_
CORRES.CONTROL	4	4	Ц	*
RECORDS CTR (2)	4	₹	¥	1
ERM TRACKING	4	_	>	\vdash
CHAFFIL.				

CLASSIFICATION	٧
----------------	---

TRAFFIC

UCNI		
UNCLASSIFIED	X	X
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER SIGNATURE

DOCUMENT CLASSIFICATION REVIEW WAIVER PER

DATE CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO: 5003-RF-93

ACTION ITEM STATUS PARTIALIOPEN



EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC. ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

November 29, 1993

93-RF-14533

James K. Hartman Assistant Manager Transition and Environmental Management DOE, RFO



000013684

DATE EXTENSION FOR SEPTEMBER 1993 HEALTH AND SAFETY PLAN FOR INTEGRATED OPERABLE UNITS 8, 9, 19, 12, 13, AND 14 (12423) - NMH-608-93

EG&G Rocky Flats, Inc. requests an extension to the November 30, 1993, due date for the revised Health and Safety Plan and comment responsiveness summary, to December 8, 1993. The extension is required in order to disposition the results of a comment review meeting that was rescheduled by the Department of Energy, Rocky Flats Office from Wednesday, November 24, 1993, to Thursday, December 2, 1993. Since the meeting was rescheduled after the November 30,1993, due date, EG&G Rocky Flats will require at least one week to complete any changes to the commentary based on the results of the December 2, 1993, meeting.

If you have any questions or require additional information regarding this request, please contact me, or B. D. Peterman of Remediation Project Management at extension 8659.

1 HAtteturs

N. M. Hutchins

Acting Associate General Manger **Environmental Restoration Management**

BDP:dql

Orig. and 1 cc - J. K. Hartman

A. H. Pauole

DOE, RFO

R. J. Schassburger -

M. N. Silverman