

NOTICE:

“BEST AVAILABLE COPY”

**PORTIONS OF THE FOLLOWING
DOCUMENT ARE ILLEGIBLE**

The Administrative Record Staff

CORRES. CONTROL
INCOMING LTR NO.

5244 RF 92

E
DATE

ACTION

DIST	LTR	ENC
BENJAMIN, A.		
BERMAN, H.S.		
CARNIVAL, G.J.		
COPP, R.D.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HEALY, T.J.		
HILBIG, J.G.		
DEKER, E.H.		
KERSH, J.M.		
KIRBY, W.A.		
KUESTER, A.W.		
LEE, E.M.		
MAHN, H.P.		
MARK, G.E.		
MCKENNA, F.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
RILEY, J.H.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SHEPLER, R.L.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WHITE, B.L.		
WINSON, R.B.		
SON, J.M.		
ZANE, J.O.		

Orndt M X
Benedetti X

CORRES CONTROL ☒ ☒
TRAFFIC

Reviewed for Addressee
Corres. Control RFP

10-7-92
DATE BY


Ref Ltr. #



Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

OCT 05 1992




92-DOE-1136

42117

OCT 1 2 50 PM '92

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405



000019700

Mr. Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4210 East 11th Avenue
Denver, Colorado 80220

Gentlemen:

The DOE letter (92-DOE-8021) dated July 15, 1992 confirmed the procedure to improve reporting on acquisition status and problems in support of the Interagency Agreement (IAG). This correspondence serves as both the 60 and 90 day update report on the status of corrective measures. The DOE recommends that a 120 day report, due November 4, 1992, also be prepared as anticipated corrective actions have not yet progressed to full completion.

Progress continues toward improving the functionality of the acquisition process to support the IAG. Improvements are discussed below in three major areas of policy, training, and contracts.

1) POLICY Key actions have taken place organizationally within EG&G to provide more direct support relationships with support organizations, including procurement. Environmental Restoration Management has been established and reports directly to the EG&G Plant Manager. The acting Associate General Manager (AGM) is Mr. Robert Benedetti. This change became effective September 21, 1992 and elevated the environmental remediation program one level upward to provide direct access to the EG&G Plant Manager for resource and priority issues. Part of the reorganization has also provided direct matrix support for key activities. There are at least six personnel from the EG&G procurement organization assigned to directly support Environmental Restoration Management. These personnel will be co-located with the remediation staff at Interlocken. There will be brief transition period as managers and staff become accustomed to their new organizational roles, but improved support by matrix organizations is expected.

2) TRAINING Training has had the least success over the last 60 days. Contracting and procurement staff members from both EG&G and DOE have been completely committed to contract closeouts and renewals because of the end of the Federal fiscal year. This overload condition is expected to continue for several weeks and then relax to allow time for the cross-training activities. The new target for familiarization training completion is October 30, 1992.

3) CONTRACTS The major action completed was award of Master Task Subcontracts (MTS). EG&G awarded 42 contracts on August 13, 1992 to 25 different companies covering the 12 focus

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

areas. The first task was awarded under MTS on October 2, 1992. Many more are currently in process.

If you need further information or clarification regarding the items discussed above, please contact me at (303) 966-7846.

Sincerely,



Frazer R. Lockhart
Director
Environmental Restoration Division

cc:

J. Ciocco, EM-453
J. Hartman, ERD, RFO
M. Bishop, AMA, RFO
R. Benedetti, EG&G
K. Izell, OCC, RFO
R. Schassburger, ERD, RFO
G. Marx, EG&G
M. Arndt, EG&G
B. Thatcher, ERD, RFO