

000007331

CORRES. CONTROL
CUTGOING LTR NO.

93 RF 6240

T.	LTR FWD
BENJAMIN, A.	
BERMAN, H.S.	
BRANCH, D.B.	
CARNIVAL, G.J.	
COPP, R.D.	
DAVIS, J.G.	
FERRERA, D.W.	
HANNI, B.J.	
HARMAN, L.K.	
HEALY, T.J.	
HILBIG, J.G.	
IDEKER, E.H.	
KERSH, J.M.	
KIRBY, W.A.	
KUESTER, A.W.	
LEE, E.M.	
MANN, H.P. <input checked="" type="checkbox"/>	
MARX, G.E.	
MCDONALD, M.M.	
MCKENNA, E.G.	
MONTROSE, J.K.	
MORGAN, R.V.	
POTTER, G.L.	
PIZZUTO, V.M.	
RILEY, J.H.	
SANDLIN, N.B.	
SHEPHER, R.L.	
STEWART, D.L.	
SULLIVAN, M.T.	
SWANSON, P.	
WILKINSON, R.B. <input checked="" type="checkbox"/>	
WILSON, J.M.	
ZANE, J.O.	
Benedetti, RL <input checked="" type="checkbox"/>	
Smi <input checked="" type="checkbox"/> TA	
Bus <input checked="" type="checkbox"/> MSX	
Busby <input checked="" type="checkbox"/> WSX	

IRAP File <input checked="" type="checkbox"/>
CORRES CONTROL <input checked="" type="checkbox"/>
Admin Rec. <input checked="" type="checkbox"/>
ERM Track'g <input checked="" type="checkbox"/>

CLASSIFICATION:

UCNI
UNCLASSIFIED
CONFIDENTIAL
SECRET

AUTHORIZED CLASSIFIER
SIGNATURE
DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO:

N/A

ACT	ITEM STATUS
<input type="checkbox"/>	<input checked="" type="checkbox"/> CLOSED
<input type="checkbox"/>	PARTIAL
LTR APPROVALS:	
WSB: <u>wsb</u>	
CRIG & TYPIST INITIALS	
MSB/dmt	

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

May 19, 1993

93-RF-6240

Richard J. Schassburger
Acting Director
Environmental Restoration Division
DOE, RFO

OPTIMAL INTERIM REMEDIAL ACTION PLAN (IRAP) MILESTONES - WSB-264-93

The work package (12196) for the Optimal IRAP includes a milestone to DOE/RFO for the completion of the Contract Technical Evaluation on June 16, 1993. It is anticipated that this milestone will not be met. Recent discussions regarding the use of this work package to investigate accelerated cleanup strategies have necessitated changing the scope of the original IRAP work package.

Work is currently in progress to redefine the scope of this work package. Once this has been accomplished, it will be presented to the Change Control Board and new milestones will be instituted. Scope changes will not affect the approved funding level for this work package.

If you have any questions concerning this work package, please call M. S. Buddy of my staff at extension 8519.

WSB
W. S. Busby
Acting Director
ERM/Remediation Project Management

MSB:dmf

Orig. and 1 cc - R. J. Schassburger



ADMIN RECORD