

3187 RF 92

States Government

Department of Energy

Rocky Flats Office

Memorandum

JUN 17 10 01 AM '92

JUN 15 1992

ERD:BKT:6495


Operable Unit No. 9 (OU9) Phase I RFI/RI Work Plan

J. M. Kersh, Associate General Manager
Environmental and Waste Management
EG&G Rocky Flats, Inc.

We have been made aware of problems that EG&G is encountering with regard to retaining an acceptable subcontractor to implement the OU9 Phase I RFI/RI Work Plan. The Draft RFI/RI Report for OU9 has an IAG deliverable date of April 11, 1994. We are concerned that the present delays may either jeopardize our ability to meet the April 11, 1994 milestone or result in the preparation of an insufficient Phase I RFI/RI Report.

In the interim, until a subcontractor is selected, we request that EG&G initiate the Additional Data Compilation task in the FSP portion of the Phase I RFI/RI Work Plan for OU9. The output of this activity will be a technical memorandum or Work Plan addendum to be submitted to EPA and CDH. Once the subcontractor has been selected, they can either complete the Additional Data Compilation task that EG&G has initiated or they can implement the first stage of the pipeline and tank investigations if EG&G has completed this task. An additional activity that EG&G can perform upon the completion of the Additional Data Compilation task is the Surface Radiation Survey using the High Purity Germanium (HPGe) Detector. The objective is to keep this project moving so that the April 11, 1994 milestone is achieved.

Questions or concerns regarding this memorandum should be directed to Bruce Thatcher of my staff at ext. 3532.


James K. Hartman
Assistant Manager
for Environmental Management

cc:
F. Lockhart, ERD, RFO
R. Schassburger, ERD, RFO
B. Thatcher, ERD, RFO
E. Evered, EG&G
F. Hobbs, EG&G
R. Ogg, EG&G
D. Schubbe, EG&G

ADMIN RECORD