

CORRES. CONTROL
OUTGOING LTR NO.

93 RF 4637

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

April 16, 1993

93-RF-4637

Richard J. Schassburger
Acting Director
Environmental Restoration Division
DOE, RFO

Attn: B. K. Thatcher, Jr.

OPERABLE UNIT NO. 9 FISCAL YEAR 1993 WORK PACKAGE - WSB-233-93

Ref: J. K. Hartman ltr (03933) to R. Benedetti, Operable Unit No. 9 (OU) Phase I RFI/RI,
April 5, 1993

The above-referenced correspondence makes two distinct requests:

- Provide an explanation of why the tasks outlined in our Memo of July 2, 1992, J. M. Kersh to J. K. Hartman (92-RF-7177) were not completed, and
- Include tank inspections and rad surveys in the FY93 non-intrusive RFI/RI activities.

EG&G Rocky Flats, Inc. (EG&G) did not complete the tasks in J. M. Kersh's memo because of funding limitations. In planning FY93 budgets, EG&G, with DOE approval, reprioritized FY93 funding to higher priority OUs.

EG&G had initiated a competitive bid process to subcontract the implementation of the Phase I RCRA Facilities Investigation/Remedial Investigation (RFI/RI) Work Plan, and distributed the solicitation on June 15, 1992 anticipating award of a subcontract on July 31, 1992.

Simultaneously, personnel from Remediation Project Management (RPM) initiated the Additional Data Compilation. One of our technicians gathered together utility drawings, OPWL as-builts, and a wide assortment of waste characteristic reports. This data is on file in RPM's offices.

It is the understanding of our OU 9 manager that during this time frame, EG&G's Procurement Department required a commitment that funding levels would be sufficient to support the requirements of the contract for its full duration. It is his further understanding that RPM was unable to make that commitment of availability of funds.

ADMIN RECORD

A-OU09-000100

REVIEWED FOR CLASSIFICATION/UCNI	
BY	G. T. Ostdiek
DATE	5-5-93

DIST.	LTR	CNC
BENJAMIN, A.		
BERMAN, M.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
COPP, R.D.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HILBIG, J.G.		
DEKER, E.H.		
KERSH, J.M.		
KIRBY, W.A.		
KUESTER, A.W.		
LEE, E.M.		
MANN, H.P.	X	
MARX, G.E.		
MCDONALD, M.M.		
MCKENNA, E.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RILEY, J.H.		
SANDLIN, N.B.		
SHEPHERD, B.I.		
STEWART, D.L.		
SULLIVAN, M.T.		
SWANSON, E.J.		
WILKINSON, R.B.	X	
WILSON, J.M.		
ZANE, J.O.		
Benedetti, R.I.	X	
Smith, T.J.		
Hunk, R.Z.	X	
Bushy, W.S.	X	

OU 9 File X
CORRES CONTROL X
Admin Rec Y
ERM Track X

CLASSIFICATION:

UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER
SIGNATURE
DOCUMENT CLASSIFICATION
REVIEW DATED PER
CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO:

1592-RF-93

ACTION ITEM STATUS

☐ OPEN ☒ CLOSED

☐ PARTIAL

LTR APPROVALS:

WSB: RLB
CRIG & TYPIST INITIALS

RZ4/AmE

35-44449-200 3921

Richard J. Schassburger
April 16, 1993
93-RF-4637
Page 2

Since Operable Unit No. 9 funding guidance for FY93 was reduced to \$50,000 by EG&G and DOE, the contract had to be canceled. This amount was to handle administrative duties for the OU.

EG&G re-baselined the OU 9 Work Package in December 1992 from \$50,000 to \$547,000 and since then, the OU manager has been restarting the project which includes compilation and preparation of Technical Memorandum No. 1 (TM 1) Field Sampling Plan. Other work must be delayed until TM 1 has been completed and approved. Also, budget authorizations will not allow acceleration of this schedule.

If you have any further questions concerning this matter, please do not hesitate to contact R. Zeke Houk of Remediation Project Management at extension 8714.

W.S. Busby by R. Zeke Houk

W. S. Busby
Acting Director
ERM/Remediation Project Management
EG&G Rocky Flats, Inc.

RZH:dmf

Orig. and 1 cc - R. J. Schassburger

cc:
J. K. Hartman - DOE, RFO