

3131 RF 93

DUE
DATE

ACTION

DIST.	LTR	ENC
BENEDETTI, R.L.	X	
BENJAMIN, A.		
BERMAN, H.S.		
CARNIVAL, G.J.		
COPP, R.D.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
FRANZ, W.A.		
HANNI, B.J.		
HEALY, T.J.		
HEDAHL, T.G.		
HILBIG, J.G.		
KIRBY, W.A.		
KUESTER, A.W.		
MANN, H.P.		
MARX, G.E.		
McKENNA, F.G.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
RILEY, J.H.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SETLOCK, G.H.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
WILSON, J.M.		

Busby	WX
Houk	ZY

Taylor RX

CORRES CONTROL	x	x
PATS/T130G		

Reviewed for Addressee
Corres. Control RFP

7-16-93 DATE BY *Ci*

Ref | tr. #

DOE ORDER # _____

RF-46522 (Rev. 7/93)



Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

JUL 16 10 30 AM '93

JUL 15 1993

93-DOE-08269

Mr. Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

5 1993 EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

Dear Mr. Baughman:

The U.S. Department of Energy Rocky Flats Office (DOE/RFO) has received your letter dated June 23, 1993, regarding the Rocky Flats Plant industrial area integration schedule for OU 9. Your letter states that the Field Sampling Plan (FSP) in the approved Final Phase I RFI/RI Workplan for OU 9 is structured to allow additional data compilation activities throughout, and concurrent with, the Stage 1 investigation. It is further stated that data compilation is not a necessary precursor to initiation of preliminary field work.


In the Colorado Department of Health's April 29, 1992, letter to DOE/RFO approving the final Phase I RFI/RI Workplan for OU 9, it is stated that the soil sampling methodology, additional data compilation and the FSP for the radiation survey and the Stage I tank and pipeline investigation will be included in Technical Memorandum No. 1. The language in this letter conflicts with that in your June 23, 1993, letter to DOE/RFO.

It is DOE/RFO's position that surface radiation surveys and tank sampling/inspection can be performed concurrently with the additional data compilation task. However, we believe that surficial soil sampling should wait until the surface radiation survey and data compilation task have been completed. We believe that a reasonable probability exists that the additional data compilation task will result in areas requiring surficial soil sampling. Furthermore, this is consistent with your April 29, 1992, letter granting final approval of the OU 9 Phase I RFI/RI Workplan.

The reason that surface radiation survey, tank sampling/inspection and additional data compilation tasks have not been completed to date is limited funding in FY 93. Pending the finalization of funding for FY 94, we plan to initiate as much RFI/RI field work as possible at OU 9. However, we expect FY 94 funding to be inadequate to meet all of our IAG commitments and we welcome the opportunity to discuss priorities of work with you.

Questions or concerns regarding this letter should be directed to Bruce Thatcher of my staff at 966-3532.

Sincerely,


James K. Hartman
Assistant Manager for Transition
and Environmental Restoration

JUL 15 1993

G. Baughman
93-DOE-08269

2

cc:

A. Rampertaap, EM-453
R. Schassburger, ERD, RFO
B. Thatcher, ERD, RFO
R. Benedetti, EG&G
W. Busby, EG&G
Z. Houk, EG&G
M. Hestmark, EPA