

2006 RF 93

DUE
DATE

ACTION

DIST	LTR	ENC
BENEDETTI, R.L.	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
BENJAMIN, A.	<input type="checkbox"/>	<input type="checkbox"/>
BERMAN, H.S.	<input type="checkbox"/>	<input type="checkbox"/>
BARNIVAL, G.J.	<input type="checkbox"/>	<input type="checkbox"/>
COPP, R.D.	<input type="checkbox"/>	<input type="checkbox"/>
CORDOVA, R.C.	<input type="checkbox"/>	<input type="checkbox"/>
DAVIS, J.G.	<input type="checkbox"/>	<input type="checkbox"/>
FERRERA, D.W.	<input type="checkbox"/>	<input type="checkbox"/>
HANNI, B.J.	<input type="checkbox"/>	<input type="checkbox"/>
HEALY, T.J.	<input type="checkbox"/>	<input type="checkbox"/>
HEDAH, T.G.	<input type="checkbox"/>	<input type="checkbox"/>
HILBIG, J.G.	<input type="checkbox"/>	<input type="checkbox"/>
KIRBY, W.A.	<input type="checkbox"/>	<input type="checkbox"/>
KUESTER, A.W.	<input type="checkbox"/>	<input type="checkbox"/>
LEE, E.M.	<input type="checkbox"/>	<input type="checkbox"/>
MANN, H.P.	<input type="checkbox"/>	<input type="checkbox"/>
MARX, G.E.	<input type="checkbox"/>	<input type="checkbox"/>
McKENNA, F.G.	<input type="checkbox"/>	<input type="checkbox"/>
MORGAN, R.V.	<input type="checkbox"/>	<input type="checkbox"/>
PIZZUTO, V.M.	<input type="checkbox"/>	<input type="checkbox"/>
ROTTER, G.L.	<input type="checkbox"/>	<input type="checkbox"/>
RILEY, J.H.	<input type="checkbox"/>	<input type="checkbox"/>
SANDLIN, N.B.	<input type="checkbox"/>	<input type="checkbox"/>
SATTERWHITE, D.G.	<input type="checkbox"/>	<input type="checkbox"/>
SCHUBERT, A.L.	<input type="checkbox"/>	<input type="checkbox"/>
SETLOCK, G.H.	<input type="checkbox"/>	<input type="checkbox"/>
SHEPLER, R.L.	<input type="checkbox"/>	<input type="checkbox"/>
SULLIVAN, M.T.	<input type="checkbox"/>	<input type="checkbox"/>
SWANSON, E.R.	<input type="checkbox"/>	<input type="checkbox"/>
WILKINSON, R.B.	<input type="checkbox"/>	<input type="checkbox"/>
WILSON, J.M.	<input type="checkbox"/>	<input type="checkbox"/>
ZANE, J.O.	<input type="checkbox"/>	<input type="checkbox"/>

Busby WIX

CORRES CONTROL	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>
	<input type="checkbox"/>	<input type="checkbox"/>

Reviewed for Addressee
Corres. Control RFP

5-4-93
DATE BY

Ref Ltr. #

STATE OF COLORADO




MAY 4 3 43 PM '93

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

Roy Romer
Governor

Patricia A. Nolan,
Executive Director



000028651

COLORADO DEPARTMENT OF HEALTH

Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory Building
Denver, Colorado 80222-1530 4210 E. 11th Avenue
Phone (303) 692-2000 Denver, Colorado 80220-3716
(303) 691-4700

April 26, 1993

Mr. Richard J. Schassburger
U.S. Department of Energy
Rocky Flats Office, Bldg 116
P.O. Box 928
Golden, Colorado 80402-0928

RE: Removal of Waste Stored on IHSSs in OU 10

Dear Mr. Schassburger,

The Colorado Department of Health, Hazardous Materials and Waste Management Division (the Division) is aware that various hazardous wastes, solid wastes and surplus plant materials are still being stored in IHSSs 170, 174, 176 and 210 of Operable Unit 10 (OU 10) Outside Closures. These IHSSs are scheduled for investigation and RCRA closure as part of OU 10 in the IAG. The Division is concerned that delays in removing this waste will cause delays in completion of the Draft OU 10 Phase RFI/RI Report by the August 25, 1994 IAG milestone.

The Division has been informed by DOE and EG&G staff that removal of waste material from these IHSSs by June 1, 1993 is critical to meeting the IAG milestones for the OU 10 Phase I RFI/RI investigation and report. Additionally, EG&G staff at the Property Utilization and Disposal (PU&D) Yard (IHSS 170) on April 19, 1993 informed CDH, DOE and EG&G staff that waste removal is running behind schedule and that without additional resources, the June 1, 1993 target for removal of material at the PU&D Yard can not be met. Currently relocation of this waste is not expected to be completed before mid July.

The issue of waste storage on IHSSs in OU 10 has been called to the attention of DOE on several occasions, including our June 1992 comments to the Final OU 10 Phase RFI/RI Workplan and a December, 1992 letter (Gary Baughman to Richard Schassburger 12/18/92). Delays to meeting any IAG milestones caused by waste remaining at the IHSSs will be DOE's responsibility. As we have in the past, the Division strongly recommends that this situation be expeditiously addressed by providing the resources and personnel necessary for timely waste removal.

If you have any questions regarding these matters, please call Jeff Swanson of staff at 692-3416.

Sincerely,

Gary W. Baughman, Chief
Facilities Section
Hazardous Waste Control Program

cc: Martin Hestmark, EPA
Dan Miller, AGO
Wanda Busby, EG&G
Tom Lukow, DOE
Bruce Thatcher, DOE
Jackie Berardini, CDH-OE

ADMIN RECORD

D-OU10-000059