

CORRES CONTROL
OUTGOING LTR NO

DOE ORDER# 47001

94 RF12097

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC

ROCKY FLATS PLANT, P O BOX 464, GOLDEN COLORADO 80402 0464 • (303) 966 7000

17338

DIST	LTR	ENC
AMARAL ME		
BURLINGAME AH		
BUSBY WS		
BRANCH DB		
CARNIVAL GJ		
DAVIS JG		
FERRERA DW		
FRAY RE		
GEIS JA		
GLOVER WS		
GOLAN PM		
HANNI BJ		
HARMAN LK		
HEALY TJ		
HEDAH T		
HILBIG JG		
HUTCHINS NM		
JACKSON DT		
KELL RE		
KUESTER AW		
MARX GE		
MCDONALD MM		
McKENNA FG		
MONTROSE JK		
MORCAN RV		
POTTER GL		
PIZZUTO VM		
RISING TL		
SANDLIN NB		
SCHWARTZ JK		
SETLOCK GH		
STEWART DL		
STIGER SG	X	X
TOBIN PM		
VCORPHEIS GM		
WILSON JM		

Peterman B.D. X X

CORRES CONTROL X X
ADMN RECORD/080 X X
TRAFFIC
PATS/T130G

CLASSIFICATION

UCNI
UNCLASSIFIED
CONFIDENTIAL
SECRET

AUTHORIZED CLASSIFIER
SIGNATURE

DOCUMENT CLASSIFICATION
REVIEW-WAIVER PER
DATE CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO

ACTION ITEM STATUS

□ PARTIAL/OPEN
□ CLOSED

LTR APPROVALS

ORIG & TYPIST INITIALS

December 6, 1994

94-RF-12097

Regina Sarter
Industrial Area Operable Unit
Project Manager
Environmental Restoration
DOE, RFFO

REVISED DELIVERY DATE FOR THE DRAFT PHASE I NON-INTRUSIVE TECHNICAL
MEMORANDUM No 1 OPERABLE UNIT, (OU) 10 OTHER OUTSIDE CLOSURES -
GAA-007-94

Action None required

This memorandum is to inform you of a revision to the originally proposed delivery date for the Draft Phase I Non-Intrusive Technical Memorandum No 1 for OU 10. Enclosed, please find a revised schedule for delivery of Technical Memorandum No 1. The anticipated delivery date for the Draft and Final Technical Memorandum No 1 for OU 10 is January 16, 1995, and March 23, 1995, respectively. These dates are approximately 5 weeks beyond the originally anticipated delivery date of December 6, 1994, for the Draft document.

The decision to push the delivery date forward for these documents was made due to extensive comments on the Preliminary Draft Technical Memorandum No 1, inconsistencies with the figures and maps in the document and delays in receipt of validated analytical data. With the additional preparation time, EG&G Rocky Flats, Inc. anticipates that a superior quality document will be produced, which should have a positive effect on the on-going negotiations with the regulators regarding the reconfiguration of the Industrial Area OUs.

If you should have any questions regarding these revised delivery dates, please contact me at extension 8504, or Bruce Peterman at extension 8659.


G. A. Anderson

Project Manager-OU 10
Industrial Area OU Closures/D & D Team

GAA:mm

Enclosure.
As Stated

cc
B D Peterman

mm

RECORDED

OU10 Non-Intrusive Technical Memorandum #1, Revised Deliverable Schedule

ID	Task Name	Duration	Start	Finish	th Quarter			1st Quarter			2nd Quarter			
					Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	
1	OU10 Non-Intrusive Technical Memorandum	97d	11/9/94	3/24/95										
2	Response to Preliminary Draft TM#1 Comments	19d	11/9/94	12/5/94										
3	Revise Draft TM#1	30d	12/6/94	1/16/95										
4	Deliver Draft TM #1	0d	1/17/95	1/17/95										
5	EG&G DOE, and Agency review of Draft TM#1	14d	1/18/95	2/6/95										
6	Response to EG&G DOE and Agency Comments on Draft	18d	2/7/95	3/2/95										
7	Revise Final TM#1	15d	3/3/95	3/23/95										
8	Deliver Final TM #1	0d	3/24/95	3/24/95										

Gregg A. Anderson

Operable Unit 10

Date: 12/6/94

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress