

# **NOTICE:**

**"BEST AVAILABLE COPY"**

**PORTIONS OF THE FOLLOWING  
DOCUMENT ARE ILLEGIBLE**

The Administrative Record Staff



4. Rick Lawton & Charlie McKay - Inasmuch as there are many stakes, we will field inspect Rick's staking. We will clearly spray paint and ribbon mark his stakes so there are no misunderstandings. Once again I will be responsible to inform the gravel operators.
5. After preliminary testing you will contact Broomfield and bring them up to date on your plan. I will be happy to go with you if you want me to.
6. We will plan to do ditch relocation after September 1st, 1988, provided we have the "all clear" signals from you.

I look forward to receiving your schedule early in December.

Yours very truly,

CHURCH RANCH



Charles C. McKay

CCM/rb

Enclosure

cc: Perry S. McKay  
Steve O'Brian - Environment, Inc.

#### 4.5.3.2 (WBS 1.5.3) Schedules

The planned schedules for WBS 1.5.3 are shown in Figure 4.5.3.2.1.

#### 4.5.4 (WBS 1.5.4) Other Closures

##### 4.5.4.1 West Spray Field Closure

The West Spray Field is a RCRA-regulated unit being closed under interim status. Soil in the area is potentially contaminated from the spray evaporation of solar pond and interceptor trench pump house water. CDH comments on the closure plan submitted as part of the Post-Closure Permit Application in November 1986 and the sampling plan submitted in February 1987 are expected in November 1987. Based on these comments, revised closure and sampling plans will be prepared, and sampling and analysis will be conducted. Final certification of closure is planned in FY 1988.

#### Milestones

Final Sampling Plan.	Dec. 1987
Revised Closure Plan.	Feb. 1988
Sampling and Analysis.	Apr. 1988
Closure Report.	Jul. 1988
Certification of Closure.	Sep. 1988

#### 4.5.4.2 Container Storage Areas

The container storage areas are RCRA regulated units being closed under interim status. The units consist of four outside areas of potentially contaminated soil.

Contamination may have been caused by leaking and spilling of containers. CDH comments on the closure plan submitted as part of the Post Closure Permit Application in November 1986 are expected in November 1987. Based on those comments, revised closure plans will be prepared. FY 1988 activities include preparation of sampling plans, closure plans, and sampling and analysis.

#### Milestones

Draft Sampling Plans.	Nov. 1987
Revised Closure Plan.	Feb. 1988
Final Sampling Plans/Closure Plan.	Jul. 1988
Sampling and Analysis.	Sep. 1988

#### 4.5.3.2 (WBS 1.5.3) Schedules

The planned schedules for WBS 1.5.3 are shown in Figure 4.5.3.2.1.

#### 4.5.4 (WBS 1.5.4) Other Closures

##### 4.5.4.1 West Spray Field Closure

The West Spray Field is a RCRA-regulated unit being closed under interim status. Soil in the area is potentially contaminated from the spray evaporation of solar pond and interceptor trench pump house water. CDM comments on the closure plan submitted as part of the Post-Closure Permit Application in November 1987 and the sampling plan submitted in February 1987 are expected in November 1987. Based on these comments, revised closure and sampling plans will be prepared, and sampling and analysis will be conducted. Final certification of closure is planned in FY 1988.

## Timeline

### Final Sampling Plan.

Dec. 1987

### Revised Closure Plan.

Feb. 1988

### Sampling and Analysis.

Apr. 1988

### Closure Report.

Jul. 1988

### Certification of Closure.

Sep. 1988

## 4.3.4.2 Container Storage Areas

The container storage areas are RCRA regulated units being closed under interim status. The units consist of four mobile units of relatively deteriorated steel. Contamination may have been caused by leaking and spilling of containers. CDH comments on the closure plan submitted as part of the Post Closure Permit Application in November 1986 are expected in November 1987. Based on those comments, revised closure plans will be prepared. FY 1988 activities include preparation of sampling plans, closure plans, and sampling and analysis.

## Timeline

### Draft Sampling Plans.

Nov. 1987

### Revised Closure Plan.

Feb. 1988

### Final Sampling Plans/Closure Plan.

Jul. 1988

### Sampling and Analysis.

Sep. 1988