## DOE/RFO CORRESPONDENCE INCOMING LETTER

NELSON, RM

PAUOLE, AH BISHOP, ML

BRAINARD, B

McBRIDE, MH

SARGENT, D

SIMONSON, DP VREELAND, JO

WITHERILL, VF

ANDERSON, TW CRAUN, RL

LOCKHART, FR

RUSCITTO, DG SCHARREIRGER!

ADAMS, JJ

DUFFY, GG LEVERNIER, RJ

LUXOW, TE

OLINGER, S RASK, WC

COE, OG

GRETHEL T

HARGREAVES, M

HUFFMAN, GN

MALCHESKI, D

MILLER, HG

NELSON, G

RAMPE, J

RAU, JE

REECE, R

STEWARD, JO VANDERPUY, M

WALLIN, B WIENAND, J

W/P

RECORDS

NOTE:

HSCFUL

NISHIMOTO, GI

OSTMEYER, RM PIETSCH, E

McCORMICK, MS

KAROL, MS

35 00EP377

## UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION VIII

999 18th STREET - SUITE 500 DENVER, COLORADO 80202-2466

RECEIVED REO - MAIL ROOM

1992 APR 23 A 7 24

APR 21 1992

Ref: 8HWM-FF

Mr. Frazer Lockhart Department of Energy Rocky Flats Office P.O. Box 928 Golden, CO 80402-0928

> re: Extension Request for OU12,

OU13, and OU14 Draft RFI/RI

Workplans

Dear Mr. Lockhart:

Your requested extension of five weeks for each of the draft RFI/RI Workplans for OU12, OU13, and OU14 has been received and reviewed. The basis for your request as stated is insufficient since it does not detail when certain critical actions were accomplished by your office. What actions were taken to begin the contract procurement process? When were these actions taken? What transpired during any interim period? On what date were contract negotiations for each of these projects begun, what constitutes initiation of contract negotiations, and on what date were each of these contracts signed? If these contracting actions were put on hold for six weeks (or more), what actions were accomplished in their place during that time? Why are you anticipating a six week extension to be necessary for the final workplans of these OUs when you are requesting a five week extension for the draft workplans?

Until DOE submits a more complete description of its efforts to meet the schedule for these deliverables, the request for extensions cannot be considered. Please contact either or both of us if you have any questions.

Sincerely,

Mantin Kerhand

Martin Hestmark, EPA Manager Rocky Flats Project

Gary Baughman, CDH

Unit Leader

Hazardous Waste Facilities

James K. Hartman, DOE cc:

RECEIVED FOR ADDRESSEE DATE: BY:

X

X X

412364

ADMIN RECORD

Printed on Recycled Pa