CORRES CONTROL OUTGOING LTR NO

DOE ORDER # _

23 RF 9375

13 RF 9375			
DIST	LTA	ENC	
AMARAL M E			
BENEDETTI, R L	X	_	
BENJAMIN, A	-		
BERMAN H S	_	_	
BRANCH D B	_	-	
CARNIVAL GJ	_	-	
		_	
COPP R D		H	
DAVIS J G			
FERRERA DW	_	_	
HANNI B J			
HARMAN L K		L	
HEALY TJ		L	
HEDAHL, T			
HILBIG J G		Ι	
KIRBY W A	_		
KUESTER AW	_	\vdash	
MANN HP	V	 -	
MARX GE	Α-	\vdash	
McDONALD M M		-	
	-	├	
MCKENNA, F.G	-	├	
MONTROSE J K	_	—	
MORGAN R V		<u>_</u>	
POTTER G.L		L	
PIZZUTO V M		L	
RILEY, J H			
RISING, T L		Γ	
SANDLIN N B		Г	
SETLOCK GH		Г	
STEWART DL	_	├──	
SULLIVAN MT	┢	⊢	
SWANSON E R	┝	┼	
WILKINSON R B	V	┢	
	X	⊢	
	⊢	₩-	
WILSON J M	ļ	—	
WYANT RB	l	1	
Schaple DL	X	Т	
Bush 125	۲	1	
Dayby Du	┢	 	
	⊢	\vdash	
***************************************	 	┼─	
	┢	 	
	-	₩	
	├	╄	
	_	₩	
	_		
ON 15 FIR	IX		
Record Ctr (2)	X	Π	
DOLLAR MELAY	~	+	

CLASSIFICATION

CORRES CONTROL

ADMIN RECORD PATS/T130G

	_	_
UCNI	L	L.
UNCLASSIFIED		
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER

SIGNATURE

SIZIS ON

DATE

IN REPLY TO REP CC NO 2888 - RF - 93

ACTION ITEM STATUS

PARTIALOPEN

LTR APPROVALS

DLS/du f

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC ROCKY FLATS PLANT, P O BOX 464, GOLDEN, COLORADO 80402 0464 •(303) 966-7000

July 30, 1993

93-RF-9375

Richard J Schassburger
Acting Director
Environmental Restoration Division
DOE, RFO

Attn J Pepe

STATUS OF OPERABLE UNIT NO 15 FIELDWORK - WSB-319-93

The purpose of this correspondence is to inform the Department of Energy/Rocky Flats Office (DOE/RFO) that fieldwork to implement the Phase I RCRA Facility Investigation/Remedial Investigation (RFI/RI) Work Plan for Operable Unit No. 15 (OU.15) officially began on July 26, 1993. It is anticipated that Stage I and Stage II of the Phase I RFI/RI Work Plan for OU.15 fieldwork (the fieldwork being conducted within Rocky Flats Plant buildings) will be completed prior to the end of this fiscal year. The scope and schedule of Stage III fieldwork for OU.15 (the fieldwork being conducted outside of buildings) will be addressed within Field Sampling Plan Technical Memorandum No. 1 and will be based on the results of Stage I and Stage II fieldwork results.

If you have questions or require additional information, please contact D. L. Schubbe of G. Remediation Project Management at extension 8709

FOR / W. S. Busby Acting Director

ERM/Remediation Project Management

DLS dmf

Ong and 1 cc - R J Schassburger

REVIEWED FOR CLASSIFICATION/UCNI
BY G T Ostdiek & 20
DATE 8 /1-13

PLANN RECORD

14 JUL: 700000