

NOTICE:

"BEST AVAILABLE COPY"

**PORTIONS OF THE FOLLOWING
DOCUMENT ARE ILLEGIBLE**

The Administrative Record Staff

NOTICE !

**ALL DRAWINGS
ARE LOCATED
AT THE END OF
THE DOCUMENT**

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE

ENGINEERING ORDER

TYPE OF PACKAGE		TYPE OF FUNDING (check one)		WORK PERFORMED BY (check one)	
<input type="checkbox"/> REVIEW	<input checked="" type="checkbox"/> FINAL	<input checked="" type="checkbox"/> AUTHORIZATION JOB	<input type="checkbox"/> WORK ORDER (WCF)	<input type="checkbox"/> MAINTENANCE	<input type="checkbox"/> OTHER _____
<input type="checkbox"/> OTHER _____	<input type="checkbox"/> OTHER _____	<input type="checkbox"/> OTHER _____	<input type="checkbox"/> OTHER _____	<input type="checkbox"/> ON SITE CONTRACTOR	<input checked="" type="checkbox"/> OTHER CONTRACTOR

DOCUMENT TYPE (CHECK ONE)		OTHER (SPECIFY)	
TITLE I DESIGN MODIFICATION PACKAGE	<input type="checkbox"/>	ENGINEERING CHANGE REQUEST (ECR)	<input type="checkbox"/>
TITLE II DESIGN MODIFICATION PACKAGE	<input type="checkbox"/>	CONCEPTUAL DESIGN REPORT (CDR)	<input type="checkbox"/>
TITLE III AS BUILT PACKAGE	<input type="checkbox"/>	DESIGN CRITERIA (DC)	<input type="checkbox"/>
MINOR MODIFICATION (MM)	<input type="checkbox"/>	PLANT STANDARD	<input type="checkbox"/>
GEN ENG SERVICES PACKAGE (GES)	<input type="checkbox"/>	DESIGN / PURCHASE SPECIFICATION	<input type="checkbox"/>
		STATEMENT OF WORK (SOW)	<input type="checkbox"/>
		CONTRACT MODIFICATION / ADDENDA	<input type="checkbox"/>
		ENGINEERING ANALYSIS / STUDY	<input type="checkbox"/>
		SAFETY EVALUATION REPORT (SER)	<input type="checkbox"/>
		TEST PROCEDURE	<input type="checkbox"/>

SEE BACK OF FORM AND PROCEDURE FOR ADDITIONAL DISTRIBUTION INFORMATION

DISTRIBUTION (Defined by the applicable Engineer)				PACKAGE CONTENTS
Name/Organization (Use continuation sheets as required)	Bldg	Dwgs B or D	# of Copies	Attached documents are as listed on the Document Index or as listed below (Use continuation sheets as necessary)
Engineering Quality Support (final only)	T130 D	B	1	Conceptual Design Report (144pg)
Russ Boyd KH+DOE Dist.	T130C	B	6	Drawings 51376-C001
Doug Steffen ER	080	B	2	C002
Tim O'Rourke ER	080	B	1	C003
John Schmuck-Permitting	T130F	B	1	C004
Roland Bannister-Waste ops	T893B	B	1	C005
Don Ferrer-Waste ops	T893B	B	1	C006
Dave Erickson-ER	080	B	1	
Tom Lindsay ER	080	B	1	Put acid down on CV system 9/26/95
Frank Lewis Cost Est	T690N	B	1	
Linda Ehrlich-Eng	130	B	1	
Wayne Smoos-Eng	130	B	1	
Vance Ortiz-Eng	T130J	B	1	
Eng Documentation (final dwgs only)	130	C size	ong	
Original Eng Documents / ED	130	ong	ong	
ADDITIONAL DIST (attach cont sh)			12	
TOTAL COPIES REQUIRED			31	
				REVIEWED FOR CLASSIFICATION BY KB 174-93 DATE See Attached Letter
# Total Text Pages attached				146
# of Drawings attached				12

COMMENTS AND SPECIAL INSTRUCTIONS		Return Comments to _____	
Rush 4 Copies, 3 hole punch, do not bind		Bldg _____ Room _____ By (date) _____	
Hand del. by R Campbell		A TABLETOP REVIEW MEETING HAS BEEN SCHEDULED	
		ON _____ AT _____ AM PM	
		IN ROOM _____ IN BUILDING _____	

PROJECT / WCF NUMBER	BLDG	TITLE
989438	Site	At Waste Management Facility
ECR #	INITIATOR (Print, Sign)	DATE
	R P Campbell / R P Campbell	9/26/95
EXT / Page		9616/7005
Addtional / Related Job #	EQ COORDINATOR (Print, Sign)	DATE
	Blair Nadsen BLS	9/27/95
EXT / Page		4372
EO #	Sub #	REF EO #
37608	05A	
EO DISTRIBUTION DATE		ED CHARGE NUMBER

ENGINEERING ORDER

ENGINEERING ORDER

Continuation Sheet

NOTES

- 1 This continuation page is to be used to complete the listing of all documents and drawings which accompany an Engineering Order (EO) for review or final distribution. It should be attached as page 3, 4, etc. of the complete transmittal.
- 2 For large transmittals with many drawings, append additional sheets to this one, as necessary, or use a drawing index/drawing title page to list the individual drawings.
- 3 For additional documents, indicate document type, document #, and document title. For additional distribution, indicate individual organization and how many copies to send.

Steve Palmer Eng 130	B	1
Charles Dupre Eng 130	B	1
William J. McAndrew ^E 130	B	1
Bruce Campbell Eng 130	B	1
Dennis Russel- ^{Road} Eng T690B	B	1
Ricky Carr- ^{Surface} IH T130F	B	1
Bob Fichweg- ^{Water} T893A	B	1
Carol Patnoe- ^{Ar} quality T893A	B	1
Dorthea Hoyt-Eng 130	B	1
Robert P Campbell Eng T130F	B	3
		12

JOB #	ENGINEERING ORDER #	Page 2 of 2
989438	37608	

INTEROFFICE CORRESPONDENCE

DATE October 27 1993

TO J. A. Nesheim Classification Office Bldg 78023 X-595

FROM K. Berzen, Environmental Quality Support, Bldg 080 X6753 *12/1-6*

SUBJECT CLASSIFICATION REVIEW WAIVER FOR ENVIRONMENTAL RESTORATION
MANAGEMENT (ERM) DOCUMENTS KB 74 93

This correspondence serves to clarify continuance of the classification review waiver granted in 1992 for ERM documents.

Specifically ERM reporting activities with the exception to Operable Unit 5 are determined to be unclassified and UCONI free in nature and content and are considered to be exempt from classification/UCONI review by the Classification Office. To eliminate the need for further updates because of organizational changes this classification waiver pertains to the following information categories: internal as well as external letters work plans reports interim measures RCRA facilities investigations interim remedial actions site evaluations and assessments comparative analyses and other environmental and administrative documentation.

Conference papers journal articles speech texts formal technical reports meeting the intent of DOE Order 1-30.2, Scientific and Technical Information and similar material intended for release to the technical/professional community must continue to receive full clearance through the Classification Office.

Concurrence



J. A. Nesheim
EC&C Rocky Flats Classification Office

11-10-93

Date

rea

cc:

N. M. Hutchins
J. A. Nesheim
L. L. Tyler
ERM Central Records Center (2)

CONCEPTUAL DESIGN REPORT
WASTE MANAGEMENT FACILITY
for
Rocky Flats Environmental Technology Site
Golden, Colorado

Project 989438

for the

U S Department of Energy
Rocky Flats Field Office
Golden, Colorado

Prepared by

Rocky Mountain Remediation Services
Engineering



Revision 0
September, 1995

Reviewed for Classification

By KB 174-93

Date See Attached Letter

CONCEPTUAL DESIGN REPORT REVISIONS

REVISION	DESCRIPTION	ISSUE DATE	PROJ ENGR	USER MGR	P.E. MGR
0	Original Issue	9/26/95	RP Campbell		

THE ABOVE OPERATING CONTRACTOR SIGNATURES INDICATE AGREEMENT THAT THE EQUIPMENT AND/OR FACILITIES DESCRIBED HEREIN FULLY MEET THE USING DEPARTMENT'S REQUIREMENTS

SUMMARY

WASTE MANAGEMENT FACILITY

The Waste Management Facility (WMF) will provide on site recoverable disposal for low level mixed environmental remediation waste at RFETS. The WMF will provide a 100 000 cubic yard waste cell and support facilities. The waste cell will be used only for environmental remediation wastes also described as past practices wastes generated at RFETS. The WMF will be located at the site of future Cell #4 of the New Sanitary Landfill. Support facilities include a pre engineered steel building for equipment decontamination, personnel showers and office space, leachate storage tanks, and a storm water evaporation pond. The WMF will be implemented through a combined RFETS Interagency Agency (IAG) and RCRA permit modification process as a Corrective Action Management Unit (CAMU). The WMF will be designed and constructed in accordance with RCRA Subtitle C requirement and will meet State of Colorado siting requirements.

This Conceptual Design Report addresses the technical objectives, cost estimate, preliminary safety assessment, and value engineering assessment for the project. The schedule, funding requirements, and project risk assessment are provided in the Project Management Plan. The alternative studies including life cycle costs, NEPA documentation, site selection, socioeconomic evaluations, and public/stakeholder input are provided in the IM/IRA Decision Document. An analysis of on site versus off site disposal is provided in the Evaluation of On Site Versus Off Site Remediation Waste Management Options for RFETS report. Together these documents provide the conceptual design documentation required by DOE Order 4700 1A. A checklist showing the location of the conceptual design documentation is provided in Appendix 1.

The estimated project cost is

Cell Support Costs ¹	\$3 074 037	
Cell Construction Costs	<u>7,510,219</u>	
Total Cell Costs		10 584 256
Cap Support Costs ¹	2 277 509	
Cap Construction Costs	<u>2,484,243</u>	
Total Cap Costs		4 762 243
Operations and Monitoring Costs		2 381 606
Additional Costs ²		<u>26,271,895</u>
TOTAL PROJECT COST		\$44,000,000

¹ Includes design, permitting, procurement, preconstruction, procedures and project management.

² Includes building factor, escalation, procurement, recovery, site support, site and company G&A and contingency.

TABLE OF CONTENTS WASTE MANAGEMENT FACILITY

1	<u>GENERAL DESCRIPTION OF PROJECT</u>	1
1 1	LOCATION OF PROJECT	1
1 2	GENERAL DESIGN CONCEPT	2
1 2 1	<u>Waste Cell</u>	2
1 2 2	<u>Support Facilities</u>	2
1 2 3	<u>Site Access and Security</u>	2
1 2 4	<u>Utilities</u>	2
1 2 5	<u>Leachate Transfer and Storage System</u>	3
1 3	GENERAL DESIGN CRITERIA	3
1 4	FUNCTIONAL REQUIREMENTS	4
2	<u>IUSTIFICATION</u>	4
3	<u>RELATIONSHIP TO OTHER PROJECTS</u>	5
4	<u>ALTERNATIVES</u>	5
5	<u>SITING</u>	7
5 1	SITING CRITERIA	7
5 2	SITE SELECTION	8
5 3	SITE DESCRIPTION	10
5 3 1	<u>Surface Water Features</u>	10
5 3 2	<u>Existing and Planned Land Use</u>	10
5 3 3	<u>Wetlands and Floodplains</u>	11
5 4	SITE GEOLOGY AND HYDROGEOLOGY	11
5 4 1	<u>Regional Geology and Hydrogeology</u>	11
5 4 2	<u>Field Investigations</u>	11
5 4 3	<u>Site Surficial Geology</u>	11
5 4 4	<u>Site Bedrock Geology</u>	12
5 4 5	<u>Site Hydrogeology</u>	12
5 4 6	<u>Local Ground Water Usage</u>	13
5 5	ECONOMIC GEOLOGY	14
5 6	GEOLOGIC HAZARD	14
5 6 1	<u>Faults and Seismicity</u>	14
5 6 2	<u>Erosion</u>	14
5 6 3	<u>Landslides and Slumps</u>	14
5 6 4	<u>Subsidence</u>	15

7

6	<u>DESIGN CONCEPT</u>	15
6 1	WASTE CELL	15
6 1 1	<u>Cell Liner</u>	16
6 1 2	<u>Grid Block Mapping of Waste</u>	16
6 1 3	<u>Runon and Runoff Control</u>	17
6 1 4	<u>Clay Liner Test Fill</u>	17
6 1 5	<u>Cell Closure</u>	17
6 1 6	<u>Leachate Production</u>	18
6 1 7	<u>Leachate Collection System</u>	18
6 1 8	<u>Leak Detection System</u>	19
6 1 9	<u>Action Leakage Rate (ALR s)</u>	19
6 2	LEACHATE TRANSFER, STORAGE AND TREATMENT	19
6 2 1	<u>Leachate Transfer and Storage</u>	19
6 2 2	<u>Leachate Treatment Alternatives</u>	20
6 2 2 1	WMF Site	20
6 2 2 2	Building 891	21
6 2 2 3	Building 374	21
6 2 2 4	Modular Storage Tanks	21
6 2 2 5	Selected Alternative	21
6 3	EVAPORATION POND	22
6 4	MONITORING	22
6 4 1	<u>Ground Water Monitoring</u>	22
6 4 2	<u>Surface Water Monitoring</u>	22
6 4 3	<u>Air Monitoring</u>	23
6 5	SITE WORK	23
6 5 1	<u>Earthwork</u>	23
6 5 2	<u>Site Access</u>	23
6 5 3	<u>Security Fence</u>	24
6 5 4	<u>Signage</u>	24
6 5 5	<u>Landscaping</u>	24
6 5 6	<u>Site Drainage</u>	24
6 6	UTILITIES	25
6 6 1	<u>Water</u>	25
6 6 2	<u>Sewer</u>	25
6 6 3	<u>Propane</u>	25
6 7	SUPPORT BUILDING 283	26
6 7 1	<u>Structural Requirements</u>	26
6 7 2	<u>Personnel Facilities</u>	27
6 7 3	<u>Equipment Decontamination</u>	27
6 7 3 1	General	27
6 7 3 2	Process	27
6 7 4	<u>Heating and Ventilation</u>	28

	6 7 3 2 Process	27
	6 7 4 <u>Heating and Ventilation</u>	28
	6 7 5 <u>Electrical and Instrumentation</u>	28
	6 7 6 <u>Waste Staging Area</u>	28
6 8	SITE ELECTRICAL AND INSTRUMENTATION	29
	6 8 1 <u>General</u>	29
	6 8 2 <u>Power Supply</u>	29
	6 8 3 <u>Exterior Electrical</u>	30
	6 8 3 1 Distribution	30
	6 8 3 2 Transformer	30
	6 8 3 3 Motor Control Center	30
	6 8 4 <u>Interior Electrical</u>	31
	6 8 4 1 Distribution	31
	6 8 4 2 Panelboards	32
	6 8 4 3 Illumination	32
	6 8 5 <u>Grounding</u>	33
	6 8 6 <u>Lightning Protection</u>	33
	6 8 7 <u>Raceways</u>	33
6 9	ALARMS AND COMMUNICATIONS	33
	6 9 1 <u>Fire Alarms</u>	33
	6 9 2 <u>Life Safety/Disaster Warning (LS/DW) System</u>	34
	6 9 3 <u>Telephone</u>	35
	6 9 4 <u>Instrumentation</u>	35
6 10	ENERGY CONSERVATION	35
6 11	OPERATIONAL EQUIPMENT	36
6 12	OPERATIONAL SEQUENCE	36
7	<u>ENVIRONMENTAL REQUIREMENTS & PERMITTING</u>	37
	7 1 DECISION PROCESS	37
	7 2 CAMU	37
	7 3 RCRA Part B Permit	38
	7 4 CERTIFICATE OF DESIGNATION	39
	7 5 NEPA	39
	7 6 APENS	39
	7 7 STORM WATER PERMITS	39
8	<u>QUALITY ASSURANCE</u>	40
9	<u>PRELIMINARY SAFETY ASSESSMENT</u>	40
10	<u>VALUE ENGINEERING ASSESSMENT</u>	40

9

11	<u>COST ESTIMATE</u>	40
12	<u>PROJECT MANAGEMENT</u>	41
13	<u>PROCUREMENT ACTION</u>	41
14	<u>APPENDICES</u>	41
1	CHECKLIST FOR CONCEPTUAL DESIGN DOCUMENTATION	
2	APPLICABLE DOCUMENTS	
3	OPERATIONAL REQUIREMENTS DOCUMENT	
4	HAZARD CLASSIFICATION	
5	ER MIXED WASTE DISPOSAL STUDY	
6	COST ESTIMATE	
7	FIGURES	
8	DRAWINGS	

1 GENERAL DESCRIPTION OF PROJECT

The purpose of the Waste Management Facility (WMF) is to provide on site recoverable disposal for low level mixed and Toxic Substances Control Act (TSCA) waste generated by environmental remediation activities at the Rocky Flats Environmental Technology Site (RFETS). Currently there is limited on site capacity for low level or low level mixed waste generated by environmental restoration activities. The WMF will provide a new disposal cell with 100 000 cubic yards (yd³) of net waste capacity. The facility design will accommodate the possible expansion to adjoining areas.

The WMF will be one of several cells that will form a waste management complex at RFETS. The three phases in the development of this complex are described below.

- Phase I New Sanitary Landfill (NSL) A disposal cell and support facility for solid (sanitary) waste and non hazardous D&D material. The NSL is currently under construction. The cell has a capacity of 200 000 yd³.
- Phase II Waste Management Facility A CAMU designated cell for remediation wastes only including associated D&D material. The cell will have a net capacity of 100 000 yd³.
- Phase III Permitted Waste Cell This may be a future RCRA Subtitle C permitted cell for both remediation and process wastes. This permitted cell is not part of this project. Support facilities for the WMF will be used for the permitted cell to the extent possible.

The WMF will be designed to RCRA Subtitle C standards in accordance with the Colorado Hazardous Waste Regulations 6 CCR 1007.3 and the Colorado Hazardous Waste Disposal Facility Siting Regulations 6 CCR 1007.2 Part 2. The Nuclear Regulatory Commission (NRC) radioactive waste disposal requirements of 10 CFR Part 61 will be used for guidance.

1.1 LOCATION OF PROJECT

This project is located at the Department of Energy (DOE) RFETS in Jefferson County, Colorado. The facility will be located at the site of the RFETS New Sanitary Landfill (NSL). The cell will be located at the site originally proposed for Cell #4 of the NSL. The location of the NSL is shown on Figure 1. The conceptual layout of the NSL and WMF site is shown on Drawing 51376 C001.

1 2 GENERAL DESIGN CONCEPT

This section gives a brief summary of the design concept. A more detailed description is provided in Section 6.

1 2 1 Waste Cell

The WMF waste cell will have a gross capacity of approximately 115 000 yd³ to provide a net waste capacity of 100 000 yd³ including daily cover. The cell is expected to be open two to three years prior to closure. The cell will have a double composite liner system. The cell will have leachate collection and leak detection systems. The leachate collection and leak detection systems will have fluid monitoring sensors and allow for the removal of accumulated liquids. Grid markers will be located around the perimeter of the cell to document the location of waste for possible future retrieval.

1 2 2 Support Facilities

The following support facilities will be required for the WMF:

Building 283 A 6 000 sq ft pre engineered steel building for vehicle decontamination, radiological survey, locker room, showers, restrooms, office/break space, and spare parts storage.

Waste Staging Area A 1 750 sq ft concrete pad for unloading of containerized waste.

Leachate Storage Tanks Three leachate storage tanks with a concrete secondary containment berm and tanker truck loading station.

1 2 3 Site Access and Security

A new road will be constructed to connect the WMF to the main access road for the NSL. A security fence will be constructed around the WMF to prevent unauthorized access. The fence will separate the WMF from the NSL.

1 2 4 Utilities

Utilities will be provided at the WMF as follows:

Storm Water Management All storm water run off from the facility will be retained on site. The WMF will be designed as a zero discharge facility. All run off from the site will either be collected in the leachate storage tanks or routed to an evaporation pond.

12

Electrical Power for the facility will be provided with a 13.8 kV line from the NSL. A transformer will be installed outside Building 283. Power will be required at Building 283 for the leachate storage tanks and the cell sump risers.

Telephone A telephone system for Building 283 will be designed to connect with the existing RFETS system.

Water Supply Drinking (potable) water will be provided by the use of bottled water. Wash and decontamination water will be hauled to the site and stored in Building 283.

Wastewater Wastewater from the Building 283 vehicle decontamination will be stored in tanks and transported to a treatment facility at RFETS. Personnel wash and shower water will be transported for disposal at the RFETS Sewage Treatment Plant. Incinerating type toilets will be used for Building 283.

Fire Alarms Fire alarms will be communicated to the main plant via telephone service to Building 283. The public address system (LSDW) warning system will be provided in Building 283.

Instrumentation All instrumentation for the leachate collection system, leak detection system, leachate storage system and equipment decontamination system will alarm in the Building 283 office area.

1.2.5 Leachate Transfer and Storage System

A leachate transfer and storage system will be provided to manage leachate that is generated and collected in the waste cell. This system will transfer leachate from the waste cell to the three 500,000 gallon leachate storage tanks. Leachate will be transferred from the storage tanks to a treatment system at RFETS by tanker truck.

1.3 GENERAL DESIGN CRITERIA

The design of the facility will be in accordance with DOE Order 6430.1A, General Design Criteria, and applicable codes, standards and guidelines as listed in Appendix 2. The Title II design, including field changes for the NSL, will be used for the WMF where applicable.

All equipment and facility sizes, capacities and ratings, etc., listed within this Conceptual Design are preliminary and are intended only to relay the general intent and scope of the project. Final sizing will be performed during Title II design. All equipment will be sized to operate at the RFETS site elevation of 6,000 ft above sea level.

The WMF will be designed according to the requirements of the appropriate regulatory agencies and their permit conditions. Regulatory requirements include those promulgated by the Colorado Department of Public Health and Environment (CDPHE) 6 CCR 1007 3 Part 264 and 6 CCR 1007 2 Part 2. The NRC requirements of 10 CFR Part 61 do not apply to DOE facilities and will be used as guidelines only. The regulatory decision and approval process for the WMF will be conducted as a Corrective Action Management Unit (CAMU) under the Interagency Agreement (IAG) as a modification to the Corrective Action section of the RFETS RCRA permit.

1.4 FUNCTIONAL REQUIREMENTS

A copy of the Operational Requirements Document (ORD) for the WMF is provided in Appendix 3. Functional requirements for the design include:

- 100 000 yd³ net waste capacity for low level mixed waste
- Located at Cell #4 of the NSL
- Remediation waste only: bulk and containerized; no free liquids
- Bulk wastes will require compaction at cell to specified density
- Waste in drums or other containers may require removal from the container; compaction of the entire container or infilling with bulk waste between waste containers
- Cell operational for two to three years
- 500 maximum with 250 yd³ per day average waste placement
- Waste prepared for placement prior to shipment to WMF. Storage facilities at the WMF not required
- Waste must be retrievable
- Decontamination and survey of equipment required prior to leaving WMF site
- Leachate will be trucked or piped to Building 891 Sitewide Treatment Plant
- WMF to operate one shift per day, five days per week

A listing of Applicable or Relevant and Appropriate Requirements (ARARs) is provided in the Interim Measure/Interim Remedial Action (IM/IRA) Decision Document.

2 JUSTIFICATION

This project will provide on-site capability for remediation wastes generated at RFETS. A detailed justification is provided in the Decision Document. Without the WMF, remediation on wastes will require off-site disposal at a cost of approximately \$4 000 per yd³ versus the estimated \$500 per yd³ for the WMF. The waste identification and volumes

14

from the Decision Document for the WMF are provided in Table 1. Only D&D wastes associated with remediation activities will be placed in the WMF.

3 RELATIONSHIP TO OTHER PROJECTS

The WMF is related to the following RFETS projects:

- 1 New Sanitary Landfill. The NSL is currently under construction and will provide a disposal facility for sanitary waste generated at RFETS. The WMF will be located at the site of the proposed future Cell #4 of the NSL. The NSL is not designed or permitted to accept either hazardous or low level waste.
- 2 Environmental Restoration Projects. The WMF will be used as a management site for current and future remediation wastes at RFETS.

4 ALTERNATIVES

An alternative analysis for the WMF was performed as part of the Decision Document. Ten alternatives were evaluated including a consideration of life cycle costs and socioeconomic factors. The alternative with the highest ranking was a Waste Cell located at the NSL site. The Evaluation of On Site Versus Off Site Remediation Waste Management Options study compared the life cycle cost of on site versus off site disposal.

TABLE 1
WASTE IDENTIFICATION/VOLUMES FOR WMF

Waste Source (OU/IHSS s)	Description of Media	Waste Type	Estimated Total Volume (yd ³)	Anticipated Volume after Treatment	Waste Availability for CAMU Cell
OU 4 Solar Ponds					
Liners	Asphaltic Material	LLMW	11800	11800	1st Qtr FY 97
Liners Basecourse	Soils	LLMW	11800	11800	1st Qtr FY 97
Sludge	Solidified Sludge	LLMW	6000	10000	3rd Qtr FY 97
Vadose Soil	Soil	LLMW	20000	20000	3rd Qtr FY 97
Debris	Building Materials	LLMW	700	700	3rd Qtr FY 97
Subtotal for OU4			50,300.00	54,300.00	
PEA s (Top IHSS s)					
OU 2 Trench T 1	Drums/Soil Pyrophoric Uranium	LLMW (rads/VOA)	3000	1000	1st Qtr FY 97
OU 2 Trench T 2	Soil	HW (VOA)	300	0	4th Qtr FY 95
OU 2 Trench T 3	Soils Sanitary Sludge possibly drums	LLMW (rads/VOA)	2700	200	3rd Qtr FY 96
OU 2 Trench T-4	Soils Sanitary Sludge	LLMW (rads/VOA)	2700	200	4th Qtr FY 96
OU 2 Trenches T 5 through T 11	Soils Sanitary Sludge asphalt planking	LLMW	6000	1000	FY 97/FY 98
OU 2 Mound Area	Soils Drums	LLMW	5000	1500	3rd Qtr FY 97
OU 2 903 Pad & Lip Area	Soils Asphaltic Material	LLMW	10000	5000	4th Qtr FY 97
OU 9 Tanks 9/10 (Includes OU 8 IHSS 118 1)	Soil tanks piping	LLMW HW	2000	500	2nd Qtr FY 97
OU 9 Tanks 14/16	Soil tanks piping	LLMW HW	4450	3340	4th Qtr FY 97
OU 9 Tank 8	Soil tanks piping	LLMW HW	4500	800	4th Qtr FY 97
OU 10 IHSS 129	Soil	HW	2200	0	3rd Qtr FY 96
OU 9 Tank 40	Soil tanks piping	LLMW	1300	130	FY 97
OU 6 B 1 Dam Hot Spot Removal	Soil	LLW	8	8	3rd Qtr FY 96
Additional Hot Spot Removals	Soil	HW	50	50	4th Qtr FY 96
Subtotal for PEA s			44,208	13,728	
Investigative Derived Material (IDM)	Drill Cuttings/Soil	LLMW HW LLW	1200	180	*See Assumptions
Grand Total			95,708	68,208	78,450*

116

Assumptions for Table 1

- 1 OU 4 is completely funded for FY 96 and FY 97 activities Volume estimate ranges from 160 000 yd³ to 10 700 yd³ The value chosen assumes the vadose and surficial soils will require minimal remedial action based on risk
- 2 The waste types exhibited are Low Level Mixed Waste (LLMW) Hazardous Waste (HW) and Low Level Waste (LLW)
- 3 The majority of IDM waste (85 %) could be dispositioned for disposal now at the Sanitary Landfill if Procedure FO 29A was approved The 1200 yd³ is approximately 4450 drums
- 4 Potential Early Actions (PEA s) residuals will be disposed in the cell if soils cannot be returned to the source location
- 5 This estimate does not include volumes for the remaining IHSS s of the Industrial Area because of the lack of sampling information as a result of budget constraints The OU1/OU3/OU5/OU6/OU7/OU11/ and OU15 activities are not anticipated to generate significant waste volumes
- 6 The total estimate would be 78 450 yd³ based on a 15 / fluff/expansion factor
- 7 Data Resource
The OU 2 data was received on August 1 1995 from A Ledford
The OU 2 data was received from M Burmeister T Kramer and P Laurin
The OU 8/OU 9/OU 10 data was received from M Burmeister and C Cowdery
- 8 Unique Characteristics of Waste Sources
Trench T 1 of OU 2 potentially contains pyrophoric uranium
- 9 These Early Actions Removals are presently unknown as to when they will occur based on budget constraints
- 10 The volumes of the Early Action Removals may not represent a total cleanup scenario based on budget constraints

5 SITING

5.1 SITING CRITERIA

The following regulatory siting criteria apply to the WMF A summary of applicable requirements is included Refer to the listed regulation for the specific requirements

- 1 6 CCR 1007.3 Part 264.18 Subpart C Installation Standards
Not located within 1000 ft of a fault which has had displacement in Holocene time
New disposal facilities shall not be located in a 100 year floodplain
- 2 6 CCR 1007.2 Part 2 Section 2.5.3 Hazardous Waste Disposal Siting Requirements
Provide reasonable assurance of isolation away from natural environmental pathways that could expose the public for 1000 years
Immediate area of the site is in strata of minimal ground water flow
Geologic strata surrounding the site combined with engineered barriers shall provide a minimum permeability of 10⁻⁷ cm/sec of sufficient

thickness between the nearest domestically or agriculturally usable aquifer to isolate any disposed materials

Not impact or be impacted by surface waters

Terrain is such that good drainage exists for precipitation away from site and such that water and wind erosion will be minimal

Geochemical characteristics of the geological strata are compatible with the disposed waste especially in terms of providing high adsorption absorption or chemical fixation of any wastes that may migrate from the immediate area

3 10 CFR Part 61 50 NRC Radioactive Waste Disposal Requirements (Guidance Only)

Avoid areas having known natural resources which if exploited would result in failure to meet performance objectives of these regulations

Not located in 100 year floodplain or wetland

Upstream drainage areas must be minimized to decrease runoff which could erode or inundate disposal unit.

Sufficient depth the water table to prevent ground water intrusion, perennial or otherwise into the waste In no case will waste disposal be permitted in the zone of fluctuation of the water table

Avoid areas where faulting folding or seismic activity occur with such frequency or extent to significantly affect the ability to meet performance objectives or preclude defensible modeling and prediction of long term impacts

Avoid areas where surface geologic process as mass wasting erosion slumping landsliding or weathering occur with such frequency and extent to significantly effect the ability to meet the performance objectives or significantly mask the environmental monitoring program

5 2 SITE SELECTION

Several sites at RFETS were considered for the WMF Table 2 summarizes the initial selection process Cell #4 of the NSL was selected as the preferred site A detailed analysis including numerical ranking of alternatives is included in the Decision Document

TABLE 2
WASTE CELL LOCATION ALTERNATIVES RANKING

	Location Alternatives				
Factors	NSL Cell #4	OU 11 West Spray Field	Northeast of NSL	OU 4 Solar Ponds	NSL Cell #1 Module 2
Regulatory Complexity	Good	Good	Acceptable	Poor	Poor
Procurement	Good	Acceptable	Acceptable	Acceptable	Good
50 Year Strategy	Acceptable	Good	Poor	Poor	Poor
Perceived DOE/EPA/CDPHE Support	Acceptable	Good	Poor	Acceptable	Poor
Perceived Other Stakeholder's Acceptance	Acceptable	Good	Poor	Acceptable	Poor
Adequate Siting Data	Good	Good	Poor	Good	Acceptable
Cost	Good	Acceptable	Acceptable	Acceptable	Acceptable
Future Risk and Liability	Acceptable	Good	Acceptable	Poor	Poor
Acceptable Waste Streams	Good	Good	Good	Poor	Good
Design	Good	Acceptable	Acceptable	Good	Poor
Schedule	Good	Acceptable	Acceptable	Acceptable	Good
Ability to Support Near Term Risk Reduction	Good	Acceptable	Acceptable	Acceptable	Good
Final Evaluation	Good	Good to Acceptable	Acceptable	Acceptable to Poor	Poor

5 3 SITE DESCRIPTION

A detailed description of the WMF site is contained in the Certificate of Designation (CD) Application for the New Sanitary Landfill February 1992. The WMF site is generally flat to gently sloping to the northeast, with an average gradient of about 2 percent. Elevations range from 6 040 to 6 075 feet above sea level.

5 3 1 Surface Water Features

Surface water features of RFETS include three intermittent streams, several interceptor ditches, springs, several ponds (including stormwater storage ponds) and scattered wetlands. There are no surface water features on the WMF site itself.

The primary surface water features near the WMF site, which are shown on Figure 1, are

Rock Creek drains the northwest corner of the buffer zone, flows northeast to its offsite confluence with Coal Creek. Rock Creek flows in the fall, winter, and spring at approximately 1/4 cubic feet per second (cfs). Flow is intermittent in the summer.

Walnut Creek North branch starts south of the WMF site and drains the northern portion of RFETS industrial area. The Walnut Creek drainages flow offsite to the east, eventually entering Great Western Reservoir.

Upper Church Ditch, McKay Ditch, and McKay Bypass Canal are the closest surface water features to the WMF site and are located at the southern boundary of the site. These ditches run periodically in the spring with a flow of approximately 10 cfs.

5 3 2 Existing and Planned Land Use

The WMF site is part of the RFETS buffer zone and is located northwest of the developed industrial area. It is outside the safety perimeter of the RFETS firing range located to the southeast. Future land use for the area is solid waste and proposed low level mixed waste disposal. The planned use for the areas adjacent to the WMF site is open space based on the RFETS Final Future Site Use Concept plan.

5 3 3 Wetlands and Floodplains

No wetlands are identified on the WMF site based on the U S Army Corps of Engineers RFP Wetlands Mapping and Resource Study December 1994 The closest wetlands are along McKay Ditch and Walnut Creek several hundred feet to the south of the site

The WMF is not within any 100 year floodplains based on the RFP Drainage and Flood Control Master Plan April 1992

5 4 SITE GEOLOGY AND HYDROGEOLOGY

5 4 1 Regional Geology and Hydrogeology

A detailed discussion of the RFETS Geology and Hydrogeology is provided in the 1995 Sitewide Geosciences Characterization consisting of the following

Volume I	Geologic Characterization Report
Volume II	Hydrologic Characterization Report
Volume III	Groundwater Geochemistry Report

Hydrogeologic cross sections in the approximate vicinity of the WMF are shown in Figures 2 and 3 (Figures 2 3 5 and 6 are from Plates in Volume II)

5 4 2 Field Investigations

Field investigations were conducted during the NSL siting study in 1990 Ten test holes (TH 1 through TH 10) were drilled to a minimum depth of 50 feet or until bedrock was encountered whichever was greater The location of these test holes is shown on Figure 4 Test hole logs including soil properties test hole locations and elevations are provided in the NSL CD Two new wells were drilled in 1992 (3092 and 3192) Four additional wells were drilled as part of the geotechnical investigation for the WMF

5 4 3 Site Surficial Geology

A layer of topsoil less than 4 inches in thickness classified in the field as a clayey gravel was observed at the ground surface The Rocky Flats Alluvium was encountered below the top soil layer The Rocky Flats Alluvium consists of a medium to very dense clayey sandy gravel with occasional cobbles The gravels are typically poorly graded Sand and clay lenses were common Thickness of the alluvium ranges between 63 to 93 feet

and generally thins eastward across the site. The alluvium 5 to 10 feet above bedrock was typically saturated.

5.4.4 Site Bedrock Geology

Claystone bedrock (Arapahoe and Laramie Formations) was found underlying the Rocky Flats Alluvium. This bedrock unit is a hard to very hard, slightly sandy to sandy claystone unit, moist to very moist. Depth to bedrock ranges between 63 feet below ground surface at the east boundary of the site to 93 feet below ground surface at the west end.

5.4.5 Site Hydrogeology

Water levels in the test holes and monitoring wells were measured after completing drilling and several times thereafter. Table 3 presents information regarding historic water level measurements in wells and test holes at the site, corrected to reflect the depth to ground water below ground level (bgl).

The general piezometric surface and depth to ground water for the WMF site are shown in Figures 5 and 6. According to Figure 5, ground water at the WMF site flows predominantly in a northeast direction with a relatively uniform hydraulic gradient, which ranges from about 0.009 to 0.013 ft/ft. Closer to Rock Creek, a more northerly component of flow is indicated. Most shallow ground water associated with the WMF is expected to eventually discharge to Rock Creek and associated stream alluvial deposits primarily as contact springs and seeps occurring above the creek, or as ground water flow through hillslope colluvial deposits. The position of these springs and seeps above stream levels indicates that the Rocky Flats alluvium ground water system is not recharged by Rock Creek in the area downgradient of the WMF.

The hydraulic conductivity of the Rocky Flats alluvium is known to vary as much as five orders of magnitude. Field slug tests conducted in wells at the WMF indicate a range in hydraulic conductivity values from 2.6×10^{-5} (Well 4786) to 1.7×10^{-3} (Well 0190) centimeters per second.

TABLE 3
SUMMARY OF NSL GROUND WATER WELLS AND TEST HOLES

RFETS <u>I.D. No.</u>	NSL <u>No.</u>	Depth to <u>Water, ftbgl</u>	Date of <u>Measurements</u>
0390	TH 1W	50 55	7/90 7/95
0290	TH 2W	39 46	6/90 7/95
	TH 3	48	6/90*
	TH-4	44	6/90*
0490	TH 5W	41-46	6/90 6/93
	TH 6	46	6/90*
	TH 7	40	6/90*
1490	TH 8AW	48 56	8/90 7/95
	TH 9	38	6/90*
0190	TH 10W	27-40	6/90 7/95
4786	N/A	52 62	10/86 7/95
3092	N/A	>28	12/92 7/95
3192	N/A	>30	12/92-4/94

*One time measurement

5 4 6 Local Ground Water Usage

The closest well to the WMF is approximately 1 mile hydraulically upgradient (west southwest) of the site. The well is a stock well. The nearest domestic well is located approximately 1 2 miles to the west or hydraulically cross gradient. In the assumed regional downgradient direction the closest well is approximately 3 miles to the northeast. This well is completed in the Fox Hills aquifer. The closest downgradient well that appears to be completed in the alluvial (uppermost) aquifer is approximately three miles to the northeast. A map with the well locations is shown in the NSL CD.

5 5 ECONOMIC GEOLOGY

The WMF site has not been used for excavation or mining. Mining in the area of the WMF has not been permitted or proposed based on the Final Future Site Use Concept plan. No old mine workings, petroleum wells, or mineral resources are located in the area of the WMF. The closest proposed gravel mining is approximately 1/4 mile to the northwest and southwest. Kaiser Hill is verifying that the WMF site is not encumbered with any mineral rights.

5 6 GEOLOGIC HAZARDS

The following provides a summary of geologic hazards at the WMF site. Additional information on faults, landslides, and mining activity is provided in Volume 1 of the Sitewide Geosciences study.

5 6 1 Faults and Seismicity

The closest faults are the Golden Fault, which is approximately 2 miles southwest of RFETS, the Walnut Creek Fault, which crosses the southeast corner of the RFETS, and the Rock Creek Fault located approximately 1/2 mile north of the RFETS boundary. Possible inferred faults trending north-northeast through the RFETS industrial area show no evidence of alluvium displacement (Evaluation of the Capability of Inferred Faults in the Vicinity of Building 371, February 1995). The WMF is not located within 1000 feet of any faults that have had displacement in Holocene time, which is prohibited by 6 CCR 1007.3 Part 264.18.

5 6 2 Erosion

The WMF site is relatively flat and not subject to severe erosion. There is no evidence of severe erosion at the site.

5 6 3 Landslides and Slumps

Landslides or soil slumps occur on the sides of valleys due to the hydration and lubrication of bedrock clay, especially in areas of seepage. Fresh landfill scarps are present in the Rock Creek drainage north of the WMF site. However, alluvial materials in flat-lying areas overlying claystone bedrock, such as the WMF site, are stable. No evidence of landslides or slumps is observed or are expected to occur at the WMF site.

5 6 4 Subsidence

According to the Jefferson County CAPP maps the WMF site is not in a subsidence hazard area or area of old mine workings. Geologic hazards in the immediate area are limited as are hazards that may lead to subsidence conditions.

6 DESIGN CONCEPT

6 1 WASTE CELL

The 115 000 yd³ gross capacity WMF cell is 360 ft by 435 ft at the top and approximately 30 ft deep. It is intended that this cell will be one of several future cells that will form a waste management complex. Therefore the cell design will need to accommodate the possibility of future expansion into adjacent cells. Average placement rates are estimated to be 250 yd³ per day. Maximum placement rates are estimated at 500 yd³ per day. All waste will be prepared for placement and meet the Waste Acceptance Criteria (WAC) prior to transport to the WMF. No waste processing will be done at this facility. All waste will be placed directly in the cell. Only a short term staging area will be provided for unloading of containerized waste. Bulk wastes will be compacted after placement in the cell.

The cell liner system will consist of two composite liners, a leak detection system, and a leachate collection system. The leachate collection system will consist of a drainage layer, drain piping, a sump, and sump riser. The leak detection system will also include a sump and sump riser. The leachate collection and leak detection systems will have fluid monitoring sensors connected to a control panel in Building 283.

The cell will be placed partly below grade with the top of the liner system approximately 13 ft below the existing grade. The lowest point of the liner leak detection system is greater than 15 ft above the maximum measured ground water level. The predicted ground water level rise is 7.5 ft for the 1000 year 72 hour storm (9 in) and 16.5 ft for the Probable Maximum Precipitation (PMP) 24 hour event (19.8 in). This assumes the total depth of rainfall instantaneously infiltrates the soil pores immediately above the phreatic surface. The relative porosity used for the soil was 10%. Contribution of infiltration from upgradient areas would not cause a greater ground water level rise due to the lack of lateral confinement at the site.

The following remediation waste streams will be accepted at the WMF

Investigatively Derived Materials (IDM) in drums
Low level mixed waste in boxes drums or containers
Bulk remediation wastes such as soils and sludges
Demolition debris from remediation activities

Waste in drums or containers may require removal from the container or compaction of entire container during placement in order to meet the WAC The WAC is currently under development

6 1 1 Cell Liner

The cell will be designed with a double composite liner and a composite final cover system The liner and cover will comply with RCRA Subtitle C requirements as defined in 6 CCR 1007 3 Part 264 and 6 CCR 1007 2 Part 2

The liner and leachate collection system (Drawing C002) used in the cell will consist of from the bottom upward

A bottom (secondary) composite liner incorporating 3 ft of compacted clay and a geosynthetic clay liner (GCL) overlain by an 80 mil HDPE geomembrane

A geonet leak detection system

A top (primary) composite liner consisting of a GCL overlain by an 80 mil HDPE geomembrane with a protective geotextile

A leachate collection system consisting of 1 ft gravel (bottom) or geonet (side slopes) overlain with geotextile filter fabric

A 1 ft layer of common fill or select waste (initial layer of low level mixed waste of select grading that will not damage liner) to protect the liners and leachate collection system

6 1 2 Grid Block Mapping of Waste

Waste placed in the WMF is intended to be recoverable The cell will be mapped continuously using an alphanumeric system in order to document the location of waste for regulatory documentation requirements and possible future retrieval Grid markers will be located around the perimeter of the cell A controlled survey point will be

installed as a basis for this grid block mapping Cell grids will be established for both the horizontal axes and the vertical (elevation) axes

6 1 3 Runon and Runoff Control

The WMF runon and runoff control system during operation will be designed to control the runoff from the 100 year 24 hour storm event (5 2 inches) Uncontaminated storm water from areas not used for waste management will be routed to an evaporation pond Contaminated water which comes in contact with waste material will be considered leachate and transferred to the leachate collection system Potentially contaminated water from roadways adjacent to the cell (prior to equipment decon) and the Waste Staging Area will be handled as leachate

6 1 4 Clay Liner Test Fill

A clay liner test fill will be constructed and evaluated prior to construction of the cell clay liner The testing requirements and plan of construction will be defined in the Construction Quality Assurance (CQA) plan to be developed during Title II design

6 1 5 Cell Closure

A closure plan will be written during Title II design which will include a conceptual cap design and monitoring requirements At closure the final waste layer will be covered with a 1 ft thick operational cover The top of the operational cover will be sloped to provide adequate surface drainage The operational cover will be left in place for approximately six months to allow monitoring of the waste settlement prior to placement of the final cover After the operational cover and underlying wastes have been allowed to settle the final cover will be constructed over the operational cover

The final cover (Drawing C003) will consist of from the bottom up

A 2 ft layer of compacted clay

A GCL

An 80 mil geomembrane with protective geotextile

A 6 inch drainage/filter layer

A 3 ft cobble biotic/capillary barrier layer

A 1 ft filter layer with geotextile

A 1 ft layer of common fill and 1 ft layer of on site topsoil with vegetation

The top surface of the final cover will be sloped 4% to provide drainage. During placement of the final cover the sump riser and leak detection sump risers will be completed. The risers will be provided with waterproof seals where they penetrate the cover geomembrane. The sump riser covers will be provided with air tight lids and air sampling valves. The cover surface will be vegetated to minimize erosion and provide stability.

It is assumed a gas venting system is not required due to the type of waste being placed in the cell. The WAC will limit the quantity of material with the potential of creating methane gas. Gas monitoring will be performed during the operational cover phase to verify a venting system is not required.

6 1 6 Leachate Production

Leachate production will be assessed using Version 3 of the Hydrologic Evaluation of Landfill Performance (HELP) computer program. The HELP modeling will be performed using RFETS climatological data. The HELP modeling will be performed for the initial 100 000 yd³ cell. Alternatives to be evaluated will include empty lined cell, lined cell with waste, and covered cell.

6 1 7 Leachate Collection System

The leachate collection system will minimize the depth of leachate on the primary liner during operation and throughout the post-closure monitoring period by removing liquids. The system will keep the buildup of leachate hydrostatic head to less than one foot above the primary liner. Slotted collection pipes will carry the leachate to the sump area. The pipes will be surrounded by gravel in the cell bottom.

Two submersible pumps, one for high and one for low flow rates, will be installed in the leachate collection riser. The pumps will be controlled by a level switch as defined by Rocky Flats Plant Standard SAM 104. The level switch will be adjusted so that at no time will leachate pond more than 12 inches above the bottom of the lined cell. The pump motors will be installed with a sensor which will report to the control panel in Building 283, alerting the operator of pump operation or failure.

Secondary containment will be provided for all leachate collection piping and ancillary equipment outside the cell in accordance with 6 CCR 1007.3 Part 264. The leachate piping will be equipped with continuous leak detection.

6.1.8 Leak Detection System

The leak detection system will allow for detection, collection, and removal of liquid that leaks through the primary liner. The system will consist of a geonet bounded above by the primary liner and below by the secondary liner. A solid pipe contained within the low point of the leak detection system will serve as the sump riser for the leak detection system. A liquid level sensor will connect the system to a control panel in the office of Building 283. A portable submersible pump for the leak detection sump will be used if leakage is detected. Detected liquids will be pumped back into the cell or to the leachate storage tanks. The removal system will measure the volume of liquid removed with an in-line flow meter. The pump will be designed to operate manually.

6.1.9 Action Leakage Rate (ALR's)

The ALR will be determined for the liner systems in accordance with 6 CCR 1007.3 Part 264.302 and EPA guidance. The rate will be determined for both the cell and the evaporation pond and will be used in the development of a Response Action Plan (RAP).

6.2 LEACHATE TRANSFER, STORAGE AND TREATMENT

6.2.1 Leachate Transfer and Storage

A leachate transfer and storage system will be provided to manage leachate that is generated and collected in the cell. This system will transfer leachate from the waste cell to the leachate storage tanks. The leachate storage tanks and ancillary equipment will have secondary containment meeting the requirements of 6 CCR 1007.3. Leachate will be transferred from the storage tanks to a treatment system at RFETS by a 5000 gallon tanker truck.

Three 500,000 gallon tanks will be used for leachate storage at the WMF (Drawing C004). The leachate collection system must be designed for the 24-hour 100-year storm (5.2 inches) which results in up to 667,000 gallons assuming all precipitation falling on the cell is collected with no retention by the waste. The 1.5 million gallon capacity is based on two 100-year storms with the tanks initially empty, resulting in 1.3 million gallons of required capacity, and the monthly water balance for the wettest year on record (RFETS 1977-1992) assuming treatment of 5000 gal/day, resulting in 1.6 million gallons of capacity. The capacity will be finalized during Title II design. Higher probability

events of longer duration will be considered. For example the 72 hour 25 year storm is 5.0 inches.

The leachate storage facility will be separate from the NSL system. Secondary containment for the storage tanks will comply with 6 CCR 1007.3 with an impermeable coating and able to contain 100 percent of the potential spill volume and precipitation of the 25 year 24 hour storm (4.0 inches) event. The tanks will be designed in accordance with 6 CCR 1007.3 Part 264 and Rocky Flats Plant Standard SM 136 Tanks Containing Regulated Substances. Heat tracing and insulation will be required for all outside above grade piping and ancillary equipment for freeze protection.

All piping materials shall comply with Rocky Flats Plant Standard SP 220 Piping Material Specifications. Piping design, fabrication and testing shall comply with Rocky Flats Plant Standards SP 136 P&ID Legend & Symbols, SP 211 Fabrication of Piping Systems, SP 301 Pipe Systems Testing Procedure and SP-401 General Pipe Insulation.

Leachate will require treatment prior to disposal. Leachate will be pumped to the WMF storage tanks and transported by tanker truck to a RFETS treatment facility. The three tanks will have sampling ports. All areas where leachate is transferred will be contained to prevent spills.

6.2.2 Leachate Treatment Alternatives

6.2.2.1 WMF Site

An off the shelf treatment unit or trailer could be located at the WMF. A precipitation or ion exchange process would be required to remove radionuclides. The estimated treatment throughput is 5-10 gpm resulting in the capacity to treat 2500 to 5000 gal/day operating one shift. The primary concern is designing a treatment system without adequate characterization of the expected leachate. The waste stream will vary over time resulting in changes in the leachate composition.

If treatment is performed on site, significant influent storage capacity is still required. Effluent from the treatment unit could be discharged to the evaporation pond after treatment. Increasing the size of the pond would not result in a significant cost increase. Sampling would be required after treatment, so effluent storage tanks would also be required.

6 2 2 2 Building 891

Building 891 (Sitewide Treatment Facility) has the capability of treating the anticipated leachate which could contain organics heavy metals and radioactive contamination. The maximum treatment capacity is 30 gpm. 5 000 gal/day was used as a design basis based on historical operations and effluent capacity assuming one shift per day. Higher rates would be possible with additional shifts. Building 891 has a tanker truck unloading station and 30 000 gal of influent capacity. The estimated treatment cost is \$0.71/gal. Operating costs are currently carried by overhead. The estimated transportation cost is \$0.18/gal based on the estimate for OU7.

6 2 2 3 Building 374

It may be possible to treat the leachate in Building 374. However, the current Building 374 process has restrictions on the amount of organic contamination that is permitted. It is possible that the organic content of the leachate may exceed the Building 374 limits. Projects to add organic treatment capability to Building 374 are currently on hold. The current treatment capability of Building 374 is 20 gpm. The estimated cost is \$1.60/gal. Transportation cost would be the same as Building 891.

The leachate would be trucked to the unloading station at the D231 influent storage tanks which have a capacity of 1.2 million gallons. Storage capacity would still be required at the WMF since the trucking capacity would be approximately 10 000 gal/day.

6 2 2 4 Modular Storage Tanks

One alternative is to transfer the leachate to the Modular Storage Tanks (MSTs) by a pipeline from the WMF. The MSTs have a total capacity of 1.5 million gallons. However, approximately 1.0 million gal of Interceptor Trench System (ITS) water is being stored in the MSTs awaiting treatment in Bldg 374. The MSTs may not have sufficient capacity to handle the high water flows from both the ITS and WMF during a high precipitation period. The treatment would be restricted to Bldg 374 or Bldg 910 with restrictions on the organic content. It is assumed both the ITS water and WMF leachate would be RCRA F039 waste.

6 2 2 5 Selected Alternative

The selected alternative is to provide storage capacity at the WMF for the estimated leachate generation. The leachate will be trucked to Building 891 for treatment with Building 374 as an alternative treatment facility. A treatment facility can be installed at the WMF at a later date if determined to be more economical.

6 3 EVAPORATION POND

Uncontaminated runoff from areas of the facility not used for waste management will be stored in the evaporation pond and disposed of by evaporation (Drawing C005) The evaporation pond will be designed to store the 100 year 24 hour storm event Design of the pond will be in accordance with established EPA guidelines The pond is anticipated to have a capacity of approximately 2 million gallons

6 4 MONITORING

6 4 1 Ground Water Monitoring

Monitoring wells will be located around the cell to provide long term monitoring of ground water quality upgradient and downgradient of the cell Existing and proposed monitoring wells for the NSL will be used to the extent possible Monitoring wells will be designed and located to meet the requirements of 6 CCR 1007 3 Part 264 Subpart F The Ground Water Detection Monitoring Plan (GWMP) for the WMF will have to take into account the existing and proposed wells for the NSL and the potential impact of the NSL on the site

The Title II design will identify the number location and design of wells for ground water monitoring during operation and the post closure period The monitoring well location and design will be coordinated with the RMRS Environmental Restoration organization The design will meet the requirements of the RFETS Environmental Monitoring Division Standard Operating Procedures Colorado Revised and Amended Rules and Regulations for Water Well Construction and Pump Installation and 6 CCR 1007 3

6 4 2 Surface Water Monitoring

Surface water monitoring will be conducted upstream and downstream of the WMF along Upper Church Ditch Solar powered automatic samplers will be installed at three locations to collect a sample whenever there is flow present in the ditch One sample from each of the three locations will be analyzed quarterly Sampling locations will be upstream of the NSL Cell #1 downstream of the NSL evaporation pond and downstream of the WMF evaporation pond

6 4 3 Air Monitoring

Ambient air monitoring stations will be installed at the WMF site to monitor for radionuclides as required to meet Rocky Flats Health and Safety Requirements and specific requirements of the facility operating air emissions permit

6 5 SITE WORK

6 5 1 Earthwork

The WMF will be designed to preserve and protect existing vegetation and other features on or adjacent to the site that do not unreasonably interfere with construction. The project plan will identify staging and stockpiling areas.

The grading design will provide existing and new contours at intervals of two feet and spot elevations shown at grade changes and structure elevations. Cross sections will be provided where practical and where earthwork quantities are substantial. The design will provide for stockpiling of existing topsoil so the material may be reused on disturbed areas. The design will also indicate stockpile areas for other excess natural soil (if applicable) for use as daily cover during facility operation.

The design will specify appropriate compaction requirements for approved material moisture requirements and general placement methods.

6 5.2 Site Access

A new road will be constructed to connect the WMF to the main access road for the NSL. Dust abatement and erosion control will be addressed in the Drainage and Erosion Control Plan. The design will consider the types of road surfaces necessary to accommodate the construction and operation traffic volume to adequately control any potential dust and erosion problems.

Roads will be generally designed to conform to the Colorado Department of Transportation (CDOT) Roadway Design Manual Section 1100 (Off system and low volume roadways). Estimated traffic volume counts will be based on the number of anticipated trips to the WMF over the life of the facility. Thickness design for the aggregate gravel course section will be in accordance with the CDOT Roadway Design Manual.

6 5 3 Security Fence

A new security fence will be provided surrounding the WMF to prevent unauthorized access. The fence will separate the WMF from the New Sanitary Landfill. Manually operated access gates will be provided to allow entrance to the WMF as well as an emergency exit from the area. The fence will be designed in accordance with Rocky Flats Plant Standard SC 102 Security Fencing.

6 5 4 Signage

Signs will be placed around the WMF boundary warning of hazardous and radioactive material. Warning signs for a hazardous waste facility will meet the requirements of 6 CCR 1007.3. Signs will also be installed to meet the RFETS Radiological Control Manual (RadCon) for radiological posting and the RFETS Health and Safety Practices Manual (HSP) 10.01 and 12.06 for Occupational Safety requirements. Signage for traffic and operations will also be included.

6 5 5 Landscaping

Seeding with a proper mixture of grasses or other plant material will be required for disturbed and bare areas to provide erosion control and water conservation in accordance with the Soil Conservation Service requirements. Plant material will be selected as proven to be hardy in semi arid climate adaptable to the RFETS area. Plants will be only shallow rooted varieties to prevent penetration of cover materials. Landscaping shall comply with Section 0290 of DOE 6430.1A. Landscape stone may be used as ground cover in areas where live vegetation ground cover is undesirable.

6 5 6 Site Drainage

The WMF will be a Zero Discharge Facility. A Drainage and Erosion Control Plan and a Reclamation Performance Standard will be prepared during Title II design for construction, operation and closure of the facility. A site drainage study for each phase of WMF development will be prepared using the appropriate methods presented in the Urban Drainage and Flood Control Manual for determining storm water drainage and as required in the Jefferson County Storm Drainage and Technical Criteria manual. Culverts and open ditches will be designed to accommodate the storm water as determined in the drainage calculations. Drainage must be designed to not allow flooding of the containment berm from the 100 year 24 hour event. The design will be in accordance with Rocky Flats Plant Standard SC 109 Storm Sewer Design Criteria. Road culverts will be sized to pass the 100 year 24 hour event with a headwater that will not cause flooding of adjacent structures.

Drainage will be directed from undeveloped areas around the north and south side of the facility into existing Rock Creek and Upper Church Ditch. No new surface drainage will be added to the Rock Creek drainage. Surface drainage within the WMF site but outside the waste cell will be routed to the evaporation pond.

Erosion control on steep slopes (3:1) or steeper will be provided with erosion fabric seeded with native grasses, native shrubs, rock riprap surface, gravel surfaces, hard surface paving or other approved methods to prevent erosion. Erosion control of other areas will be provided by use of silt fences and hay bales per CDOT design criteria.

6.6 UTILITIES

6.6.1 Water

A permanent underground water line to the WMF will not be provided. A water line was not installed for the NSL due to the estimated cost of \$250,000. Water necessary for construction, operation, and maintenance will be hauled to the construction site from existing plant facilities. Tanker trucks are available to transport water to the WMF as water will also be hauled to the NSL. Domestic drinking water will be provided by the installation of a water cooler with replaceable 5 gallon bottles. Potable water for the Building 283 showers will be trucked to the site and stored in tanks.

Water for equipment decontamination will also be stored in tanks at the facility. This water will not have to be potable. Potential sources of water are from the raw water pond, fire hydrants near Building 130, or the fire water tank for the NSL.

Emergency eye wash stations will be located as required by RFETS HSP 7.04. The source for eye wash water will be a portable pressure tank system with an emergency wash system.

6.6.2 Sewer

There will be no sanitary sewer service to the facility. Sanitary service to Building 283 is accommodated through the use of incinerating toilet facilities. Wastewater from showering and hand washing will be trucked to the RFETS Sewage Treatment Plant.

6.6.3 Propane

Propane supply tanks will be required at the facility to provide propane for space and water heaters in Building 283. The propane system will comply with NFPA 58, Storage and Handling of Liquefied Petroleum Gases.

6 7 SUPPORT BUILDING 283

Building 283 will be a 7 000 square foot pre engineered steel building The floor plan is shown on Drawing C006 The building includes a two bay equipment decontamination facility and personnel facilities The facility will operate one shift per day five days per week Exterior lighting will be provided at the support facilities for possible nighttime operation Portable lighting will be used for any nighttime work in the cell It is estimated that six people will be working at the WMF

- 1 Supervisor
- 3 Waste Technicians
- 1 Equipment Operator
- 1 Radiation Control Technician

6 7 1 Structural Requirements

Building 283 is Performance Category 1 in accordance with DOE STD 1021 92 Natural Phenomena Hazards Performance Categorization Criteria for Structures Systems and Components The facility use category is General Use in accordance with RFETS Standard SC 106 The structural design will meet the requirements of the Uniform Building Code (UBC) and DOE STD 1020 94 Natural Phenomena Hazards Design and Evaluation Criteria for Department of Energy Facilities

The loads used in the structural design of buildings and other structures will comply with of ASCE 7 88 American Society of Civil Engineers Minimum Design Loads for Buildings and Other Structures Dead loads will include the weights of all permanent materials and equipment supported in or on the structure including the structure's own weight built in partitions raceways HVAC duct work and other permanent static loads Live loads will include floor and roof area loads moving vehicles and impact loads

Snow Loads Minimum snow load will be 43 psf at ground level applied in accordance with ASCE 7 88

Wind Loads Wind load design will be in accordance with ASCE 7 88 with a basic wind speed of 109 mph Exposure C will be used for all construction and the importance factor is 1 0

Seismic Loads Structures equipment and tanks will be designed in accordance with RFETS Standard SC 106 as a General Use category

6 7 2 Personnel Facilities

Building 283 will include locker facilities a personnel protective equipment dress out area, shower facilities office/break space and an area for measuring and testing equipment Rest room facilities will be provided based on the anticipated occupancy per UBC Incinerating type toilet facilities will be provided and require no water use Rest room facilities with access for disabled individuals are located in Building 280 Handicapped access to Building 283 will be provided through the rollup doors Holding tanks will be provided for fresh and wastewater Propane heat will be used to provide hot shower water

6 7 3 Equipment Decontamination

6 7 3 1 General

Building 283 will be used to decontaminate equipment that enters the waste cell All equipment will require radiation screening and possible decontamination prior to leaving the WMF site In addition, equipment dedicated to the WMF will periodically require decontamination such as for maintenance The facility will contain a hot water pressure washer The wash water will be collected in a sump filtered and collected in tanks The collected waste water will be transported by tanker truck to Building 891 for treatment The equipment decontamination system will be designed to meet secondary containment requirements specified in 6 CCR 1007 3

Building 283 is located in close proximity to the exit route from the waste cell to minimize potential spread of contamination The decontamination pad will consist of a wash/decontamination area and a separate survey area so one truck can be surveyed while another is being decontaminated The design will be based on RFETS Project 989457 Decon Pad Upgrades

6 7 3 2 Process

The design of the equipment decontamination facility will be based on washing a maximum of ten trucks per day using 100 gallons of water each The wastewater must not exceed 300 mg/l of total suspended solids to meet the influent design basis for the Building 893 pretreatment system that is under construction The equipment decontamination washwater collection and storage system will be designed in accordance with 6 CCR 1007 3 Part 264 Subpart J Secondary containment for the storage tanks will be impermeable and able to contain 100 percent of the potential spill volume The tanks will be designed in accordance with Rocky Flats Plant Standard SM 136 Tanks

Containing Regulated Substances Heat tracing and insulation will be required for all outside tanks piping and ancillary equipment for freeze protection

All piping materials will comply with Rocky Flats Plant Standard SP 220 Piping Material Specifications Piping design fabrication and testing will comply with Rocky Flats Plant Standards SP 136 P&ID Legend & Symbols SP 211 Fabrication of Piping Systems SP 301 Pipe Systems Testing Procedure and SP-401 General Pipe Insulation

6 7 4 Heating and Ventilation

Heating of the equipment decontamination portion of the building will be required to prevent freezing Heating and ventilating equipment will be sized to satisfy the building heating and ventilating load requirements and to meet all general equipment design and selection criteria contained in Rocky Flats Plant Standards the ASHRAE Fundamental Handbook ASHRAE Equipment Handbook ASHRAE Systems Handbook and the ASHRAE Applications Handbook

Ventilation and heating of the personnel areas will be provided as required to satisfy the minimum requirements of Rocky Flats Plant Standards and the latest edition of ASHRAE Standard 62 and in accordance with NFPA 90A Installation of Air Conditioning and Ventilating Systems if the air flow is greater than 2 000 CFM

6 7 5 Electrical and Instrumentation

480Y/277 volt three phase power will be provided at Building 283 for pumps and other equipment Electrical outlets will be provided Lighting will be provided inside and outside the building Low voltage power will be provided for instrumentation

6 7 6 Waste Staging Area

The Waste Staging Area will be provided for truck unloading short term storage of waste prior to placement in the cell or storage of non compliant waste prior to return to the originator The staging area will be a bermed concrete pad The Staging Area will comply with the requirements of 6 CCR 1007 3 Part 264 Subpart I Any liquids collected in the Staging Area will be conveyed to the waste cell and handled as leachate

6 8 SITE ELECTRICAL AND INSTRUMENTATION

6 8 1 General

All Title II drawings will comply with RFR Standard SE 108 Electrical Graphic Symbols Drawings will include identification of each underground service location of manholes splice boxes placement depth plan view dimensioning of services runs and locations panel and MCC configurations panel circuit breakers and panel directories Underground services will be located and their runs identified with below ground warning tape markers All power lines under roadways will be protected from crushing or bending from uneven soil settling or other physical damages attributed to heavy vehicle loading

Exit and emergency lighting systems will be designed in accordance with NFPA Code No 101 Life Safety Code the National Electric Code (NEC) and Rocky Flats Plant Standard SE 301 Emergency Lighting Equipment Emergency lighting will be installed in major trafficways

6 8 2 Power Supply

The design package will provide for a pole line for 13 8 kV overhead feeders from the NSL to the WMF The 13 8 kV line will provide power to a pad mounted 13 8 kV 480Y/277V 3 phase 4 wire transformer The transformer will feed an outdoor distribution center distribution and lighting panels at 480/277 volts 120/208 transformers and panels for receptacles interior and exterior 277 volt lighting motor control centers for motor power and controls and motor surge protection controls

Design practice will conform to the following Practices

- 1) IEEE Recommended Practices for Energy Conservation and Cost Effective Planning in Industrial Facilities
- 2) IEEE Recommended Practice for Electric Power Distribution for Industrial Plants
- 3) IEEE recommended Practice for Grounding of Industrial and Commercial Power Systems
- 4) IEEE Recommended Practice for Protection and Coordination of Industrial and Commercial Power Systems

6 8 3 Exterior Electrical

6 8 3 1 Distribution

A new pad mounted transformer will be installed. The secondary of this transformer will feed an outdoor 480Y/277 volt 3 phase 4 wire distribution switchboard with an integral main breaker. The extension of the 13.8 kV system will be protected in accordance with loading by pole mounted lighting arrestor equipped fused cutouts at the riser pole to the transformer. Conductors from the riser pole to the transformer will be 15 kV type MV 90 EPR sunlight resistant pvc jacketed 100% copper tape shielded cable. Where required new underground duct banks will be 3 ft below grade and will consist of schedule 80 PVC conduit. A minimum of one spare empty conduit in the duct bank will be provided. Appropriately sized insulated green or bare copper ground wires will be installed with each conduit used. Vinyl marking and warning tape will be provided above the entire length of duct runs.

6 8 3 2 Transformer

The pad mounted transformer will be installed outside on a concrete base 6 inches minimum above grade. The ratings will be as follows: Bottom feed 13.8 kV 3 phase delta primary 480/277 volt 3 phase 4 wire wye secondary 60 Hz radial feed with deadfront construction 55/65 C rise non flammable non PCB containing coolant 95 kV BIL 5.75 percent impedance 2 2 1/2 percent taps above and 2 2 1/2 percent below nominal voltage self cooled compartmental type tamper resistant, weather protected with optional features including dual selector switch gauges liquid level dial thermometer pressure vacuum gauge bushing inserts and lightning arresters.

The transformer fluid will be contained around the pad by means of a curb or trench to contain 150% of fluid volume. Copper ground rods 3/4 in diameter by 10 ft long will be driven to ground the transformer ground pads.

6 8 3 3 Motor Control Center

The main distribution center will be metal enclosed type molded case distribution panel board with a bus rated 3 phase 4 wire 60 Hz, 480/277 volts with incoming metering compartment with selector switches for ammeters and voltmeters.

A power monitor device (for monitoring only not control) will be rated for 3 phase operation and will be capable of detecting phase loss low voltage phase reversal and phase unbalance conditions on both Wye or Delta systems. The monitor will be rated for 120 volts and the following NOMINAL ratings:

Adjustment range	85 125 volts ac
Maximum input	140 volts ac
Frequency	60 Hz
Repeat accuracy	0 1% of setpoint
Dead Band	2%
Transient protection	2500 volts RMS for 10 MS
Trip response	50 MS
Output contacts	SPDT
Contact rating	4 amps @ 120 volts ac
Operating temperature	40 C to +55 C

The monitor will be installed in a metering compartment and will have a failure indicator and an automatic reset. The main breaker and branch breakers will be 100 percent rated, with solid state trip adjustable long time and instantaneous pickup settings. The main breaker will have adjustable ground fault protection.

Applicable standards UL-489 UL 891 NEMA PB1 and AB1

Applicable RFP Standard SX 164 Plant System Component Identification and Labeling

6 8 4 Interior Electrical

6 8 4 1 Distribution

Distribution Panelboards will be 600 volts AC copper bus main breaker protected 3 phase 4 wire 480/277 volt panels for power and general lighting applications complete with door in door construction, ground bus integrated short circuit rating minimum 22 000 amps RMS

Main breakers will be molded case thermal magnetic type up to 400 amps solid state trip over 400 amps zone selective interlocked 1 2 or 3 pole branch breakers sized for the specific application. Provide 20 percent spare breaker space.

Applicable standards UL 50 UL 67 NEMA AB1 and PB1

Applicable RFP Standard SX 164

6 8 4 2 Panelboards

Lighting panelboards will be 480/277 volts or 120/208 volt 3 phase 4 wire copper bus door in door construction main breaker ground bus integrated equipment short circuit rating 22 000 amps RMS symmetrical bolt on 1 2 or 3 pole breakers sized for the specific application provide 20 percent spare breaker space and ground bus

Applicable standards UL 50 UL 67 and NEMA PB1

6 8 4 3 Illumination

Illumination levels will be determined from applicable tables in the latest edition of the Illuminating Engineering Society (IES) Handbook for interior and exterior lighting General levels of 70 50 20 footcandles (work stations work areas nonwork areas) will be provided along with 100 footcandles in laboratory areas The energy conservation measures recommended in DOE Order 6430 1A and ASHRAE Standard 90 will be incorporated where cost effective

General building interior lighting fixtures will be recessed 2 ft by 4 ft fluorescent, troffers with high quality acrylic lenses ballasts operating at 277 volts Parabolic recessed fluorescent troffers will be applied where high intensity low glare lighting is desirable Fluorescent fixtures will be equipped with high power factor electronic ballasts and matched low wattage lamps for maximum efficiency Special lighting fixtures may be operated at 120 volts

Perimeter building security lighting will be provided at access doors walkways and roads Parking lots will be lit by lighting fixtures attached to aluminum poles mounted on concrete bases Exterior lights will be weatherproof high pressure sodium with high power factor ballasts operating at 277 volts photocell controlled

Emergency light fixtures will not be on local area switches Emergency light fixtures will be equipped with a self charging low maintenance emergency ballast system Exit lights will be provided in all buildings at all exits and exit corridors The exit lights will be supplied with green light emitting diodes (LED) spelling the word EXIT a low maintenance battery and dual voltage charging system All exit sign power will be supplied from un switched power

Applicable RFP Standard SE 301 Emergency Lighting Equipment

6 8 5 Grounding

Buildings will be grounded by a ground loop surrounding the perimeter of the building buried at a depth of 3 ft in clean fill. The ground loop will provide less than 25 ohms of resistance to ground and be installed per NEC around the building. Size of the conductor will be determined during Title II design. The design will provide two ground test wells one at each end of the building.

The ground loop will be extended to the main building transformer switchgear panels motors lighting fixtures and each electrical equipment enclosure. The grounding will be extended via ground wires installed in all electrical conduits throughout the interior and exterior of the building. Conduits will not be relied on for ground continuity.

Applicable standards and codes NEC and UL

Applicable RFP Standard SE 103 Electrical Wiring

6 8 6 Lightning Protection

Lightning protection will be provided on the roof of buildings per NFPA 780 and NFPA 70.

Applicable standards and codes NEC UL 96 Standard for Safety Lightning Protection Components UL 96A Installation Requirements for Lightning Protection Systems UL-467 Grounding and Bonding Equipment and NFPA 780 Lightning Protection Code.

6 8 7 Raceways

See RFP Standards SE 103 Electrical Wiring and SE 112 Building Electrical Raceway Systems for acceptable conduit, wire types and installation methods.

6 9 ALARMS AND COMMUNICATIONS

6 9 1 Fire Alarms

Fire protection and detection will conform to DOE Order 5480 7A NFPA 72 and NFPA 720 Standard SF 100 Fire Protection. A fire protection analysis will be required to verify that sprinkler protection is not required as Building 283 exceeds 5 000 square feet. If a sprinkler system is installed the fire alarm will consist of a fire alarm panel flow switch(s) outside alarm bell(s) and a manual pull station as required by NFPA 101 Life

Safety Code If a sprinkler system is not installed the fire alarm will consist of a fire alarm panel heat detectors and manual pull stations The design of either system will conform to applicable NFPA and RFP standards

6 9 2 Life Safety/Disaster Warning (LS/DW) System

A plant warning system referred to as LS/DW will be installed in Building 283

Head end equipment will consist of an appropriately sized amplifier power supply supervisory system and back up batteries The head end equipment will be packaged as an integrated unit (amplifier power supply supervisory equipment and batteries) supplied by a manufacturer who supplies such units as part of their commonly available products Additionally a switching unit will be supplied to allow the amplifier be switched ON only during an actual announcement Back up batteries will have capacity to supply power for required announcements during the 1 1/2 hour period following a failure of normal power The supervisory system will sound a local alarm An instruction label will be located nearby which directs observers to call a repair number if the system is not operating The supervisory system will also have capability to send a signal to a remote monitoring location

Speaker horns will be installed outside buildings to provide LS/DW notification throughout the WMF See RFP Standard SE-401 Audible Warning Devices for Life Safety/Disaster Warning System for call outs of ceiling speakers horns transformers etc

An acceptance test, similar to the one contained in RFP Standard SE-401 will be performed on the completed system to demonstrate performance of the system A minimum of 75 dBA will be measured on all areas and 10 dB above ambient noise levels in all areas

The inputs to the preamplifier will be routed through a priority logic system which allows only the highest priority signal to reach the preamplifier and subsequently broadcast over the LS/DW The LS/DW system will feed from a dedicated circuit breaker All LS/DW equipment conduit and cables will be labelled per RFP Standard SX 164 In addition wire and cable should be labelled at both ends and in junction/pull boxes to insure ease of trouble shooting RFP Standard SE-401 will be used as a guide for design and placement of the WMF plant warning system Testing of the LS/DW installation will comply with Section 5 of RFP Standard SE-401

44

6 9 3 Telephone

The design and construction will include a minimum of one functional telephone wall jack in each work area. Access from the existing telephone system will be required. Typical service to each telephone set will consist of three four conductor cables. Size conduit accordingly.

RFP Standard SE 550 Telephone Conduit and Equipment Installation will be used as a guide to telephone installation.

6 9 4 Instrumentation

Instrumentation and control requirements for the WMF will consist of new level controls, pressure indicators, pump controls, temperature indicators and controls, and leak detection. Level controls will consist of high and low level alarms. Shutdown interlocks with pump controls to protect equipment and maintain a safe operating system will be provided and shown on the Piping & Instrumentation Drawings (P&ID's). Sump leak detection will consist of gravity feed pipe sloped towards the sump to collect liquids. This liquid will be detected by a moisture detection system installed in the sump and will provide an alarm to alert operations personnel of a leak.

Controls and instrumentation components will be designed to monitor, control, and alarm automatically or manually as required, and will comply with RFP Standard SAM 103.

Instrumentation and Alarms Critical alarms that require immediate action will use an auto dialing system to notify the Shift Superintendent when during off shifts when no personnel are located at Building 283.

6 10 ENERGY CONSERVATION

An Energy Conservation Analysis (ECA) is not required since there are no new buildings larger than 10,000 square feet and total energy consumption is not expected to exceed 500 million BTU per year.

6 11 OPERATIONAL EQUIPMENT

Rolling stock and heavy equipment will be required for operation of the WMF. It is anticipated that this equipment will be dedicated to this facility. An initial list of equipment, some of which may already be available at RFETS, is provided below.

Compactor (i.e. sheepsfoot) to compact bulk waste in the cell

Dozer to handle bulk waste and daily cover material

Forklift or Tool Carrier to unload drums and/or boxes of waste

Tanker Truck(s) to transport leachate and waste water from the decontamination facilities to a Rocky Flats treatment facility

Potable Water Tanker Truck to transfer potable water for washing and showering. It is anticipated that this service will be subcontracted at the NSL, so that procuring a truck would not be necessary.

6 12 OPERATIONAL SEQUENCE

Remediation waste will be generated at various locations within RFETS. Bulk waste will arrive at the WMF in dump trucks covered with tarps or in roll-off containers on trucks. The trucks will enter the facility and drive into the cell to unload the waste. The operational equipment will be used to handle and compact the waste inside the cell. The transport trucks will exit to Building 283 for decontamination and survey prior to leaving the site. Containerized waste will be unloaded at the Waste Staging Area and the transport trucks will not require decontamination. The containerized waste will then be transferred to the cell by the operational equipment. Containerized waste will either be emptied from the container in the cell and compacted or the container and contents will be compacted together after placement in the cell. Containerized waste should not sit at the Waste Staging Area for more than one shift.

6 13 SAFETY CONSIDERATIONS

The design and construction accomplished on this project will conform to DOE Order 5480.4. Radiological controls will be based on the RFETS RadCon Manual. It is assumed the cell and equipment decontamination areas will be considered a

Contamination Area. The National Fire Code and NFPA Code 241, Safeguarding Building Construction and Demolition, DOE Order 6420.1A, RFETS HSP Manual, and CFR 29 (OSHA 1926 and 1910) will apply to work on this project during construction.

7 ENVIRONMENTAL REQUIREMENTS & PERMITTING

7.1 DECISION PROCESS

The decision documentation and approval will be conducted in a combined IAG and RCRA Corrective Action Procedures mandated in the IAG and the RCRA Corrective Action process will be combined to the extent practical. The IM/IRA Decision Document will be used to initiate the IAG and the RCRA Corrective Action permit modification process.

A general two step process is contemplated and consistent with the approach taken under both jurisdictional paths. A review of the Highway 36 permit and the CD for the NSL revealed a similar process. First waste acceptance (what) siting (where) and design (how) is the threshold information required to trigger the permit or CD process. Normally waste acceptance siting and design are approved and authorization to construct is given. Operational plans are then developed and approved during construction.

Similarly, under the CERCLA/IAG process, the Decision Document and the IM/IRA implementation documentation such as the Title II design and WAC address waste acceptance siting and design. Any remaining operational issues will be presented for approval during construction.

7.2 CAMU

The cell will be designated as a CAMU in the modification to the RCRA Corrective action section of the permit. The cell will be designed in accordance with the requirements of 6 CCR 1007.3 Part 264 Subpart S. Subpart S requires that the CAMU comply with the siting requirements of 6 CCR 1007.2 Part 2 if the remediation wastes remain in place after closure of the CAMU. CAMUs are excepted from the unit specific minimum technology requirements (MTRs) of Part 264 including Subpart N for Landfills. As an enhancement, the WMF waste cell and support facilities will be designed in accordance with the unit MTRs of Part 264.

Some of the applicable unit specific MTRs of Part 264 are summarized below:

Subpart H Use and Management of Containers. This applies to the Waste Staging Area at the WMF.

Sloped and designed to remove liquids from precipitation or containers elevated to prevent contact with liquids (assuming no free liquids in containers)(264.175(c))

Subpart J Tanks This section applies to the Leachate Collection and equipment decontamination wastewater systems at the WMF. The tank systems will have
Integrity assessment by independent Professional Engineer (PE) (264 192(a))
Secondary containment for tanks and ancillary equipment (264 193) consisting of double wall tanks/piping or coated concrete containment
Overfill protection and leak detection (264 194)

Subpart K Surface Impoundments This section applies to the Evaporation Pond at the WMF. The pond shall have the following
Top geomembrane liner (264 221(c))
Bottom composite liner with geomenbrane and 3 ft of compacted clay
Leachate collection system between the two liners (leak detection system) 12 inches of drainage material or geonet
Leachate collection sumps and pumps
Construction Quality Assurance (CAQ) program directed by PE (264 19)

Subpart N Landfills This section applies to the Waste Cell at the WMF. The cell will have the following
Top geomembrane liner (264 301(c))
Bottom composite liner with geomenbrane and 3 ft of compacted clay
Leachate collection system above top liner with 1 ft maximum leachate depth
Leachate collection system between the two liners (leak detection system) 12 inches of drainage material or geonet
Leachate collection sumps and pumps
Construction Quality Assurance (CAQ) program directed by PE (264 19)
Survey benchmarks for cell and records on contents of cell and approximate location of each waste type within cell (264 309)
Containers must be greater than 90% full and crushed shredded or reduced in volume before burial (264 315)

Subpart E Ground Water Protection This section applies to the entire WMF site

7.3 RCRA Part B Permit

The Corrective Action Section of the RCRA permit will be initially modified to designate the CAMU and incorporate the threshold waste acceptance siting and design information and subsequently modified to address operations

7 4 CERTIFICATE OF DESIGNATION

A Certificate of Designation (CD) was approved by Jefferson County for the NSL as required by 6 CCR 1007 2 Part 1 for Solid Waste Disposal Facilities Section 1 3 9 of those regulations require that CDPHE approve significant changes in waste streams design or operations The change in waste stream from non hazardous to hazardous and the change in design configuration represent a significant change for the purpose of those regulations

As an IAG remedial/corrective action that will accept only remediation wastes and is conducted entirely onsite the WMF is not required to obtain either a new CD for the CAMU or to modify the existing CD (paragraph 121 of the IAG) Because CDPHE is reviewing both the IM/IRA Decision Document and the RCRA Corrective Action permit modification the intent of the Section 1 3 9 requirements will be met

7 5 NEPA

National Environmental Policy Act (NEPA) values have been incorporated into the CERCLA format Decision Document The Decision Document includes a NEPA analysis for the WMF that considers socioeconomic impacts in a feasibility study type alternatives analysis This is considered Environmental Impact Statement (EIS) equivalence

7 6 APENS

An Air Pollutant Emissions Notification (APEN) will be required to notify the CDPHE of potential emissions during construction and operation of the WMF

7 7 STORM WATER PERMITS

Any storm water discharges at RFETS are regulated by the EPA under the Clean Water Act (CWA) The CWA requires that a National Pollutant Discharge Elimination System (NPDES) permit be obtained for the construction activities of the WMF In order to obtain a NPDES permit for construction a Notice of Intent (NOI) must be submitted to the EPA This NOI consists of a Storm Water Pollution Prevention Plan (SPPP) which is developed specifically for the construction site The NOI must be submitted to the EPA at least 48 hours prior to the start of construction The SPPP must be signed by DOE Kaiser Hill and the construction subcontractor prior to construction A NPDES permit will not be required for operation as the WMF is a zero discharge facility as there will be no discharge of storm water from industrial areas of the WMF All storm water

runoff during operation will be collected in the leachate storage tanks or the evaporation pond

8 QUALITY ASSURANCE

The System Category Levels for this project based on COEM DES 223 are 3 and 4

Category 3 relied upon for worker protection from radiological or toxicological hazards required for protection of SNM required for site response in an emergency or provide automatic fire suppression or detection capability

Category 4 systems not meeting the criteria for Categories 1 2 or 3
The following systems for the WMF are System Category 3

- 1 LSDW System for Building 283
- 2 Leachate collection and storage system and
- 3 Equipment decontamination wastewater system

All other systems including the waste cell Building 283 and the evaporation pond are System Category 4

9 PRELIMINARY SAFETY ASSESSMENT

A Hazard Classification for the WMF determined that the facility is less than Category 3 and is exempt from the requirements of DOE Order 5480 23 Nuclear Safety Analysis Reports A Safety Analysis Report (SAR) is not required The draft of the Hazard Classification is provided in Appendix 4

10 VALUE ENGINEERING ASSESSMENT

A value engineering type study was performed to determine the best way to design and construct a retrievable mixed waste storage/disposal facility at RFETS The alternative selected was a standard cell with an engineered floor to enhance retrievability The study is provided in Appendix 5 The Value Engineering Report and lessons learned from the design and construction of the NSL were also utilized for the conceptual design of the WMF

11 COST ESTIMATE

A cost estimate for the WMF is provided in Appendix 6 A Title II cost estimate will be prepared by RMRS Cost Estimating

12 PROJECT MANAGEMENT

The schedule work breakdown structure funding requirements and project risk assessment are provided in the Project Management Plan. The Title II design will be performed by Merrick Engineers & Architects through a fixed price subcontract. Merrick performed the conceptual and detailed design for the NSL. The design will proceed directly to Title II without a Title I preliminary design. The design will be reviewed by RFETS organizations and MK Environmental Services at 50 and 100 percent. After completion of design, a procurement package will be prepared for a fixed price construction subcontract.

13 PROCUREMENT ACTION

The construction contractor will procure all equipment and materials for the WMF. There will be no Government Furnished Equipment (GFE) for the construction. Heavy equipment and tanker trucks required for the facility operations will be provided by RMRS Waste Operations and will not be purchased by this project. Merrick will develop all procurement drawings and specifications required for construction.

14 APPENDICES

- 1 CHECKLIST FOR CONCEPTUAL DESIGN DOCUMENTATION**
- 2 APPLICABLE DOCUMENTS**
- 3 OPERATIONAL REQUIREMENTS DOCUMENT**
- 4 HAZARD CLASSIFICATION**
- 5 ER MIXED WASTE DISPOSAL STUDY**
- 6 COST ESTIMATE**
- 7 FIGURES**
- 8 DRAWINGS**

<u>Number</u>	<u>Title</u>
51376 C001	Site Plan
51376 C002	Cell Liner Details
51376 C003	Closure Plan Details
51376 C004	Leachate Tanks Plan
51376 C005	Evaporation Pond Liner Details
51376 C006	Building 283 Floor Plans

APPENDIX 1

CHECKLIST FOR CONCEPTUAL DESIGN REPORT (CDR) COMPLETENESS

CDR PARAMETERS	DOCUMENT	COMMENTS
Conceptual Design Documentation		
Alternative Evaluation	IM/IRA Decision Document	A detailed study has evaluated different alternatives from Onsite verses Offsite to different locations Onsite and different technologies Life cycle costs were performed on each alternative
Specific Risk Assessment	PMP	Project Specific Risk for schedule concerns are addressed under the PMP Risk from a human health and environmental aspect are addressed in the Decision Document
Preliminary Safety Assessment	CDR	A Preliminary Hazard Categorization has been conducted which defined the WMF as a NonNuclear Facility The H&S plan along with the DD will fundamentally define the Safety Analysis Requirements
Permitting/ NEPA values	CDR & IM/IRA DD	The CDR and the DD address permitting issues However the NEPA values and ARAR s are addressed in detail under the DD
Socioeconomic evaluations	IM/IRA DD	The DD addresses this issue
Funding requirements & Life cycle costs	WP & IM/IRA DD	The work package addresses outyear funding requirements Life cycle costs were addressed in the DD for alternatives analysis
Value Engineering	CDR	A VE study was conducted on the retrievability option of WMF The key personnel were in attendance with results documented Additionally is the comparison of alternatives conducted under the DD

52

Public/Stakeholder Involvement	IM/IRA DD	The DD will become the document for public review and comment The DD addresses highlights of previous community participation Ongoing public meeting are held routinely with CAB
Technical objectives	CDR	The CDR identifies the technical specific parameters and requirements All major project milestones deliverables and agreements are addressed under the PMP
Cost Estimates	CDR	The CDR identifies a conceptual design cost estimate Life cycle cost estimates for comparative analysis are in the DD
Schedule	PMP	The PMP addresses the schedule with a WBS of three levels and a logic flow diagram All major project milestones deliverables and agreements are addressed The schedule is resource loaded for activities in FY 96 under the approved Work Package
Site Selection	IM/IRA DD	The DD identifies the different alternatives for site selection and took into account future site use NEPA concerns Endangered Species Act etc

APPENDIX 2

APPLICABLE CODES, STANDARDS AND GUIDELINES

The most current revision or controlled copies of the following codes standards and guidelines apply to the design of this project

General

- 1 DOE Order 6430 1A United States Department of Energy General Design Criteria.
- 2 DOE Order 5820 2A Radioactive Waste Management Chapter III Management of Low Level Waste
- 3 RFETS Conduct of Engineering Manuals Volumes 1 2 3 4 and 5
- 4 RFETS Configuration Change Control Program Manual
- 5 Rocky Flats Plant Standards Volumes I II III IV V and VI
- 6 RFETS Health and Safety Practices Manual
- 7 Manual on Foundation Investigations American Association of State Highway and Transportation Officials
- 8 RFETS Radiological Control Manual
- 9 Subsurface Investigation for Design and Construction of Foundations of Buildings American Society of Civil Engineers
- 10 Uniform Building Code Latest Edition published by the International Conference of Building Officials (ICBO)
- 11 Minimum Design Loads for Buildings and other Structures ASCE 7 88 by American Society of Civil Engineers
- 12 Department of Energy (DOE) Environmental Protection Safety and Health Protection Standards DOE Order 5480 4
- 13 RFP Standard FO 5 Handling of Purge and Development Water

54

- 14 RFP Standard FO 7 Handling of Decontamination Water and Wash Water
- 15 RFP Standard FO 8 Handling of Drilling Fluids and Cuttings
- 16 RFP Standard FO 13 Containerizing Preserving Handling and Shipping of Soil and Water Samples
- 17 RFP Standard GW 1 Water Level Measurements in Wells and Piezometers
- 18 RFP Standard GW 2 Well Development
- 19 RFP Standard GW 5 Field Measurement of Groundwater Field Parameters
- 20 RFP Standard GW 6 Groundwater Sampling
- 21 RFP Standard GT 1 Logging Alluvial and Bedrock Material
- 22 RFP Standard GT 2 Drilling and Sampling Using Hollow Stem Auger Techniques
- 23 RFP Standard GT 6 Monitoring Wells and Piezometer Installation

Civil

- 1 American Society of Civil Engineers Manual No 37 Design and Construction of Sanitary and Storm Sewers
- 2 American Water Works Association Standards
- 3 American Association of State Highway and Transportation Officials Geometrics Design and Highway Standards
- 4 Colorado State Highway Department Standard Specifications for Road and Bridge Construction
- 5 Jefferson County Storm Drainage Design and Technical Criteria
- 6 Colorado Department of Public Health and Environment Colorado Hazardous Waste Regulations Code of Colorado Regulations 6 CCR 1007 3
- 7 Colorado Department of Public Health and Environment Siting of Hazardous Waste Disposal Facilities Code of Colorado Regulations 6 CCR 1007 2 Part 2

- 8 Colorado Division of Water Resources Revised and Amended Rules and Regulations for Water Well Construction and Pump Installation 1988
- 9 American Association of State Highway and Transportation Officials Policy on Design of Urban Highway and Arterial Streets
- 10 Asphalt Institute Asphalt Paving Manual Thickness Design Manual Soils Manual for Design of Asphalt Pavement Structures
- 11 Rocky Flats Plant Standard SC 0102 Security Fencing
- 12 Rocky Flats Plant Standard SC 0109 Storm Sewer Design Criteria
- 13 Rocky Flats Plant Standard SF 0100 Fire Protection

Environmental (see also #6 7 8 under Civil)

- 1 Colorado Department of Health Air Pollution Control Division Colorado Air Pollution Control Regulations Code of Colorado Regulations Title 5 Chapter 1001 Regulations #1 2 3 8)
- 2 Colorado Department of Health Air Pollution Control Division Colorado Ambient Air Quality Standards and New Source Performance Standards (Colorado Code of Regulations Volume 5 Parts 14 8)
- 3 Colorado Department of Health Water Quality Control Division Colorado Water Quality Control Regulations and Discharge Permit System Regulations (Code of Colorado Regulations Title 5 Chapter 1002 Articles 2 3 6)
- 4 Colorado Dept of Health Water Quality Control Division Colorado Water Quality Standards Groundwater Standards (Code of Colorado Regulations Title 5 Chapter 1002 Article 8)
- 5 U S Environmental Protection Agency/Colorado Department of Health Water Quality Control Division Stormwater Discharge Regulations (40 CFR 122 26)
- 6 U S Department of Energy National Environmental Policy Act Compliance National Environmental Policy Act 40 CFR Parts 1500 1508 (CEQ regulations to implement NEPA) DOE 5440 1C 10 CFR 1021 (incorporates requirements for compliance with Endangered Species Act Fish and Wildlife Coordination Act National Historic Preservation Act)

- 7 Nuclear Regulatory Commission Code of Federal Regulations Licensing Requirements for Land Disposal of Radioactive Waste 10 CFR 61

Architectural

- 1 NFPA 101 Life Safety Code and NFPA Life Safety Code Handbook
- 2 Rocky Flats Plant Standard No SC 0100 Hollow Metal Doors and Frame
- 3 Rocky Flats Plant Standard No SC 0101 Builders Hardware
- 4 Rocky Flats Plant Standard No SC 0104 Standard for Glass and Glazing

Structural

- 1 AISI Specification for the Design of Cold Formed Steel Structural Members
- 2 AISC Steel Construction Manual American Institute of Steel Construction
- 3 ASCE 7 88 Minimum Design Loads for Buildings and Other Structures
- 4 AWS D1 1 Structural Welding Code Steel American Welding Society
- 5 Rocky Flats Plant Standard No SC 0106 Equipment Seismic Qualification
- 6 SEAC 1984 Structural Survey of Colorado Building Department and 1971 Snow Load Design Data for Colorado (1984 Reprint) Structural Engineers Association of Colorado December 1984
- 7 DOE STD 1021 92 Natural Phenomena Hazards Performance Categorization Criteria for Structures Systems and Components
- 8 DOE STD 1020 94 Natural Phenomena Hazards Design and Evaluation Criteria for Department of Energy Facilities

- 9 ACI 318 Building Code Requirements for Reinforced Concrete American Concrete Institute

Mechanical/Process

- 1 Backflow Preventor Standards ENG ST 73 1/10/79 ENG ST 72 12/12/78 and ENG ST 75 12/20/78
- 2 Uniform Plumbing Code published by the International Association of Plumbing and Mechanical Officials (IAPMO)
- 3 Uniform Mechanical Code published by the International Association of Plumbing and Mechanical Officials (IAPMO) and the International Conference of Building Officials (ICBO)
- 4 Energy Conservation in New Buildings ASHRAE Standard 90 administered by the American Society of Heating Refrigerating and Air Conditioning Engineers Inc
- 5 Ventilation for Acceptable Indoor Air Quality ASHRAE Standard 62 administered by the American Society of Heating Refrigerating and Air Conditioning Engineers Inc
- 6 Rocky Flats Plant Standard SMU 0100 Safety Showers
- 7 Rocky Flats Plant Standard SMU 0101 Safety Eye/Face Washes
- 8 Rocky Flats Plant Standard SMU 0302 Ventilation Design
- 9 Rocky Flats Plant Standard SMU 0303 Heating Ventilation and Air Conditioning Standard
- 10 Rocky Flats Plant Standard SMU 0304 Standard for Fans
- 11 Climate Data for Air Conditioning Design Rocky Mountain Chapter Region
- 12 Rocky Flats Plant Standard SX 0128 Cleaning and Cleanliness Control
- 13 Rocky Flats Plant Standard SM 0136 Tanks Containing Regulated Substances
- 14 Rocky Flats Plant Standard SP 0136 P&ID Legends and Symbols

- 15 Rocky Flats Plant Standard SP 0211 Fabrication of Piping Systems
- 16 Rocky Flats Plant Standard SP 0220 Piping Materials Specifications
- 17 Rocky Flats Plant Standard SP 0301 Pipe Systems Testing Procedure
- 18 Rocky Flats Plant Standard SP 0401 General Pipe Insulation

Electrical

- 1 MIL HDBK 1004/4 Electric Utilization Systems
- 2 NFPA 78 Lightning Protection Code
- 3 NFPA 70 National Electric Code (NEC)
- 4 NFPA 75 Protection of Electronic Computers/Data Processing
- 5 NFPA 101 Life Safety Code
- 6 NFPA 110 Emergency and Standby Power Systems
- 7 ANSI/IEEE 141 IEEE Recommended Practice for Electric Power Distribution for Industrial Plants
- 8 ANSI/IEEE 142 IEEE Recommended Practice for Grounding of Industrial and Commercial Power Systems
- 9 ANSI/IEEE 241 IEEE Recommended Practice for Electric Power Systems in Commercial Buildings
- 10 ANSI/IEEE 242 IEEE Recommended Practice for Grounding of Industrial and Commercial Power Systems
- 11 ANSI/IEEE 446 IEEE Recommended Practice for Emergency and Standby Power Systems for Industrial and Commercial Applications
- 12 ANSI/IEEE 493 IEEE Recommended Practice for Design of Reliable Industrial and Commercial Power Systems
- 13 ASHRAE 90A Energy Conservation in New Building Design

- 14 Rocky Flats Plant Standard SAM 0103 Instrumentation & Alarms
- 15 Rocky Flats Plant Standard SAM 0104 Level Sensors
- 16 Rocky Flats Plant Standard SC 0107 Sealing Building Penetrations & Electrical Conduit
- 17 Rocky Flats Plant Standard SE 0103 Standard for Electrical Wiring
- 18 Rocky Flats Plant Standard SE 0105 Motor Control 3 Wire P/B Standards
- 19 Rocky Flats Plant Standard SE 0107 Quality Control of Molded Case Breakers
- 20 Rocky Flats Plant Standard SE 0112 Building Electrical Raceway Systems
- 21 Rocky Flats Plant Standard SE 0205 Emergency Exit Signs
- 22 Rocky Flats Plant Standard SE 0301 Emergency Lighting Equipment
- 23 Rocky Flats Plant Standard SE 0401 Audible Warning Devices for Life Safety/Disaster Warning System
- 24 Rocky Flats Plant Standard SE 0550 Telephone Conduit and Equipment Installation
- 25 Rocky Flats Plant Standard SE 0701 Alarm System Cables
- 26 Rocky Flats Plant Standard SE 0901 Security Alarm Single Personnel Door
- 27 Rocky Flats Plant Standard SF 0100 Fire Protection Standard
- 28 Rocky Flats Plant Standard SX 0164 Plant System and Component Identification System and Labelling
- 29 UL 96 Lightning Protection Components
- 30 UL 96A Lightning Protection Installation Practices

60



KAISER HILL
COMPANY

DRAFT

INTEROFFICE MEMORANDUM

DATE September 26 1995
TO D E Steffen Projects Group Bldg 080 X8655
FROM D R Swanson Safety Analysis Bldg T886B X7009
SUBJECT HAZARD CLASSIFICATION FOR THE WASTE MANAGEMENT FACILITY
DRS-071-95
Ref D E Steffen ltr DES-005-95 Hazard Classification for the
Waste Management Facility

PURPOSE

This memo documents the Hazard Classification for the Waste Management Facility and defines the safety analysis documentation requirements to comply with this classification

DISCUSSION

Using proposed new DOE Standard DOE-EM-STD-30XX-9X *EM Facility Hazard Categorization Standard* and DOE-STD-1027-92 the facility has been categorized as less than Category 3 because it contains less than the threshold levels of Pu. The facility is thus exempt from the requirements of DOE Order 5480.23 and may be managed as a Radiological Facility. Documentation requirements are defined in DOE Standard EM-5002 and include the need for an Auditable Safety Analysis and a Health and Safety Plan. The details of an analysis are provided in Attachment 1.

RESPONSE REQUIREMENT

No response is required. If you have any questions please contact me.

DSL pjs

Attachment
As Stated

cc

F A Dougherty
D R Ferguson
J J Zimmer

T P O'Rourke

T Lunday

61

HAZARD CATEGORIZATION ANALYSIS
~~MAR CALCULATION~~ FOR WASTE MANAGEMENT FACILITY

ASSUMPTIONS

To be conservative MAR was calculated using total Pu contents found in the following sources

- OU4 Proposed IM/IRA-EA Decision Document
- Phase 2 RFI/RI Report 903 Pad and Mound and East Trenches Area Operable Unit 2 Dec 93
- Direct results from sampling and analysis data from RFEDS from the Phase I RI/RFI Work Plan for OU9

For OU4 data total Pu estimates were available For OU2 data the highest Pu mean concentration was used For OU9 data the maximum measured Pu concentration was used For those areas from which documentation was not readily available (OU6 additional hot spots drill cuttings) the highest concentration from OU2 and OU9 was used IM/IRA documentation indicates that this is probably extremely conservative

MAR CALCULATION

For OU4 total Pu is the sum of Pu in Liners Sludges Soils (Liners Basecourse) Vadose Soil and Debris Debris measurements are not given in the data so the average concentration for given data is used

Liners	0 020 g Pu	11800 yd ³
Sludges	0 038 g Pu	10000 yd ³
Soils	0 139 g Pu	11800 yd ³
<u>Vadose</u>	<u>0.245 g Pu</u>	<u>20000 yd³</u>
Subtotal	0 422 g Pu	53600 yd ³

Debris (g Pu) = 0 422 g / 53600 yd³ x 700 yd³ = 0 0057 g Pu

Total_{OU4} Pu = 0 442 + 0057 = 0.448 g Pu in 54,300 yd³

For OU2 total Pu is the maximum concentration in the OU2 data times 29 080 yd³

Total_{OU2} Pu = (31 41 x 10¹² C1/g / 0 076 C1/g) x 7 65 x 10⁵ g/yd³ x 29080 yd³
= 9.19 g Pu in 29080 yd³

62

For OU9 total Pu is the maximum concentration in the OU9 data times 9450 yd³

$$\begin{aligned} \text{Total}_{\text{OU9 Pu}} &= (16.09 \times 10^{12} \text{ Ci/g} / 0.076 \text{ Ci/g}) \times 7.65 \times 10^5 \text{ g/yd}^3 \times \\ &\quad 9450 \text{ yd}^3 \\ &= \underline{1.53 \text{ g Pu in } 9450 \text{ yd}^3} \end{aligned}$$

For other OUs total Pu is the maximum concentration for OU2 and OU9 (31.41 pCi/g) times 368 yd³

$$\begin{aligned} \text{Total}_{\text{Other P}} &= (31.41 \times 10^{-12} \text{ Ci/g} / 0.076 \text{ Ci/g}) \times 7.65 \times 10^5 \text{ g/yd}^3 \\ &\quad \times 368 \text{ yd}^3 \\ &= \underline{0.12 \text{ g Pu in } 368 \text{ yd}^3} \end{aligned}$$

Material at Risk (MAR) is calculated by adding the totals for all Pu calculations. Per new STD-30XX segmentation could be applied to this system and the MAR would be reduced. In this case the much more conservative approach of using total Pu in the Waste Management Facility will be applied for simplicity.

$$\begin{aligned} \text{MAR} &= \text{Total}_{\text{OU4 Pu}} + \text{Total}_{\text{OU2 P}} + \text{Total}_{\text{OU9 Pu}} + \text{Total}_{\text{Other Pu}} \\ &= 0.448 + 9.19 + 1.53 + 0.12 \end{aligned}$$

$$\underline{\text{MAR} = 11.3 \text{ g Pu}}$$

ANALYSIS - DETERMINATION OF HAZARD CATEGORIZATION

Using the proposed STD-30XX the Hazard Category is determined using the following formula: $\text{MAR} \times R_{\text{HC}}$ where MAR is calculated in the attachment to this memo and R_{HC} is taken from the standard as $\text{ARF}_{\text{HC}} / \text{ARF}$ (ARF is the Airborne Release Fraction) or $5 \times 10^6 / 1 \times 10^3$. Thus the product is

$$\text{MAR} \times R_{\text{HC}} = 11.3 \text{ g} \times (5 \times 10^6 / 1 \times 10^3) = 0.057 \text{ g Pu}$$

This number is less than the 8.4 g threshold of category 3 and so the facility would be managed as a Radiological Facility.

~ std-3027 for

MEMORANDUM

DATE July 5 1995
TO Dorteia Holt
FROM Doug Steffen *DS*
RE Operational Requirements Information
CC Tim O'Rourke Don Mittlestadt, Chris Dayton K H),
Russ Boyd (K H)

I have used the outline of the Operational Requirements Document to provide the information in this memo. Types of information requested by the Document, which are not required for the low-level mixed waste disposal facility (LLMWDF) are annotated as "not applicable".

1 Facility Requirements

1.1 New Facility

The purpose of the LLMWDF is to provide recoverable disposal for low level mixed waste generated by remediation activities at the Rocky Flats Environmental Technology Site (RFETS). The LLMWDF will be located at the area currently designated as Cell 4 of the new sanitary landfill. The facility should be sized to accept 50 000 cubic yards (cyd) of waste. The design should accommodate the possibility that the facility may need to be expanded to a capacity of 100 000 cyd.

1.2 Modifications to an Existing Facility

Not applicable

2 Utility Requirements

Utility requirements include access roads for waste delivery vehicles and environmental monitoring personnel. Electricity will be required for the onsite operations office.

64

3 Process Requirements

3.1 Process Description

Waste will be prepared for placement prior to transport to the facility. It will be transported and directly placed in the facility as much as practical. Provisions should be made in the immediate vicinity of the cell for an area to accommodate currently undefined waste processing equipment.

3.2 Capacity Requirements

The cell should be sized to accommodate a minimum of 50 000 placed cubic yards. Facilities (haul roads etc) should be designed to accommodate placement of up to 500 cubic yards per day of waste. An average placement rate of 250 cubic yards per day should be assumed. Assume that waste will be transported in vehicles that can safely operate on existing RFETS roadways.

3.3 Storage and Handling Requirements

Assume that material will be transported and directly placed in the cell. Storage facilities will not be required. Equipment will be needed to offload containerized material. Bulk material will require compaction.

4 Operating Requirements

4.1 Operating Assumptions

The facility will operate one shift per day five days per week. Any maintenance will be done during the second shift; also on a five-day-per-week schedule.

4.2 Operating Provisions

Not applicable

5 Design Requirements

5.1 Equipment and Controls

Equipment will be required to survey or locate the positions of the placed material for future retrieval. Equipment will also be required to handle containers and to compact bulk material.

5 2 Testing Provisions

Testing may be required for the placement and compaction of the bottom clay liner. It would be preferable to use the test fill for the sanitary landfill.

5 3 Maintenance Provisions

Repair or preventive maintenance may be required on the equipment operating within the cell. Such maintenance should be performed during the second shift.

6 Interrelationships With Other Processes, Facilities, and Support Services**6 1 Interrelationships With Other Processes**

Environmental restoration activities will supply waste to the facility. The waste will be properly packaged and transportation provided by the generator.

6 2 Interrelations With Other Facilities

Leachate from the cell leachate collection system will be piped or trucked to the Site-wide Water Treatment Plant.

6 3 Interrelationship With Support Services

Information provided to various questions above.

7 Radioactive, Hazardous and Mixed Materials (Non-Waste)

Not Applicable

8 Waste Management**8 1 Radioactive Waste**

See 8 3 below

8 2 Hazardous Waste

See 8 3 below

66

8 3 Mixed Waste

The facility will be designed to receive low-level mixed waste. The waste will be processed as necessary to meet structural requirements for placement in the cell. No free liquids will exist except that materials that are solidified using a cementation process may be placed prior to setup.

8 4 Regulatory Requirements

The facility will be designed to meet the requirements of the Colorado Hazardous Waste Act and the Resource Conservation and Recovery Act. Environmental documentation for the facility will consist of a CERCLA EE/CA with full NEPA integration. A RCRA Part B permit will not be required but the design will meet all the substantive requirements of a permit. A modification to the Jefferson County Certificate of Designation will probably be required as well.

9 Health, Safety, and Environment**9 1 Radiation Safety**

No shielding will be required. Vehicles egressing the cell will probably need to be surveyed and deconned as appropriate.

9.2 Nuclear Criticality Safety

Not applicable

9 3 Industrial Hygiene

Not applicable

9 4 Industrial Safety

Operations need to minimize the interaction of foot traffic and heavy equipment.

9 5 Safety Analysis

A safety analysis should not be required for this project. DOE radiation exposures should not exceed those established for Radiation Workers.

9 6 Fire Protection

Not applicable

9 7 Environmental Protection and Pollution Control

The project will be approved under a CERCLA EE/CA. NEPA values will be incorporated into the EE/CA. The facility will be designed with a double leachate collection system. Leachate will be contaminated with trace amounts of radionuclides, heavy metals, and organics.

10 Impacts During Project Execution**10 1 Impacts to Operations**

Not applicable

10 2 Environmental Considerations

Would recommend that dust control measures be implemented during construction to control nuisance dust.

11 Relations to Other Projects**11 1 Other Projects in Construction**

This project will be constructed in the footprint of the sanitary landfill complex, specifically cell #4. Sanitary cell #1 is currently under construction immediately to the west. We should consider designing the first module without berms and having a common leachate collection system with the second phase module which will consume the remainder of cell #4.

11.2 Future Projects

There will probably be other cells developed for LLMW in the footprint of the sanitary landfill. However, current plans are in a pretty fluid state right now. We should just focus on the current module. Note Bill and Doretha, we need to get together ASAP to discuss future modules. Card expects us to be permitting the next phase right now.

12. Quality Assurance Provisions

The design will incorporate existing QA/QC procedures of the RFETS.

13 Safeguards and Security

Not applicable

14 Communications Requirements

Telephone lines will be required for the office trailer for verbal fax and computer

15 Deactivation Decontamination and Decommissioning

Not applicable

ER MIXED WASTE DISPOSAL STUDY

**DRAFT REPORT
SEPTEMBER 1, 1995**

GOAL

Find the best way to design and construct a retrievable mixed waste storage/disposal facility at RFETS

CONCLUSION AND JUSTIFICATION

The alternative selected as the best way to provide for a retrievable mixed waste storage/disposal facility was alternative 2 construct a standard cell with engineered floor. Major features of the standard cell include a RCRA double liner leachate collection system and a construction/retrieving ramp.

Construction of a standard cell, with engineered floor represents the simplest most cost effective solution for modifying one cell of the sanitary landfill currently being designed. Major advantages of alternative 2 include low cost proven technology and schedule friendly. Initial cost estimate of alternative 2 is in the range of \$60.80 Million.

Alternative 2 offers a simple practical solution for storage and retrieving ER mixed wastes and is readily implementable.

DECISION PROCESS

A one day session was held on August 30 1995 to find the best way to design and construct a retrievable mixed waste storage/disposal facility at RFETS. A nine member team followed a structured decision analysis process to identify the best solution to the decision being made. The steps of the process included

- 1 Determine the mandatory and desirable objectives to establish a set of criteria for making the decision
- 2 Brainstorm viable alternatives for achieving stated objectives
- 3 Evaluate identified alternatives against set of objectives
- 4 Select best alternative and make final decision

The need for an immediate solution to design and construct a retrievable waste storage/disposal facility limited the brainstorming process for identifying alternatives. Even within the set of alternatives identified schedule impacts were the major reason that specific alternatives were not acceptable. Many of the identified alternatives met most of the desirable objectives except schedule impacts of being available as soon as possible.

PROBLEM STATEMENT

Kaiser Hill has proposed to construct a waste disposal/storage facility at the RFETS. This facility is being designed to comply with RCRA requirements for Subtitle C landfills and to meet the Colorado Part 2 siting requirements. The facility will be constructed to contain a net 100 000 cubic yards of low level mixed waste (LLMW). While the fundamental concept of this facility is one of a landfill for long term disposal, discussions with the public and regulatory agencies strongly indicate that the public is opposed to leaving the waste onsite permanently. Public interest groups appear to be very interested in features that enhance the ability to retrieve waste from the facility at a future date.

71

The purposes of this structured planning session are (1) to identify the retrievability alternatives that should be evaluated (2) to evaluate the alternatives for practicality implementability and cost and (3) to select retrievability features that should be incorporated into the design of the facility

DECISION STATEMENT

Find the best way to design and construct a retrievable mixed waste storage/disposal facility at RFETS

IDENTIFIED ALTERNATIVES

The following alternatives were identified as viable options for storing/disposing of ER wastes in one cell of the sanitary landfill at RFETS with the ability of retrieving wastes in the future

- 1 Construction of a standard cell with RCRA liner lechate collection system and construction ramp
- 2 Construction of a standard cell described in alternative 1 plus an engineered floor to protect the cell liner
- 3 Installation of a standard cell plus all wastes containerized
- 4 Construct a concrete vault
- 5 Construct a strong vault system
- 6 Entombment of ER wastes
- 7 Build new buildings for containerized waste
- 8 Pretreat ER soils before emplacement into a standard cell
- 9 Direct offsite treatment and disposal of ER wastes
- 10 Ex situ vitrification of ER wastes plus cover for closure of site

RECOMMENDATIONS

Sufficient time existed to find the best solution to the decision statement. However, there would be considerable value to developing an implementation plan for the design and construction of a standard cell plus engineered floor. Such a plan would identify specific functions and tasks that would be required and provide an opportunity to perform a cost savings analysis. The next steps of a structured analysis would be to describe the process logic for implementing the solution, develop an implementation plan, and conduct a cost savings analysis of the process.

Follow up Issues

Effectiveness	Are we doing the right thing? Do we have credible objectives?
Planning	Do we have a good chance of success? How do we protect our plan? How can we achieve cost savings?

TEAM MEMBERS

Bob Krenzer	Facilitator	Tenera
Russ Boyd	K H	
Doug Steffen	RMRS/ER	
Tom Lindsay	RMRS/ER	
Dave Ericson	RMRS/ER	
Bob Campbell	RMRS/Eng	
Bryan Lewis	RMRS/Cost Estimating	
Roland Bannister	RMRS/SWOG	
Don Ferrer	RMRS/SWOG	
Gil Pankonin	RMRS	

DECISION MATRIX

	ALT 1 Standard Cell	ALT 2 Standard Cell and Engineered Floor	ALT 3- Std Cell plus Containerized Waste
MANDATORY OBJECTIVES			
Ability to retrieve all bulk and containerized material in landfill	Yes	Yes	Yes
No selective retrievability	Yes	Yes	Yes
Protection of public health environment and worker	Yes	Yes	Yes
Closure as soon as possible	Yes	Yes	Yes
Ability to retrieve wastes after closure	Yes	Yes	Yes
Not necessary to containerize waste for retrievability	Yes	Yes	No
No storage of retrieved wastes at cell site	Yes	Yes	Yes
Net 100 000 cubic yards capacity	Yes	Yes	Yes
Meet ARAR s	Yes	Yes	Yes
Ability to retrieve waste during placement closure and post closure	Yes	Yes	Yes
Available ASAP	Yes	Yes	No

9/21/95

DECISION MATRIX

	ALT 4 Construct Concrete Vault	ALT 5 Construct Strong Vault System	ALT 6- Entombment of ER Waste
MANDATORY OBJECTIVES			
Ability to retrieve all bulk and containerized material in landfill	Yes	Yes	Yes
No selective retrievability	Yes	Yes	Yes
Protection of public health environment and worker	Yes	Yes	Yes
Closure as soon as possible	Yes	Yes	No
Ability to retrieve wastes after closure	Yes	Yes	Yes
Not necessary to containerize waste for retrievability	Yes	Yes	Yes
No storage of retrieved wastes at cell site	Yes	Yes	Yes
Net 100 000 cubic yards capacity	Yes	Yes	Yes
Meet ARAR s	Yes	Yes	Yes
Ability to retrieve waste during placement closure and post closure	Yes	Yes	Yes
Available ASAP	No	No	No

9/21/95

75

DECISION MATRIX

MANDATORY OBJECTIVES	ALT 10- Ex Situ Vitrification plus Cover	ALT 7 9 Determined Not To Be Viable	
Ability to retrieve all bulk and containerized material in landfill	Yes		
No selective retrievability	Yes		
Protection of public health environment and worker	Yes		
Closure as soon as possible	Yes		
Ability to retrieve wastes after closure	Yes		
Not necessary to containerize waste for retrievability	Yes		
No storage of retrieved wastes at cell site	Yes		
Net 100 000 cubic yards capacity	Yes		
Meet ARAR s	Yes		
Ability to retrieve waste during placement closure and post closure	Yes		
Available ASAP	Yes some question		

9/21/95

76

DECISION MATRIX

	ALT 1 Standard Cell	ALT 2 Standard Cell and Engineered Floor	ALT 4- Construct Concrete Vault
DESIRABLE OBJECTIVES			
Order of Placement, Type of Waste, Rad Level Haz Component	Medium	Medium	High
Retrieve Waste Without Damage To Liner	Low	High	High
Mapped In Grid System	High	High	High
Simple Cost Effective Design	High (\$60 80M)	High (\$60 80M)	Medium (\$150)
Easy to Retrieve	Medium	Medium	High
Easy Access To Site	High	High	High
Use Same Equipment To Place and Retrieve Wastes	High	High	High
Regulatory Acceptance	Medium	Medium	High
Public Acceptance	Low	Low	Medium
Waste Throughput	High	High	Medium

DECISION MATRIX

	ALT 10- Ex Situ Vitrification plus Cover		
DESIRABLE OBJECTIVES			
Order of Placement Type of Waste Rad Level, Haz Component	High		
Retrieve Waste Without Damage To Liner	High		
Mapped In, Grid System	High		
Simple, Cost Effective Design	Medium (\$100M)		
Easy to Retrieve	High		
Easy Access To Site	High		
Use Same Equipment To Place and Retrieve Wastes	High		
Regulatory Acceptance	High		
Public Acceptance	Medium		
Waste Throughput	Low (Three Years to Process)		

CONCEPTUAL DESIGN SUMMARY COST ESTIMATE

Conceptual Design Report		133 480
CELL/SUPPORT FACILITIES		
Title II Design	520 187	
Permitting	187 110	
Pocurement	55 547	
Preconstruction	220 929	
Procedures	236 292	
Project Management	1 368 795	
Title III and Project Closeout	351 697	
CELL/SUPPORT FACILITIES SUBTOTAL		2 940 557
Decon Facility	352 085	
Perimeter Fencing	58 027	
Site Lighting	26 340	
Staging Area	25 639	
Access Road	170 591	
Cell Earthwork	1 875 310	
Cell Liners	1 037 094	
Evaporation Pond	481 075	
Cell General Requirements	270 213	
Leachate System	19 866	
Leachate Tanks	981 613	
Leak Detection	30 653	
Contractor Markups	2 181 713	
TOTAL CELL CONSTRUCTION COSTS		7 510 219
TOTAL CELL COSTS		10 584 256
CAP COSTS		
Title II Design	497 577	
Permitting	128 467	
Pocurement	38 023	
Preconstruction	151 484	
Procedures	162 134	
Project Management	1 058 467	
Title III and Project Closeout	241 357	
CAP SUB TOTAL		2 277 509
Cap Construction	1 575 689	
Cap Contractor Mark ups	726 997	
Cap General Requirements	182 048	
TOTAL CAP CONSTRUCTION COSTS		2 484 734
TOTAL CAP COSTS		4 762 243
OPERATIONS AND MONITORING		
Operations	1 970 342	
Post Closure Care and Monitoring	411 264	
TOTAL OPERATIONS & MONITORING COSTS		2 381 606
TOTAL COSTS PRIOR TO MARK UPS		17 728 105

CONCEPTUAL DESIGN SUMMARY COST ESTIMATE

ADDITIONAL COSTS		
Building Factor	361 763	
Escalation	1 833 213	
Procurement Direct Recovery	365 819	
Site Support (38 %)	5 875 752	
Site G&A (13 8 %)	2 944 679	
Company G&A (16%)	3 885 269	
Contingency (37%)	11 005 400	
ADDITIONAL COST SUBTOTAL	26 271 895	
TOTAL PROJECT COST		44 000 000
Note Costs may differ slightly to the cost estimate due to rounding errors		

Estimate Review

Project LL/MW CERCLA Waste Cell

Project # 989820 02

Project Estimator Bryan L Lewis

Basis of Estimate Design Criteria package dated August 21 1995

Scope of Work Estimate is for a low level / mixed waste disposal cell Project includes a waste cell similar to the new sanitary landfill capable of storing 100 000 cy of waste leachate collection tank evaporation pond and a decontamination/support building The project was broken into two parts the first has the construction and project support costs and the second has the operations and post closure cost The following is a summary of the total project cost

Construction and Support Costs	\$37 800 000
<u>Operations and Post Closure Costs</u>	<u>\$ 6,200,000</u>
Total Project Cost	\$44 000 000

Assumptions

- Production rates and material costs are from Means construction cost data 1995 and Richardson 1995
Material costs are based on Means construction cost data 1995 Richardson 1995 and Vendors quotes
The Project Support Operations and Post Closure hours used in the estimate were submitted by Dave Erickson and are assumed to be correct
The contingency for the project has been rated based on the level of information provided for the cost estimate
Schedule provided with the Design Criteria package is correct for the use of escalation
Labor rates for FY96 were used to produce this estimate
No de watering will be required during the construction of this project
No tie downs were used in the construction of the tanks
Crushed road base will be used for the perimeter roads
This is considered a rough order of magnitude (ROM) estimate due to the amount of assumptions made in this estimate
All electrical & utility quantities are assumed since no details were given
No project specific WBS was provided to produce the estimate
The estimated costs are expected to change as more detail becomes available
It is assumed that exterior lights will be installed for operations during the night
Expansion and compaction factors were used in determining all soil quantities found in this estimate
These factors came from Construction Methods and Management second edition Table 2.2 typical soil weight and volume changes characteristics
Since no specifications or manufacturers were specified for the equipment in this project assumptions were made to determine a cost for all of the equipment in this project
Estimate does not take into account any weather delays to the project which might require overtime to bring it back on track

Estimate Performed By


Bryan L Lewis Cost Estimator

Estimate Reviewed and Approved by


Linda S Wolfe Cost Estimating Lead

Building Factors

Fixed Price & CPFF Construction

Effective March 6 1995



Category	1				
	2	3	4	5	6
Buffer	Out of Doors	Secured Area	Cold Areas	Hot Areas	Hot Areas
Zone	Within Plant	Out of Doors	Bldgs	Bldgs	Bldgs
	Facilities	&			
	111(1st Floor)	Bldgs	371 374 444	444 447	371 374
	112 122	111(2nd Floor)	447 559 707	865 886	559 707
	123 124	121	764 765 771	883 991	771 774
	125 130	441 443	774 778 777		776 777
	331 334	460	779 865 881		779
	551 850		883 886 991		

Work Factors Constraints

I Personal	0 00%	0 00%	0 00%	4 00%	4 00%
II Fatigue	0 00%	0 00%	0 00%	2 00%	2 00%
III Delay	0 00%	0 00%	0 00%	0 00%	0 00%
IV Production Efficiency	0 00%	0 00%	25 00%	25 00%	25 00%
V Procedural Requirements	9 30%	0 00%	0 00%	0 00%	0 00%

Additional Factors

I Personal Access Control	0 00%	0 00%	0 00%	0 60%	0 60%
II Building Access Control	0 00%	0 00%	0 00%	1 00%	3 25%
III Building Layout	0 00%	0 00%	0 00%	2 10%	2 10%
IV Contamination	0 00%	0 00%	0 00%	1 00%	2 00%
V Monitoring	0 00%	0 00%	0 00%	3 70%	3 70%
VI Procedural Requirements	6 25%	0 00%	0 00%	1 25%	1 25%
VII Shower	0 00%	0 00%	0 00%	0 00%	0 00%
VIII Clothing Change	0 00%	0 00%	0 00%	0 00%	0 00%

Total Percent Increase Labor Cost

47 9%

Baseline Building Factor

47 9%

Building Factors for buildings not listed should be compiled by the cost engineer from the individual percents shown above

Good judgment should be used when applying the above factors to ensure that all elements are appropriate for the particular project

Deferred Break method utilized

Building Factor Evaluation Category 1**Base Line Factors****Building Factor** **16 13 %****Project Location** Landfill Construction & Final Cap ConstructionWork Factors 1 0930x Additional Factors 1 0625 Equals Building Factor**Work Factors Constraints**

		Possible	Total Subtotal	Total
I Personal				9 30 /
	DOD 5010.15.1 M	0		0 00 /
A	Basic(go to rest room get drink of water phone etc)	4		
B	Slightly disagreeable conditions poor heating	3		
C	Extremely disagreeable most of the time hot objects ordors & fumes or excessive temperatures and or humidity	6		
II Fatigue				
	DOD 5010.15.1 M & Rad. Protection Mgt. July/Aug 94	0		0 00 /
A	Position Class Working in close cramped positions	1 7		
B	Mental Routine work committed to habit	0		
	Full attention copying checking or calculating	2		
	Concentrated attention nonroutine	4		
	Deep concentration inspection work requiring interpretation and discretion of unfamiliar nature	8		
C	Lighting Normal light at least 75 candle power	0	0 00 /	
	Looking through drybox windows	1		
	Less than 75 candle for normal work or 125 candle for close work	2		
D	Noise Normal <60 dec	0	0 00 %	
	Constant noise such as machine shop > 60 dec	1		
	Average constant noise with loud sharp intermittent noise such as punch press sheetmetal shop etc	2		
E	Restrictive safety devices			
	1 Safety glasses	0	0 00 %	
	2 Protective clothing			
	Whites	0	0 00 %	
	Tyvex	1		
	Anti C s	2		
	Fully encapsulating suits	3		
	Lead apron	3		
	3 Face shield	2		
	4 Heavy tight fireproof coat and shield	1 5		
	5 Filter mask	5		
	6 Respirator			
	Half face	18		
	Full face	25		
	Supplied air	31		
	7 Glove box	1 5		


III	Delay	DOD 5010.15.1 M			0 00%
	A	Isolated job Little coordination with adjacent jobs	1		
	B	Fairly close coordination with adjacent job	2		
	C	Work in close proximity of building operations	1 50		
IV	Production Efficiency	Means & Richardsons s			0 00 /
	A	Average 10Hour work days 5 days/wk 91 25 / efficient	8 75		
	B	Average 11 Hour work days 5 days/wk 81 25 efficient	18 25		
	C	Average 12 Hour work days 5 days/wk 76 25efficient	23 75		
	D	Deferred Break Work 3hrs off 1 hr 2hr off	25 00		
		Clothing changes shower time & travel inclusive			
V	Procedural Requirements	Construction Management			9 30%
	A	Work Package sign offs	0	0 00%	
		1 A Package 45min/day	9 3	9 30 %	
		2 B Package 15 30min/day	3 13 6 25		
		3 C Package	0		
	B	Hot welding 10min	2 1		
	C	Confined space 10min	2 1		
		Varies with job			

Additional Factors

		Possible	Total	Subtotal	Total
I	Personal Access Control	Time Study			0 00%
	A	Security Check	0 1	0 00%	
	B	MAA Security Chec 729 x4 =2 9min 2 tnps in/out	6		
		729 x 8 =5 8 min 4 tnps in/out	1 2		
II	Building Access Control	Construction Management			0 00%
	A	No overnight material storage multiple material deliveries	1		
	B	No overnight material storage multiple material deliveries	3 25		
III	Building Layout	Time Study & RI internal letter June 3, 1987			0 00 %
	A	Distance from Locker Room to MAA Security Check			
		1 1366 x 4 =4 5 min 2 tnps in/out	0 9		
		1 1366 x 8 =9 min 4 tnps in/out	1 8		
	B	Distance from MAA Security Check to Work Area			
		1 1366 x 4 =6 min 2 tnps in/out	1 2		
		1 1366 x 8 =12 min 4 tnps in/out	2 5		
	C	Distance from Cafeteria to locker			
		1 35 x 4 =5 4min 2 tnps in/out	1 1		
		(for use with breaks)			
	D	Inordinate circumstances	2		
		2 5 x 4 =10 min 2 tnps in/out	2		
		2 5 x 8 =20 min 4 tnps in/out	4		
IV	Contamination				0 00%
	A	Category s 1 4	0		
	B	Category 5	1		
	C	Category 6	2		
V	Monitoring	Time Study & Prove Study August 15, 1989			0 00 %
	A	Self monitoring at combo 1 min 4min	0 8		
	B	Monitor out except lunch & end of day 3 5 min 14min	2		
	C	Monitor out at lunch 8 8 min 8 8mi	1 8		
	D	Monitor out at end of day 5 1 min 5 1mi	1 1		
		No of times may vary assume 4 ea			

84

VI Procedural Requirements		Construction Management			6.25 %
A	Pre evolution Meetings				
	1 One meeting per week	30min/wk/man	1.25		
	2 One meeting per week	60min/wk/man	2.5		
	3 One meeting per day	30 min 30min/dy/man	6.25	6.25 %	
	4 One meeting per day	60 min 60min/dy/man	12.5		
VII Shower		RI internal letter June 3, 1987			0.00 %
A	N/A		0	0.00 %	
B	End of day	9 min	1.9		
C	Deferred Break	N/A	0		
D	Breaks Lunch End of day	9min x 4 = 36 min	7.5		
VIII Clothing change		RI internal letter June 3, 1987			0.00 %
	6 minutes allowable	Time Study 2.59 min			
A	Deferred Break	N/A	0	0.00 %	
B	0 breaks lunch & home	6 min x 2 =	12	2.5	
C	Tyvex	10 min x 2 =	20	5.0	
D	Anti C's	15 min x 2 =	30	4.2	
E	Fully encapsulating suits	20 min x 2 =	40	8.3	
F	2 breaks lunch & home	6 min x 4 =	24	5.0	
G	Tyvex	10 min x 4 =	40	8.3	
H	Anti C's	15 min x 4 =	60	12.5	
I	Fully encapsulating suits	20 min x 4 =	80	16.7	



Building Factors for buildings not listed should be compiled by the cost engineer from the individual percents shown above

Good judgment should be used when applying the above factors to ensure that all elements are appropriate for the particular project

Deferred Break method utilized

RMRS Cost Estimating

Building Factor Evaluation Category 2**Base Line Factors****Building Factor** **70 50%****Project Location** Low Level Operations & First Layers of Cap ConstructionWork Factors 1 3100x Additional Factors 1 3015 Equals Building Factor**Work Factors Constraints**

		Possible	Total Subtotal	Total
I Personal				31 00 %
DOD 5010.15.1 M				4 00%
A	Basic(go to rest room get drink of water phone etc)	4	4 00%	
B	Slightly disagreeable conditions poor heating	3		
C	Extremely disagreeable most of the time hot objects ordors & fumes or excessive temperatures and or humidity	6		
II Fatigue				27 00 %
DOD 5010.15.1 M & Rad. Protection Mgt. July/Aug 94				
A	Position Class Working in close cramped positions	0 7		
B	Mental Routine work committed to habit Full attention copying checking or calculating Concentrated attention nonroutine Deep concentration inspection work requiring interpretation and discretion of unfamiliar nature	0 2 4 8	0 00%	
C	Lighting Normal light at least 75 candle power Looking through drybox windows Less than 75 candle for normal work or 125 candle for close work	0 1 2	0 00%	
D	Noise Normal <60 dec Constant noise such as machine shop > 60 dec Average constant noise with loud sharp intermittent noise such as punch press sheetmetal shop etc	0 1 2	0 00 /	
E	Restrictive safety devices 1 Safety glasses 2 Protective clothing Whites Tyvex Anti C s Fully encapsulating suits Lead apron 3 Face shield 4 Heavy tight fireproof coat and shield 5 Filter mask 6 Respirator Half face Full face Supplied air 7 Glove box	0 0 1 2 3 3 2 1 5 5 18 25 31 1 5	0 00% 0 00 % 2.00% 25 00%	

III	Delay	DOD 5010.15.1 M			0 00%
	A	Isolated job Little coordination with adjacent jobs	1		
	B	Fairly close coordination with adjacent job	2		
	C	Work in close proximity of building operations	1 50		
IV	Production Efficiency	Means & Richardsons s			0 00%
	A	Average 10Hour work days 5 days/wk 91 25 / efficient	8 75		
	B	Average 11 Hour work days 5 days/wk 81 25 efficient	18 25		
	C	Average 12 Hour work days 5 days/wk 76 25 efficient	23 75		
	D	Deferred Break Work 3hrs off 1 hr 2hr off	25 00		
		Clothing changes shower time & travel inclusive			
V	Procedural Requirements	Construction Management			0 00%
	A	Work Package sign offs		0 00%	
		1 A Package 45min/day	9 3		
		2 B Package 15 30min/day	3 13 6 25		
		3 C Package	0		
	B	Hot welding 10min	2 1		
	C	Confined space 10min	2 1		
		Varies with job			

Additional Factors

			Possible	Total Subtotal	30 15%
I	Personal Access Control	Time Study			0 00%
	A	Security Check	0 1	0 00%	
	B	MAA Security Chec 729 x4 =2 9min 2 trips in/out	6		
		729 x 8 =5 8 min 4 trips in/out	1 2		
II	Building Access Control	Construction Management			0 00%
	A	No overnight material storage multiple material deliveries	1		
	B	No overnight material storage multiple material deliveries	3.25		
III	Building Layout	Time Study & RI internal letter June 3.1987			0 00%
	A	Distance from Locker Room to MAA Security Check			
		1 1366 x 4 =4 5 min 2 trips in/out	0 9		
		1 1366 x 8 =9 min 4 trips in/out	1 8		
	B	Distance from MAA Security Check to Work Area			
		1 1366 x 4 =6 min 2 trips in/out	1 2		
		1 1366 x 8 =12 min 4 trips in/out	2 5		
	C	Distance from Cafeteria to locker			
		1 35 x 4 =5 4min 2 trips in/out	1 1		
		(for use with breaks)			
	D	Inordinate circumstances	2		
		2 5 x 4 =10 min 2 trips in/out	2		
		2 5 x 8 =20 min 4 trips in/out	4		
IV	Contamination				1 00 %
	A	Category's 1 4	0		
	B	Category 5	1	1 00%	
	C	Category 6	2		
V	Monitoring	Time Study & Prove Study August 15. 1989			2 90 /
	A	Self monitoring at combo 1 min 4min	0 8		
	B	Monitor out except lunch & end of day 3 5 min 14min	2		
	C	Monitor out at lunch 8 8 min 8 8mi	1 8	1 80 %	
	D	Monitor out at end of day 5 1 min 5 1mi	1 1	1 10%	
		No of times may vary assume 4 ea			

VI Procedural Requirements		Construction Management				6 25 /
A	Pre evolution Meetings					
	1 One meeting per week	30min/wk/man		1 25		
	2 One meeting per week	60min/wk/man		2 5		
	3 One meeting per day	30 min 30min/dy/man		6 25	6 25 /	
	4 One meeting per day	60 min 60min/dy/man		12 5		
VII	Shower	RI internal letter June 3, 1987		0		7 50 %
A	N/A			0	0 00 /	
B	End of day	9 min		1 9		
C	Deferred Break	N/A	0	0		
D	Breaks Lunch End of day	9min x 4= 36 min		7 5	7 50 /	
VIII	Clothing change	RI internal letter June 3, 1987		0		12 50 /
	6 minutes allowable	Time Study 2 59 min				
A	Deferred Break	N/A	0	0	0 00 /	
B	0 breaks lunch & home	6 min x 2 =	12	2 5		
C	Tyvex	10 min x 2 =	20	5 0		
D	Anti Cs	15 min x 2 =	30	4 2		
E	Fully encapsulating suits	20 min x 2 =	40	8 3		
F	2 breaks lunch & home	6 min x 4 =	24	5 0		
G	Tyvex	10 min x 4 =	40	8 3		
H	Anti Cs	15 min x 4 =	60	12 5	12 50 %	
I	Fully-encapsulating suits	20 min x 4 =	80	16 7		

ESCALATION PERCENTAGE CALCULATION

Project Title LL / MW CRCLA Waste Cell

ACTIVITY DATES

Escalation Reference Date	31-Aug-95
Activity Start Date	1-Jul-95
Activity Finish Date	1-Dec-95

MIDPOINT DETERMINATION

Determination of number of days from start of activity to midpoint	77
Determination of number of days from reference date to midpoint of activity	18
Determination of number of months from reference date to midpoint of activity	1
Activity Midpoint Date	15-Sep-95

INSTRUCTIONS ON USING THE ESCALATION MULTIPLIER PROGRAM

1. User shall input correct dates for reference date, activity start and finish dates within the Activity Dates box. The program will calculate and provide an escalation multiplier based on those dates and the escalation rates provided.
2. If project extends beyond the year 2010 see the program developer to make the required additions to the program.

THIS SECTION DETERMINES NUMBER OF MONTHS BY FISCAL YEAR

FY93	0
FY94	0
FY95	1
FY96	0
FY97	0
FY98	0
FY99	0
FY2000	0
FY01	0
FY02	0
FY03	0
FY04	0
FY05	0
FY06	0
FY07	0
FY08	0
FY09	0
FY10	0

WASTE MGMT CONST ESCALATION PERCENTAGES BY FISCAL YEAR

FY93	1.80%
FY94	2.50%
FY95	3.50%
FY96	3.50%
FY97	3.50%
FY98	3.50%
FY99	3.30%
FY2000	3.30%
FY2001	3.30%
FY2002	3.30%
FY2003	3.30%
FY2004	3.30%
FY2005	3.30%
FY2006	3.30%
FY2007	3.30%
FY2008	3.30%
FY2009	3.30%
FY2010	3.30%

ESCALATION PERCENTAGE

Engineering

0.29%

ESCALATION PERCENTAGE CALCULATION

Project Title LL / MW CRCLA Waste Cell

ACTIVITY DATES

Escalation Ref Date	31 Aug-95
Activity Start Date	1 Sep-95
Activity Finish Date	1 Dec-95

MIDPOINT DETERMINATION

Determination of number of days from start of activity to midpoint	46
Determination of number of days from reference date to midpoint of activity	47
Determination of number of months from reference date to midpoint of activity	2
Activity Midpoint Date	16-Oct-95

INSTRUCTIONS ON USING THE ESCALATION MULTIPLIER PROGRAM

1. User shall input correct dates for reference date, activity start and finish dates within the Activity Dates box. The program will calculate and provide an escalation multiplier based on those dates and the escalation rates provided.
2. If project extends beyond the year 2010 see the program developer to make the required additions to the program.

THIS SECTION DETERMINES NUMBER OF MONTHS BY FISCAL YEAR

FY93	0
FY94	0
FY95	1
FY96	1
FY97	0
FY98	0
FY99	0
FY2000	0
FY01	0
FY02	0
FY03	0
FY04	0
FY05	0
FY06	0
FY07	0
FY08	0
FY09	0
FY10	0

WASTE MGMT CONST ESCALATION PERCENTAGES BY FISCAL YEAR

FY93	1.80%
FY94	2.50%
FY95	3.50%
FY96	3.50%
FY97	3.50%
FY98	3.50%
FY99	3.30%
FY2000	3.30%
FY2001	3.30%
FY2002	3.30%
FY2003	3.30%
FY2004	3.30%
FY2005	3.30%
FY2006	3.30%
FY2007	3.30%
FY2008	3.30%
FY2009	3.30%
FY2010	3.30%

ESCALATION PERCENTAGE

Permitting

0.58%

ESCALATION PERCENTAGE CALCULATION

Project Title LL / MW CRCLA Waste Cell

ACTIVITY DATES

Escalation Reference Date	31-Aug-95
Activity Start Date	22-Jan-96
Activity Finish Date	23-Aug-96

MIDPOINT DETERMINATION

Determination of number of days from start of activity to midpoint	107
Determination of number of days from reference date to midpoint of activity	251
Determination of number of months from reference date to midpoint of activity	8
Activity Midpoint Date	8-May-96

INSTRUCTIONS ON USING THE ESCALATION MULTIPLIER PROGRAM

- 1 User shall input correct dates for reference date, activity start and finish dates within the Activity Dates box. The program will calculate and provide an escalation multiplier based on those dates and the escalation rates provided.
- 2 If project extends beyond the year 2010 see the program developer to make the required additions to the program.

THIS SECTION DETERMINES NUMBER OF MONTHS BY FISCAL YEAR

FY93	0
FY94	0
FY95	1
FY96	7
FY97	0
FY98	0
FY99	0
FY2000	0
FY01	0
FY02	0
FY03	0
FY04	0
FY05	0
FY06	0
FY07	0
FY08	0
FY09	0
FY10	0

WASTE MGMT CONST ESCALATION PERCENTAGES BY FISCAL YEAR

FY93	1.80%
FY94	2.50%
FY95	3.50%
FY96	3.50%
FY97	3.50%
FY98	3.50%
FY99	3.30%
FY2000	3.30%
FY2001	3.30%
FY2002	3.30%
FY2003	3.30%
FY2004	3.30%
FY2005	3.30%
FY2006	3.30%
FY2007	3.30%
FY2008	3.30%
FY2009	3.30%
FY2010	3.30%

ESCALATION PERCENTAGE

2.34%

Construction Mgmt & Insp and Project Construction

ESCALATION PERCENTAGE CALCULATION

Project Title LL / MW CRCLA Waste Cell

ACTIVITY DATES

Escalation R f D t	31 Aug-95
Activity Start D t	1-Jul-95
Act vity Finish D t	30-Sep-96

MIDPOINT DETERMINATION

Determination of umbe of days from st r t f activity t midpoi t	229
Determination of umbe f d ys from reference dat to midpoi t of ctivity	168
Det rmination of numbe of months from reference dat t midpoi t f act vity	6
Activity M dpoint D t	14 Feb-96

INSTRUCTIONS ON USING THE ESCALATION MULTIPLIER PROGRAM

- 1 User shall input correct dat for reference date ctivity start and finish dates withing the Activity Dates box. The program will calculate and provide an escalation multiplie based on those dates and the escalation rat provided
- 2 If project xtends beyond the year 2010 see the program developer to make the required additions to the program

THIS SECTION DETERMINES NUMBER OF MONTHS BY FISCAL YEAR

FY93	0
FY94	0
FY95	1
FY96	5
FY97	0
FY98	0
FY99	0
FY2000	0
FY01	0
FY02	0
FY03	0
FY04	0
FY05	0
FY06	0
FY07	0
FY08	0
FY09	0
FY10	0

WASTE MGMT CONST ESCALATION PERCENTAGES BY FISCAL YEAR

FY93	1.80%
FY94	2.50%
FY95	3.50%
FY96	3.50%
FY97	3.50%
FY98	3.50%
FY99	3.30%
FY2000	3.30%
FY2001	3.30%
FY2002	3.30%
FY2003	3.30%
FY2004	3.30%
FY2005	3.30%
FY2006	3.30%
FY2007	3.30%
FY2008	3.30%
FY2009	3.30%
FY2010	3.30%

ESCALATION PERCENTAGE

Project Management

1.75%

ESCALATION PERCENTAGE CALCULATION

Project Title LL / MW CRCLA Waste Cell

ACTIVITY DATES

Escalation R f D t	31 Aug-95
Activity Start D t	30-Sep-96
Activity Finish Dat	1 Oct-01

MIDPOINT DETERMINATION

Determination of number of days from start of activity to midpoint	914
Determination of number of days from reference date to midpoint of activity	1 310
Determination of number of months from reference date to midpoint of activity	43
Activity Midpoint Date	1 Apr 99

INSTRUCTIONS ON USING THE ESCALATION MULTIPLIER PROGRAM

- 1 User shall input correct dates for reference date, activity start and finish dates within the Activity Dates box. The program will calculate and provide an escalation multiplier based on those dates and the escalation rate provided.
- 2 If project extends beyond the year 2010 see the program developer to make the required additions to the program.

**THIS SECTION DETERMINES
NUMBER OF MONTHS BY FISCAL
YEAR**

FY93	0
FY94	0
FY95	1
FY96	12
FY97	12
FY98	12
FY99	6
FY2000	0
FY0	0
FY02	0
FY03	0
FY04	0
FY05	0
FY06	0
FY07	0
FY08	0
FY09	0
FY10	0

**WASTE MGMNT CONST
ESCALATION
PERCENTAGES BY
FISCAL YEAR**

FY93	1.60%
FY94	2.50%
FY95	3.50%
FY96	3.50%
FY97	3.50%
FY98	3.50%
FY99	3.30%
FY2000	3.30%
FY2001	3.30%
FY2002	3.30%
FY2003	3.30%
FY2004	3.30%
FY2005	3.30%
FY2006	3.30%
FY2007	3.30%
FY2008	3.30%
FY2009	3.30%
FY2010	3.30%

ESCALATION PERCENTAGE

Operations

13.03%

ESCALATION PERCENTAGE CALCULATION

Project Title LL / MW CRCLA Waste Cell Cap

ACTIVITY DATES

Escalation Reference Date	31 Aug-95
Activity Start Date	1 Sep-00
Activity Finish Date	1 Oct-01

MIDPOINT DETERMINATION

Determination of number of days from start of activity to midpoint.	198
Determination of number of days from reference date to midpoint of activity	2 028
Determination of number of months from reference date to midpoint of activity	67
Activity Midpoint Date	17 Mar-01

INSTRUCTIONS ON USING THE ESCALATION MULTIPLIER PROGRAM

1. User shall input correct dates for reference date, activity start and finish dates within the Activity Dates box. The program will calculate and provide an escalation multiplier based on those dates and the escalation rates provided.
2. If project extends beyond the year 2010 see the program developer to make the required additions to the program.

THIS SECTION DETERMINES NUMBER OF MONTHS BY FISCAL YEAR

FY93	0
FY94	0
FY95	1
FY96	12
FY97	12
FY98	12
FY99	12
FY2000	12
FY01	6
FY02	0
FY03	0
FY04	0
FY05	0
FY06	0
FY07	0
FY08	0
FY09	0
FY10	0

WASTE MGMT CONST ESCALATION PERCENTAGES BY FISCAL YEAR

FY93	1.80%
FY94	2.50%
FY95	3.50%
FY96	3.50%
FY97	3.50%
FY98	3.50%
FY99	3.30%
FY2000	3.30%
FY2001	3.30%
FY2002	3.30%
FY2003	3.30%
FY2004	3.30%
FY2005	3.30%
FY2006	3.30%
FY2007	3.30%
FY2008	3.30%
FY2009	3.30%
FY2010	3.30%

ESCALATION PERCENTAGE

Engineering Cap

20.61%

ESCALATION PERCENTAGE CALCULATION

Project Title LL / MW CRCLA Waste Cell Cap

ACTIVITY DATES

Escalation Ref D t	31 Aug-85
Activity St rt D t	1 Sep-00
Activity Finish D t	1 Oct-02

MIDPOINT DETERMINATION

Determination of number of days from start of activity to midpoint	380
Determination of number of days from reference date to midpoint of activity	2 208
Determination of number of months from reference date to midpoint of activity	73
Activity Midpoint D t	16-Sep-01

INSTRUCTIONS ON USING THE ESCALATION MULTIPLIER PROGRAM

1. User shall input correct dates for reference date, activity start and finish dates within the Activity Dates box. The program will calculate and provide an escalation multiplier based on those dates and the escalation rates provided.
2. If project extends beyond the year 2010 see the program developer to make the required additions to the program.

THIS SECTION DETERMINES NUMBER OF MONTHS BY FISCAL YEAR

FY93	0
FY94	0
FY95	1
FY96	12
FY97	12
FY98	12
FY99	12
FY2000	12
FY01	12
FY02	0
FY03	0
FY04	0
FY05	0
FY06	0
FY07	0
FY08	0
FY09	0
FY10	0

WASTE MGMT CONST ESCALATION PERCENTAGES BY FISCAL YEAR

FY93	1.80%
FY94	2.50%
FY95	3.50%
FY96	3.50%
FY97	3.50%
FY98	3.50%
FY99	3.30%
FY2000	3.30%
FY2001	3.30%
FY2002	3.30%
FY2003	3.30%
FY2004	3.30%
FY2005	3.30%
FY2006	3.30%
FY2007	3.30%
FY2008	3.30%
FY2009	3.30%
FY2010	3.30%

ESCALATION PERCENTAGE

Project Management Cap

22.57%

ESCALATION PERCENTAGE CALCULATION

Project Title LL / MW CRCLA Waste Cell Cap

ACTIVITY DATES

Escalation R f D t	31 Aug-95
Activity Start D t	1 Dec 01
Activity Finish Dat	1 Oct-02

MIDPOINT DETERMINATION

Determination of number of days from start of activity to midpoint	152
Determination of number of days from reference date to midpoint of activity	2 436
Determination of number of months from reference date to midpoint of activity	80
Activity Midpoint D t	2 M y-02

INSTRUCTIONS ON USING THE ESCALATION MULTIPLIER PROGRAM

1. User shall input correct dates for reference date, activity start and finish dates within the Activity Dates box. The program will calculate and provide an escalation multiplier based on those dates and the escalation rates provided.
2. If project extends beyond the year 2010 see the program developer to make the required additions to the program.

THIS SECTION DETERMINES NUMBER OF MONTHS BY FISCAL YEAR

FY93	0
FY94	0
FY95	1
FY96	12
FY97	12
FY98	12
FY99	12
FY2000	12
FY01	12
FY02	7
FY03	0
FY04	0
FY05	0
FY06	0
FY07	0
FY08	0
FY09	0
FY10	0

WASTE MGMNT CONST ESCALATION PERCENTAGES BY FISCAL YEAR

FY93	1.80%
FY94	2.50%
FY95	3.50%
FY96	3.50%
FY97	3.50%
FY98	3.50%
FY99	3.30%
FY2000	3.30%
FY2001	3.30%
FY2002	3.30%
FY2003	3.30%
FY2004	3.30%
FY2005	3.30%
FY2006	3.30%
FY2007	3.30%
FY2008	3.30%
FY2009	3.30%
FY2010	3.30%

ESCALATION PERCENTAGE

24.93%

Construction Mgmt & Insp and Project Construction Cap

ESCALATION PERCENTAGE CALCULATION

Project Title LL / MW CRCLA Waste Cell

ACTIVITY DATES

Escalation Ref D t	31 Aug 95
Activity Start D t	1-Oct-02
Activity Finish D t	1-Oct-32

MIDPOINT DETERMINATION

Determination of number of days from start of activity to midpoint	5 479
Determination of number of days from reference date to midpoint of activity	8 067
Determination of number of months from reference date to midpoint of activity	265
Activity Midpoint D t	1-Oct 17

INSTRUCTIONS ON USING THE ESCALATION MULTIPLIER PROGRAM

- 1 User shall input correct dates for reference date, activity start and finish dates within the Activity Dates box. The program will calculate and provide an escalation multiplier based on those dates and the escalation rates provided.
- 2 If project extends beyond the year 2010 see the program developer to make the required adjustments to the program.

THIS SECTION DETERMINES NUMBER OF MONTHS BY FISCAL YEAR

FY93	0
FY94	0
FY95	1
FY96	12
FY97	12
FY98	12
FY99	12
FY2000	12
FY01	12
FY02	12
FY03	12
FY04	12
FY05	12
FY06	12
FY07	12
FY08	12
FY09	12
FY10	12

WASTE MGMT CONST ESCALATION PERCENTAGES BY FISCAL YEAR

FY93	1.80%
FY94	2.50%
FY95	3.50%
FY96	3.50%
FY97	3.50%
FY98	3.50%
FY99	3.30%
FY2000	3.30%
FY2001	3.30%
FY2002	3.30%
FY2003	3.30%
FY2004	3.30%
FY2005	3.30%
FY2006	3.30%
FY2007	3.30%
FY2008	3.30%
FY2009	3.30%
FY2010	3.30%

ESCALATION PERCENTAGE

Post Closure Activities

64.17%

CONTINGENCY ANALYSIS SUMMARY

PROJECT TITLE LL / MW CRCLA Cell

PROJECT NUMBER 989820-02

LOCATION Sanitary Land Fill Cell 4

CONTINGENCY RANGE & STANDARD MIDPOINTS

Estimate Type	Range	MP	Factor	Estimate Type	Range	MP	Factor
PLANNING	(20 % 50%)	30 /		TITLE II	(5 / 15 /)	10 0 /	
BUDGET (CDR)	(15 / 40 /)	28 /	35	CWE FP/MTC	(5 / 10 /)	7 5 /	
TITLE I	(10 / 20 %)	15 /		CWE CPFF	(10 / 15 /)	12 5 %	

ELEMENT OF COST	CATEGORY COST	PERCENT	CONTINGENCY DOLLARS
ENGINEERING (TITLE I II III)	\$3 855 068	42 %	\$ 1 628 540
CONSTRUCTION INSPECTION	\$582 155	37 /	212 923
PROJECT & CONSTRUCTION MANAGEMENT	\$9 586 934	32 /	3 019 884
IMPROVEMENT TO LAND	\$176 760	42 /	74 703
NEW BUILDING	\$566 288	38 %	216 534
BUILDING MODIFICATIONS	\$0	0%	0
OTHER STRUCTURES	\$12 411 979	38 %	4 746 030
SPECIAL FACILITY EQUIPMENT	\$0	46 %	0
SPECIAL FACILITY INSTALLATION	\$0	40 %	0
UTILITIES	\$0	48 /	0
STANDARD EQUIPMENT	\$0	36%	0
REMOVALS	\$1	34 %	0
TOTAL	\$27 179 185	36 42%	\$9 898 616

ANALYSIS PERFORMED BY

Date

REVIEWED BY

Date

9/7/95

Engineering Design (Title I, II, III)**42%**

		A DESIGN COST SOURCE	IMPORTANCE	MULTIPLIER
H				
I	R	Negotiated Contract	40 70	
G	I	PDHE or A/E Proposal	70 95	0 95
H	S	Normal Historical Percent	1 00	
E	K	Assumed Percentage	1 05 1 10	
R		Other	40 1 10	
B DESIGN COMPLEXITY				
H				
I	R	Routine Civil Design	70 90	
G	I	Routine Process Design	90 1 05	1 05
H	S	Unique Complex Construction	1 05 1 15	
E	K	Other	70 1 15	
R				
C METHOD OF ACCOMPLISHMENT				
H				
I	R	Design Build	90 1 05	
G	I	EG&G Engineering	95 1 10	
H	S	A/E BOA	95 1 10	1 10
E	K	Other	90 1 10	
R				
D DESIGN COMPLETENESS				
H				
I	R	Title II Stage	70 90	
G	I	Title I Stage	95 1 05	
H	S	Conceptual Stage	1 05 1 10	1 10
E	K	Other	70 1 10	
R				

Multiplier

Risk Factor A	0 95
X Risk Factor B	1 05
X Risk Factor C	1 10
X Risk Factor D	1 10
X Midpoint Range Factor	35 00
= Contingency Element Percentage	42.24 %

100

Construction Inspection**37%**

A INSPECTION COST SOURCE		IMPORTANCE	MULTIPLIER
H I G H E R	R I S K		
	Normal Historical Percent	90 1 00	
	Assumed Percentage	1 05 1 10	1 10
	Other	90 1 10	

B DESIGN COMPLEXITY FACTORS			
H I G H E R	R I S K		
	Routine Construction Single Area	60 95	0 95
	Routine Construction Multiple Areas	1 00 1 10	
	Quality Level I or II Work	1 10 1 20	
	Other	60 1 20	

C METHOD OF ACCOMPLISHMENT			
H I G H E R	R I S K		
	EG&G	95 1 00	1 00
	A/E	95 1 05	
	Other	95 1 05	

Multiplier

Risk Factor A	1 10
X Risk Factor B	0 95
X Risk Factor C	1 00
X Midpoint Range Factor	35 00
= Contingency Element Percentage	36 58 %

Project & Construction Management**32%**

A P&CM COST SOURCE		IMPORTANCE	MULTIPLIER
H			
I	R	79 95	
G	I	1 00	1 00
H	S	1 05 1 10	
E	K	75 1 10	
R			
B DESIGN COMPLETENESS			
H			
I	R	75 95	
G	I	1 00	1 00
H	S	1 05 1 10	
E	K	75 1 10	
R			
C CONSTRUCTION COMPLEXITY			
H			
I	R	75 90	0 90
G	I	1 00	
H	S	1 00 1 10	
E	K	1 05 1 15	
R		75 1 15	
D SERVICE COMPLEXITY			
H			
I	R	95 1 00	1 00
G	I	95 1 05	
H	S	1 00 1 10	
E	K	95 1 10	
R			

Multiplier

Risk Factor A	1 00
X Risk Factor B	1 00
X Risk Factor C	0 90
X Risk Factor D	1 00
X Midpoint Range Factor	35 00
= Contingency Element Percentage	31 50 /

Improvements to Land

42%

A DESIGN COMPLETENESS		IMPORTANCE	MULTIPLIER
H			
I	R	More Complete than Needed	70 95
G	I	Adequate for Level of Estimate	90 1 00
H	S	Less Complete than Needed	95 1 05
E	K	Other	70 1 05
R			

B CONSTRUCTION COMPLEXITY			
H			
I	R	Routine	80 95
G	I	Extensive Sitework	90 1 00
H	S	Variable Soil Conditions	95 1 00
E	K	Soil Supply/Disposal of Excess	1 00 1 05
R		Rock Blasting	1 00 1 10
		Other	80 1 10

C CONSTRUCTION SITE CONDITIONS			
H			
I	R	Unobstructed Area	95 1 00
G	I	Limited Obstruction	95 1 00
H	S	Obstructed	1 00 1 05
E	K	Other	85 1 05
R			

D METHOD OF ACCOMPLISHMENT/MARKET CONDITIONS			
H			
I	R	Fixed Price (FP)	85 1 15
G	I	EG&G Maintenance	95 1 05
H	S	Cost Plus Fixed Fee (CPFF)	1 00 1 20
E	K	Other	85 1 20
R			

Multiplier

Risk Factor A	1 00
X Risk Factor B	1 05
X Risk Factor C	1 00
X Risk Factor D	1 15
X Midpoint Range Factor	35 00
= Contingency Element Percentage	42 26 %

CONSTRUCTION SITE CONDITIONS

Unobstructed Minimal U/G Utilities Uncongested Area No Contamination

No Operating Processes

Limited Obstruction One of the Above Items Not True

Obstructed Two or More of the Above Items Not True

38%

B CONSTRUCTION COMPLEXITY				
H		Recent Similar Construction	75	85
I	R	Pre Engineered Building	85	95
G	I	Routine Construction (Office/Lab/ Cold Manufacturing)	90	1 00
H	S			
E	K	Hot Manufacturing Building	95	1 15
R		First Of A Kind Building	1 10	1 30
		Other	75	1 30

H				
I	R	Unobstructed Area	85	95
G	I	Limited Obstruction	95	1 00
H	S	Obstructed	1 00	1 10
E	K	Other	85	1 10
R				

H				
I	R	Fixed Price (FP)	85	1 15
G	I	EG&G Maintenance	95	1 05
H	S	Cost Plus Fixed Fee (CPFF)	1 00	1 20
E	K	Other	85	1 20
R				

Risk Factor A	1 00
X Risk Factor B	0 95
X Risk Factor C	1 00
X Risk Factor D	1 15
Point Range Factor	35 00
Point Percentage	38 24 %

Unobstructed Minimal U/G Utilities Uncongested Area No Contamination
No Operating Processes
Limited Obstruction One of the Above Items Not True
Obstructed Two or More of the Above Items Not True

Building Modifications

0%

A DESIGN COMPLETENESS		IMPORTANCE	MULTIPLIER
H			
I	R	75 95	_____
G	I	1 00	_____
H	S	1 05 1 10	_____
E	K	75 1 10	_____
R			

B CONSTRUCTION COMPLEXITY			
H			
I	R	85 1 00	_____
G	I	90 1 05	_____
H	S	1 00 1 15	_____
E	K	1 05 1 30	_____
R		85 1 30	_____

C CONSTRUCTION SITE CONDITIONS			
H			
I	R	85 95	_____
G	I	95 1 00	_____
H	S	1 00 1 10	_____
E	K	85 1 10	_____
R			

D METHOD OF ACCOMPLISHMENT/MARKET CONDITIONS			
H			
I	R	85 1 15	_____
G	I	95 1 05	_____
H	S	1 00 1.20	_____
E	K	85 1 20	_____
R			

Multiplier

Risk Factor A	0 00
X Risk Factor B	0 00
X Risk Factor C	0 00
X Risk Factor D	0 00
X Midpoint Range Factor	35 00
= Contingency Element Percentage	0 00 /

CONSTRUCTION SITE CONDITIONS

Unobstructed Minimal U/G Utilities Uncongested Area No Contamination
 No Operating Processes
 Limited Obstruction One of the Above Items Not True
 Obstructed Two or More of the Above Items Not True

Other Structures

38%

A DESIGN COMPLETENESS		IMPORTANCE	MULTIPLIER
H I R	More Complete than Needed	79 95	
G I	Adequate for Level of Estimate	1 00	<u>1 00</u>
H S	Less Complete than Needed	1 05 1 10	
E K	Other	75 1 10	
R			
B CONSTRUCTION COMPLEXITY			
H I R	Recent Similar Construction	75 95	<u>0 95</u>
G I	Routine Construction	1 00	
H S	Sizing Based on Bldg or Process Specs	1 05 1 15	
E K	Other	75 1 15	
R			
C CONSTRUCTION SITE CONDITIONS			
H I R	Unobstructed Area	85 95	
G I	Limited Obstruction	95 1 00	<u>1 00</u>
H S	Obstructed	1 00 1 10	
E K	Other	85 1 10	
R			
D METHOD OF ACCOMPLISHMENT/MARKET CONDITIONS			
H I R	Fixed Price (FP)	85 1 15	<u>1 15</u>
G I	EG&G Maintenance	95 1 05	
H S	Cost Plus Fixed Fee (CPFF)	1 00 1 20	
E K	Other	85 1 20	
R			

Multiplier

Risk Factor A	1 00
X Risk Factor B	0 95
X Risk Factor C	1 00
X Risk Factor D	1 15
X Midpoint Range Factor	35 00
= Contingency Element Percentage	38 24 %

CONSTRUCTION SITE CONDITIONS

Unobstructed Minimal U/G Utilities Uncongested Area No Contamination
 No Operating Processes
 Limited Obstruction One of the Above Items Not True
 Obstructed Two or More of the Above Items Not True

Special Facility Equipment

46%

DESIGN COMPLETENESS		IMPORTANCE	MULTIPLIER
H			
I	R	85 95	
G	I	1 00	<u>1 00</u>
H	S	1 05 1 20	
E	K	85 1 20	
R			

B MATURITY OF TECHNOLOGY

H		70 90	
I	R	80 1 00	
G	I	95 1 15	
H	S	1 05 1 30	<u>1 30</u>
E	K	1 20 1 50	
R		1 40 2 00	
	Other	70 2 00	

C METHOD OF ACCOMPLISHMENT

H		70 95	
I	R	95 1 00	<u>1 00</u>
G	I	1 00 1 10	
H	S	1 05 1 15	
E	K	1 05 1 20	
R		70 1 20	

Multiplier

Risk Factor A	1 00
X Risk Factor B	1 30
X Risk Factor C	1 00
X Midpoint Range Factor	35 00
= Contingency Element Percentage	45 50 %

Special Facilities Install

40%

A DESIGN COMPLETENESS		IMPORTANCE	MULTIPLIER
H			
I R	More Complete than Needed	85 95	
G I	Adequate for Level of Estimate	1 00	<u>1 00</u>
H S	Less Complete than Needed	1 05 1 10	
E K	Other	85 1 15	
R			
B MATURITY OF TECHNOLOGY			
H	Recent Similar Construction	80 1 00	<u>1 00</u>
I R	Defined Process Area (Hot or Cold)	95 1 10	
G I	Undefined Cold Process Area	1 00 1 30	
H S	Undefined Hot Process Area	1 20 1 50	
E K	First Of A Kind Process	1 40 2 00	
R	Other	80 2 00	
C CONSTRUCTION SITE CONDITIONS			
H			
I R	Unobstructed Area	85 95	
G I	Limited Obstruction	95 1 00	<u>1 00</u>
H S	Obstructed	1 00 1 10	
E K	Other	85 1 10	
R			
D METHOD OF ACCOMPLISHMENT/MARKET CONDITIONS			
H			
I R	Fixed Price (FP)	85 1 15	<u>1 15</u>
G I	EG&G Maintenance	95 1 05	
H S	Cost Plus Fixed Fee (CPFF)	1 00 1 20	
E K	Other	85 1 20	
R			

Multiplier

Risk Factor A	1 00
X Risk Factor B	1 00
X Risk Factor C	1 00
X Risk Factor D	1 15
X Midpoint Range Factor	35 00
= Contingency Element Percentage	40.25 %

CONSTRUCTION SITE CONDITIONS

Unobstructed Minimal U/G Utilities Uncongested Area No Contamination

No Operating Processes

Limited Obstruction One of the Above Items Not True

Obstructed Two or More of the Above Items Not True

Utilities**48%**

		A DESIGN COMPLETENESS	IMPORTANCE	MULTIPLIER
H				
I	R	More Complete than Needed	79 95	
G	I	Adequate for Level of Estimate	1 00	1 00
H	S	Less Complete than Needed	1 05 1 10	
E	K	Other	75 1 10	
R				
B CONSTRUCTION COMPLEXITY				
H				
I	R	Recent Similar Construction	85 95	
G	I	Routine Construction	90 1 00	
H	S	Above Ground Utilities	1 00 1 10	
E	K	Below Ground Utilities	1 05 1 20	1 20
R		Other	85 1 20	
C CONSTRUCTION SITE CONDITIONS				
H				
I	R	Unobstructed Area	85 95	
G	I	Limited Obstruction	95 1 00	1 00
H	S	Obstructed	1 00 1 10	
E	K	Other	85 1 10	
R				
D METHOD OF ACCOMPLISHMENT/MARKET CONDITIONS				
H				
I	R	Fixed Price (FP)	85 1 15	1 15
G	I	EG&G Maintenance	95 1 05	
H	S	Cost Plus Fixed Fee (CPFF)	1 00 1 20	
E	K	Other	85 1 20	
R				

Multiplier

Risk Factor A	1 00
X Risk Factor B	1 20
X Risk Factor C	1 00
X Risk Factor D	1 15
X Midpoint Range Factor	35 00
= Contingency Element Percentage	48 30 %

CONSTRUCTION SITE CONDITIONS

Unobstructed Minimal U/G Utilities Uncongested Area No Contamination
 No Operating Processes
 Limited Obstruction One of the Above Items Not True
 Obstructed Two or More of the Above Items Not True

Standard Equipment

36%

		A DESIGN COMPLETENESS	IMPORTANCE	MULTIPLIER
H				
I	R	More Complete than Needed	60 85	
G	I	Adequate for Level of Estimate	70 90	<u>0 90</u>
H	S	Less Complete than Needed	95 1 10	
E	K	Other	60 1 10	
R				
		B PRICE ACCURACY		
H				
I	R	Vendor Quote Available	50 70	
G	I	Recent Similar Acquisition	70 1 00	
H	S	Cold Process Item	90 1 05	
E	K	Hot Process Item	95 1 10	
R		Undefined Equipment (Hot or Cold)	1 00 1 15	<u>1 15</u>
		Other	50 1 15	
		C METHOD OF ACCOMPLISHMENT		
H				
I	R	Off The Shelf	50 95	
G	I	Off The Shelf W/Modifications	95 1 00	<u>1 00</u>
H	S	DOE Contractor Supplied	95 1 10	
E	K	Other	50 1 10	
R				

Multiplier

Risk Factor A	0 90
X Risk Factor B	1 15
X Risk Factor C	1 00
X Midpoint Range Factor	35 00
= Contingency Element Percentage	36.23 %

Removals

34%

A DESIGN COMPLETENESS		IMPORTANCE	MULTIPLIER
H			
I	R	60 95	
G	I	1 00	<u>1 00</u>
H	S	1 00 1 15	
E	K	60 1 15	
R			

B REMOVAL COMPLEXITY			
H			
I	R	75 85	<u>0 85</u>
G	I	75 95	
H	S	90 1 05	
E	K	1 00 1 05	
R		1 05 1 15	
		1 10 1 20	
		75 1 20	

C REMOVAL SITE CONDITIONS			
H			
I	R	85 95	
G	I	95 1 00	<u>1 00</u>
H	S	1 00 1 10	
E	K	85 1 10	
R			

D METHOD OF ACCOMPLISHMENT/MARKET CONDITIONS			
H			
I	R	85 1 15	<u>1 15</u>
G	I	95 1 05	
H	S	1 00 1 20	
E	K	85 1 20	
R			

Multiplier

Risk Factor A	1 00
X Risk Factor B	0 85
X Risk Factor C	1 00
X Risk Factor D	1 15
X Midpoint Range Factor	35 00
= Contingency Element Percentage	34.21 %

CONSTRUCTION SITE CONDITIONS

Unobstructed Minimal U/G Utilities Uncongested Area No Contamination
 No Operating Processes
 Limited Obstruction One of the Above Items Not True
 Obstructed Two or More of the Above Items Not True

PROJECT NAME LL / MM CERCLA W t C 11
ESTIMATE NO 989820 02
AUTHORIZATION NO 989820

D iption 989820 02

Client Dav E i kson
(303)966 6965

Estimate Bry n L Lewi

Rat tabl 96/FP DIR

Document De ign Crit i P k g
dat d Aug 21 1995

PREVIOUS EST # 989820 01 B2
DOE COUNTERPART Chri Dayton
TYPE OF ESTIMATE Design Crit i
TYPE OF FUNDING Exp n e
WORK PACKAGE # 12962
CONSTRUCTION BY Fixed Pri e Cont t

Co t E timat App ovals

App ov l by th P j t Engin r ignifie cu of the ope
P s t d in the o t timate nd th pp op i t d ign co t

_____ P o j t Engin

App ov l by P o j t Manag signifi s oncurr nc with p j t cope and
o t r p nted i the cost e timat

_____ Proj t Manag

Repo t format DOE/PROJECT/Pha ord
Det il report
Print c ew
Print memo
Print ext nd d de iptions

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	Wt	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
------------------	----------	-------------	----	------------	-----------	------------	--------

TITLE I

P j t Suppo t Cap

001100 E g i i g (I t e g t)
02 RMS Eng Spt Cap P Landfill
C w 483

467 00 h Lab 467 00 hr 85 95 40 139

j t Suppo t C l l

001100 Engi ing (I t g t o)
02 RMS Eng Spt Cel P Landfill
C w 483
02 RMS En Sp C CDR P Landfill
Crew 483

Poj t Suppo t Cap 467 00 Labo hr 40 139

680 00 hr 85 95 58 446
1 553 00 hr 85 95 133 480

Engine ing (Integr 2 233 00 Labo h 191 926

Project Support C l l 2 233 00 Labo hr 191 926

TITLE I 2 700 00 Labo h 232 065

TITLE II

/E Engine ing Cap

001100 Engi ing (I t g t)
02 A/E Tt l II E Cap La dfill

6 400 00 hr Lab 70 00 448 000

A/E Engine ring Cap 6 400 00 Labo hr 448 000

/E Engine ing Cell

001100 E g i ing (I t e g t o)
02 A/E Tt l II E C l Landfill

6 400 00 hr Lab 70 00 448 000

A/E Engine ring Cell 6 400 00 Labo hr 448 000

ITEM DESCRIPTION LOCATION TAKEOFF QTY Wt CONVERSION ORDER QTY UNIT PRICE AMOUNT

Project Suppo t Cap

001100 Engi i g (I t g t)							
02 RMRS Tt II E Sp C La dfill	Lab	375 00 h			375 00 hr	85 95	32 231
Cr w 483							
02 RMRS E g P Spt C P La dfill	Lab	258 00 h			258 00 hr	85 95	22 175
C 483							
02 RMRS E g P Sp Cp La dfill	Lab	283 00 h			283 00 hr	85 95	24 324
Cr w 483							
02 RMRS Eng P Sp Cp Landfill	Lab	307 00 h			307 00 hr	85 95	26 387
Cr w 483							

Engin ri g (Int g 1 223 00 Labo hr 105 117

Project Suppo t C P 105 117
 1 223 00 Labo h

Project Suppo t C 11

001100 Engi i g (I t gr t)							
02 RMRS Tt II E Sp C Landfill	Lab	546 00 h			546 00 hr	85 95	46 929
Cr w 483							
02 RMRS Eng P Spt C 1 Landfill	Lab	376 00 hr			376 00 hr	85 95	32 317
Crew 483							
02 RMRS Eng P Sp Cl Landfill	Lab	412 00 hr			412 00 hr	85 95	35 411
Crew 483							
02 RMRS E g Po Sp Cl La dfill	Lab	448 00 hr			448 00 hr	85 95	38 506
C w 483							

Engin ing (Integ 1 782 00 Labo hr 153 163

Project Support C 11 153 163
 1 782 00 Labo hr

TITLE III

Project Suppo t C P

001100 Engin i g (Integ to)							
03 RMRS Tt III En S C Landfill	Lab	817 00 hr			817 00 hr	85 95	70 221
Crew 483							
03 RMRS E Sp Cp Pr M Landfill	Lab	1 319 00 hr			1 319 00 hr	85 95	113 368
Cr w 483							

TITLE II 1 154 280
 15 805 00 Labo hr

114

R cky Fl t E t i m a t i g Ext Det il R p o t by WBS
989820 02 9 21 95 P g 3
1 37 pm

Environmental Report by WBS
989820 02

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	WT	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
Project Support C 11							
001100 Eng'ing (Integ t)							
03 RMRS Tt III En S C Landfill		1 189 00 h	Lab		1 189 00 hr	85 95	102 195
C 483							
03 RMRS E Sp Cl P M Landfill		1 920 00 h	Lab		1 920 00 hr	85 95	165 024
Crew 483							
				Engin	ing (Integ a	3 109 00 Labo h	267 219
Project Support C 11							
					Project Support C 11	3 109 00 Labo h	267 219
CONST INSPECTION							
Project Support C 11							
001200 C nstru tio I pe tio							
01 Cn trectn I pc Cap Landfill		1 130 00 hr	Lab		1 130 00 hr	95 29	107 678
C W 448							
Project Support C 11							
					Project Support Cap	1 130 00 Labo hr	107 678
001200 C nstru tio Inspection							
01 Cnstr tn Inspc C 1 Landfill		1 130 00 hr	Lab		1 130 00 hr	95 29	107 678
Crew 448							
Project Support C 11							
					Project Support C 11	1 130 00 Labo hr	107 678

CONST INSPECTION 215 355
2 260 00 Labo h

BUILDINGS (NEW)

on P ility									
015104 T mpo y tiliti	0100 T mp tiliti h t i l f l & ope tlo p w k 12 hr pe day	91429 mh/	219 43 mh	25 35	5 563				
0100 Tuh flap p w 12 d y LANDFILL	240 00 c fl Lab	Mat 0	240 00 fl	18 85	4 524				
C SRWK									
Tempo ry tiliti									
015254 S ff ld	219 43 Labo h				10 087				
0800 S ff ldi g t l t b bldg i t fl	nt 1 pe mo p to 30 hl								
0800 S tbf l 1 mo 30 LANDFILL	26667 mh/ c	156 002 mh	24 52	3 825					
C 3CARP	Mat 0	585 00 f	17 50	10 238					
S ff ld									
022238 E cvt g bulk bank me	156 002 Labo h				14 063				
1300 E ti g f t d l d t k mtd 3 y P 130 C Y /hr									
1300 Efl mt 3 130 y/ LANDFILL	600 00 y Lab	01154 mh/cy	22 61	157					
C w B10P	Eq	00769 mh/cy	98 08	453					
Excvtng bulk bank me									
022274 Mobili t d d mobil tnn	6 924 Labo h				609				
0100 Mobili ti d d mobili tio	4 614 Equip hr								
0100 Mbl nd d mb 1 300 LANDFILL									
Cr w B34K	load 300 h p	2 10526 mh/	27 13	57					
	1 00 ea Lab	4 21053 mh/	47 34	199					
0600 Mobili ti d d mob p	lf p opell d r pe 15 y								
0600 Mb dm prp 15 LANDFILL	1 00 a Lab	2 58065 mh/	27 13	70					
C w B34K	Eq	5 16129 mh/	47 34	244					
1300 Mobili ti n nd demob t to	hov 1 o FE load r 2 1/4 y								
1300 Mb dm t hv 1 2 1/4 LANDFILL	1 00 ea Lab	2 00000 mh/	27 13	54					
Cr w B34K	Eq	4 00000 mh/	47 34	189					
Mobili tn and d mobi									
022308 Ba e ou	6 686 Labo h				814				
0300 Bas ou ru h d 3/4 to ba ompa ted t 12 d p	13 372 Equip hr								
0300 B 3/4 b cm 12 LANDFILL									
Cr w B36	666 00 sy Lab	11 335 mh	22 494	255					
	Mat 0	666 00 y	10 528	7 012					
	Eq	6 80 mh	45 993	313					
Ba ourse									
031170 P rms pl 1 b g d	11 335 Labor hr				7 579				
	6 80 Equip hr								

116

R Ky Fl t

E t i m a t i g e t d t i l R p t b y WBS
989820 029 21 95 P g 5
1 37 pm

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	WT	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
3550 F rm i pl C Cl	dg f rm fo d p 4 24 LANDFILL	d l b 4 340 00 lf	t 24 Lab Mat 0 Eq	18286 mh/lf 13714 mh/lf	62 172 mh 340 00 lf 46 628 mh	22 713 872 1 15	1 412 296 54
033126 C t 0200 Co t	dy mi dy mi gul			F rms pl	1 b g	62 172 Labo h 46 628 Equip h	1 762
0200 C d m 1 3 5 3500 p i 033134 Cu i g	ight 1 3 5 mix 3500 p i 252 00 y	252 00 y	Mat 0			51 714	13 032
0300 Cu i g 0300 C p mem	ith p y d memb c i g ompo d mp LANDFILL	67 00 f	Lab Mat 0	16842 mh/	11 284 mh 67 00 f	17 29 2 099	195 141
C w 2CLAB					Cu ing	11 284 Labo h	336
033172 Pl i g o t 1600 Pl ing	& vib l bo & quip 1 10 LANDFILL	252 00 cy	Lab Eq	42667 mh/cy 16000 mh/cy	107 521 mh 40 32 mh	20 398 25 987	2 193 1 048
Cr w C20					Pl i g on t	107 521 Labo hr 40 32 Equip h	3 241
051235 P g d t l build g 0200 PRE ENGD BLDG ABOVE FNDN 26GA COLORED ROOF/SIDES MAX		6 000 00 fl	Lab Mat 0 Eq	00800 ch/fl 00800 ch/fl	48 00 h 6 000 00 fl 48 00 h	190 60 6 123 121 18	9 149 36 738 5 817
C w E2							
1000 ENGD BLDG 2 EAVE OVERHANG&SOFFIT 1000 Engd bldg 2 v ov hnk LANDFILL		340 00 lf	Lab Mat 0 Eq	02222 ch/lf 02222 ch/lf	7 555 h 340 00 lf 7 555 ch	190 60 7 152 121 18	1 440 2 432 915
Cr w E2							
2400 ENGD BLDG DOOR&HWD 3 X7 DELUXE 2400 Engd bldg d th 3 7 LANDFILL		4 00 opng	Lab Mat 0	2 00000 h/op	8 00 h 4 00 opng	56 72 293 265	454 1 173
C w 2SSWK							
3100 ENGD BLDG WINDOW FRAME ONLY 4 X3 3100 Eng bl wn f o 4 3 LANDFILL		3 00 opng	Lab Mat 0 Eq	36364 h/op 36364 h/op	1 091 h 3 00 opng 1 091 h	190 60 66 885 121 18	208 201 132
C w E2							
6100 ENGD BLDG INSUL HVY VNYL & FOIL ADD 6100 Eng bld i hv v& d LANDFILL		6 630 00 f	Mat 0		6 630 00 f	051	338
6800 ENGD BLDG DBLE SASH GL & SCRNS 3X3 6800 Engd bld db1 & 3 3 LANDFILL		3 00 opng	Lab Mat 0 Eq	57143 ch/op 57143 h/op	1 714 ch 3 00 opng 1 714 ch	80 77 128 625 9 45	138 386 16
Cr w E1							
083604 Ov h d omme i l 2450 Ov h d com fbgl & lum hvv dty		ct 1 h hoi t 20 x 20 hi	Lab Mat 0			417 663 Labo hr 58 36 Equip hr	59 537
2450 Ov cm fe d 20 20 LANDFILL		2 00 ea	Lab Mat 0	32 00000 mh/	64 00 mh 2 00	24 52 3 648 00	1 569 7 296
Cr w 2CARP							

117

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	Wt	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
132051 T ks				Ov h d mme i l		64 00 Labo h	8 865
5000 Gall W t Tnk LANDFILL		3 00	Lab	32 00000 hr/ a	96 00 h	30 028	2 883
C w Q7			Mat 0		3 00	3 982 00	11 946
V d qu t ti T k Pl							
5000 G l Cl W t Tnk LANDFILL		1 00	Lab	32 00000 hr/ a	32 00 h	30 028	961
C w Q7			Mat 0		1 00	4 699 00	4 699
Ve do Qu t T nk Plu							
750 Gall S tlin Tnk LANDFILL		3 00	Lab	8 00000 hr/	24 00 h	30 028	721
C w Q7			Mat 0		3 00	1 210 00	3 630
V nd Qu t ti T nk							
Plu							
150001 Me h i l							
Fmp t f 903 Dc Pd LANDFILL		1 00 l	Lab	80 00000 hr/l	80 00 hr	32 10	2 568
Cr w PLUM			Mat 0		1 00 l	16 800 00	16 800
V lv Co ts		1 00 l	Lab	80 00000 hr/l	80 00 hr	32 10	2 568
C w PLUM			Mat 0		1 00 l	24 750 00	24 750
Sp nkl Syst on fl LANDFILL		6 000 00 f	Lab		6 000 00 f	1 16	6 960
Me s As embly p i i g pg 276			Mat 0		6 000 00 f	70	4 200
H ti g Sy t m		6 000 00 f	Lab		6 000 00 f	2 42	14 520
Me n As mbly pg 301		2 00	Lab		2 00 a	1 185 00	16 020
B th ooms i Fixtu			Mat 0		2 00	1 084 00	2 168
Me As mbly pg 273		1 00 ea	Lab		1 00	2 05	2
AC C d Unit			Mat 0		1 00 a	4 24	4
Me ns SP p i ing pg 323							
160001 El t i l							
Ele t lc l i trmnt LANDFILL		1 00 l	Mat 0		1 00 l	40 000 00	40 000
C w ELEC							
Ba d o Hist i l Fix d p i bid f 903 Decon P c							
Lighting Me Sf LANDFILL		6 000 00 sf	Lab		6 000 00 f	88	5 280
Me ns As mbly pg 337			Mat 0		6 000 00 f	73	4 380
Commun tn d alrms LANDFILL		250 00 lf	Lab		250 00 lf	11 16	2 790
Me n As mbly pg 363			Mat 0		250 00 lf	8 36	2 090
Po di t ibut Pd LANDFILL		500 00 lf	Lab		500 00 lf	13 00	6 500
Mean As mbly pg 328			Mat 0		500 00 lf	10 00	5 000
Elect i l S rvi		1 00	Lab		1 00	2 825 00	2 825
Mean As mbly pg 329			Mat 0		1 00	4 325 00	4 325
El t i l F de s		250 00 lf	Lab		250 00 lf	49 00	12 250
Mean As mbly pg 330			Mat 0		250 00 lf	61 00	15 250
Swit hg		1 00 l	Lab		1 00 ls	4 000 00	4 000
Me ns As mbly pg 331			Mat 0		1 00 l	9 700 00	9 700
El t i l							
							114 390

Decom Facility
 1 375 017 Labor hr
 170 093 Equip hr
 352 085

118

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	W\$	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
------------------	----------	-------------	-----	------------	-----------	------------	--------

BUILDINGS (NEW)		352 085
1 375 017 Labo h		
170 093 Equip h		

CONSTRUCTION MGMT

P f t Suppo t C p

[illegible]

Constructi	Manag m	5 883 00	Labo	hr	550 331
	Project Suppo t C P	5 883 00	Labo	hr	550 331

for Support Cell

001400	Co	tru ti	Manag me t				
02 ES&H P	Sp		C l Landfill	232 00 hr	Lab	232 00 hr	21 052
C w b392							
02 W t Mgm P	Spt		C l Landfill	480 00 hr	Lab	480 00 hr	37 891
Cr w 237							
02 ES&H P	d Sp		C l La dfill	376 00 h	Lab	376 00 hr	34 118
Cr w b392							
02 W t Mgm P	Sp		C l La dfill	168 00 h	Lab	168 00 hr	13 262
Cr w 237							

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	Wt	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
02 ES&H Tt III S	Cl La dfill	196 00 h	Lab		196 00 h	90 74	17 785
C w b392							
02 W t Mg Tt III Sp	Cl La dfill	234 00 h	Lab		234 00 hr	78 94	18 472
C 237							
03 ES&H Sy P	Spt C l La dfill	152 00 h	Lab		152 00 h	95 42	14 504
C d048							
03 R d Hlt P	Spt C l La dfill	116 00 h	Lab		116 00 h	92 42	10 721
C 421							
03 R d Op P	pt C l La dfill	168 00 h	Lab		168 00 h	88 12	14 804
C w 379							
03 Em g Prp P	Spt C l La dfill	542 00 h	Lab		542 00 hr	93 66	50 764
C w 321							
03 Fi P t Pr	Spt C l La dfill	16 00 h	Lab		16 00 h	83 69	1 339
Cr w 308							
03 T &A Tt l III	Spt C l La dfill	2 080 00 h	Lab		2 080 00 hr	84 11	174 949
Cr w d145							
03 Cn t tn Ma gm	C l La dfill	2 618 00 hr	Lab		2 618 00 hr	102 88	269 340
C 441							
Constru ti n Managem							679 000
Po j t Suppo t c ll							679 000
7 378 00 Labo h							
CONSTRUCTION MEANT							1 229 331
13 261 00 Labo h							

IMPROVEMENTS TO LAND

P imet P n ing							
028308 F h i link i d t l							
0500 F n ba bed i 6 Ga wi							
0500 F n b b i 6 wi t l LANDFILL							
C B80							
5070 F n doubl wing g t 6 high 20 opening							
5070 F n dbl wn g 6 20 LANDFILL							
Cr B80							
12800 mh/lf	450 56 mh	23 243					10 472
3 520 00 lf	11 515						40 533
06400 mh/lf	225 28 mh	27 415					6 176
12 30769 mh/op	12 308 mh	23 243					286
1 00 opng	1 00 opng	390 852					391
6 15385 mh/op	6 154 mh	27 415					169
F n hain link ind							58 027
462 868 Labo h							
231 434 Equip hr							
P rimet Fencing							58 027
462 868 Labo hr							
231 434 Equip hr							

120

E t i m a t i g E t D e t i l R p t b y M B S
989820 02

ITEM DESCRIPTION
LOCATION
TAKEOFF QTY

Wt CONVERSION
Eq 01021 mh/ y 138 629 mh
B s r 45 993

UNIT PRICE
231 094 Labo hr 154 521
138 629 Equip h

AMOUNT
6 376

Acc Ro d
436 39 Labor hr 170 591
313 724 Equip h

ORDER QTY
138 629 mh

548 576 mh
1 600 00 lf 19 88
182 864 mh 12 173
24 95 4 562

De at ring
548 576 Labo hr 34 945
182 864 Equip hr

00889 mh/cy 65 67 mh 22 61 1 192
00593 mh/ y 43 805 mh 50 43 2 209

01491 mh/ y 52 737 mh 22 61 1 192
00994 mh/cy 35 158 mh 102 45 3 602

01633 mh/ y 105 377 mh 22 61 2 383
01088 mh/cy 70 209 mh 102 45 7 193

01633 mh/cy 228 636 mh 22 61 5 169
01088 mh/cy 152 331 mh 102 45 15 606

01633 mh/ y 138 38 mh 22 61 3 129
01088 mh/cy 92 197 mh 102 45 9 446

14 364 00 cy 5 60 80 438
14 364 00 cy 6 15 88 339

C P Constru tion

021404 De t i g
1700 De trg mp hole
1700 D h/ /12 12
Cr w B6
onst W/
16 Landfill
vsgvl W/12 gvl coll
1 600 00 lf
Lab
Mat 0
Eq

022208 B kfill tru tu l
3000 Ba kfill tru t l 105 H P
Cre B10W 50 h l sand & g v l
Pl g v l 7 387 00 cy
6 595 y l 12 hri k g f t r 7 387 cy of ompa t d
g v l d d
4400 Ba kfill tru t l 200 H P
4400 Bck 200 hp 300 haul nd & gr v l
Crew B10B 3 537 00 cy
Sa d l yer
3 158 cy l 12 hrink g f to 3 537 cy of and
n eded

4420 Ba kfill tru t l 200 H P 300 ha l ommon rth
4420 Bk 200 hp 300 Landfill 6 453 00 cy
C B10B
S il cov r l y f ste
5 866 cy l 10 h ink ge f t 6 453 cy of ompa ted
oil n ed d
4420 Bk 200 hp 300 r Landfill
Cr B10B
Common fill l y r 14 001 00 cy
12 728 y l 10 h ink g f to 14 001 cy of
compact d il n ed d
4420 Bk 200 hp 300 Landfill
Cr w B10B
Common fill with C bbl
7 703 y l 10 h ink g f t r 8 474 y f ompa t d
oil n eded

Pl e l y r f l y Landfill
11 970 y l 20 sh inkag 14 364 00 cy
Item from Mens Sit Work & Land ape 1994 p 294 f r
105 HP do e & h ps foot compa to in 8 lifts

122

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	WT	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
022212 B				B kfill	tru t l		220 191
0100 Bo	b yeld t p t h l 2 MI t& p d w/200 HP d			bank run gvl			
0100 Bb1p2& w/200 d gvl La dfill		7 387 00 y		Lab 0	04667 mh/cy	344 751 mh	8 685
C B15				Eq	04000 mh/ y	7 387 00 y	37 910
0500 Bo	buyeld t pit h l 2mi t& p d w/200hp do			a d d o bank		295 48 mh	19 906
0500 Bb1p2& /200 d bnk Landfill		3 537 00 cy		Lab 0	04667 mh/cy	165 072 mh	4 159
C B15				Eq	04000 mh/ y	3 537 00 cy	16 291
S d l y r				1 stru t F		141 48 mh	9 532
0600 Bo	b yeld t pit h l 2 MI t& p d w/200 HP d			Lab 10	04667 mh/ y	954 588 mh	24 049
0600 Bb12 t& /200 d f Landfill		20 454 00 y		Eq	04000 mh/ y	22 499 40 y	222 069
C w B15				Lab 10	04667 mh/cy	818 16 mh	55 119
0600 Bb12 t& /200 d f La dfill		8 474 00 cy		Lab 10	04667 mh/cy	395 482 mh	9 963
Cr w B15				Eq	04000 mh/ y	9 321 40 cy	110 645
Common fill ith bbl				Lab	01500 mh/cy	338 96 mh	22 836
Pu h & t kp1 ly La dfill		14 364 00 cy		Mat 0	01500 mh/ y	22 61	4 872
C w B10S				Eq	01500 mh/ y	14 364 00 y	53 147
It m f m Me	Sit Wo k 1994 S	022216 It m 6040				215 46 mh	8 560
				Bo ow			607 744
022222 Comp ti				2 075 353 Labo h s			
0300 Comp ti	h p foot o w bblly wh l oll r 8 lift			1 809 54 Equip hr			
0300 Cm wob h1 8 fl La dfill		7 387 00 y				22 61	1 542
C w B10G						65 78	2 988
Comp ti	f l y f g v l						
0400 Compa ti	h p foot wobbly wh l roll 8 lift						
0400 Cm wob h1 8 fl La dfill		6 453 00 cy				22 61	1 167
C w B10G						65 78	2 262
S il ov l y f w t							
0400 Cm wob h1 8 fl Landfill		3 537 00 y				22 61	640
C w B10G						65 78	1 240
Sand l y							
0400 Cm w b h1 8 fl La dfill		14 001 00 cy				22 61	2 533
Cr w B10G						65 78	4 909
Common fill l y							
0400 Cm wob wh1 8 fl Landfill		8 474 00 cy				22 61	1 533
Cr w B10G						65 78	2 971
Common fill with obbl							
022704 E ion t ol				Compa tion			21 785
P1 l y of GCL La dfill		169 600 00 sf				327 902 Labor h s	
C w 10B1						218 469 Equip h s	
P1 l y f G ynth ti Cl y Li (GCL) with 60 Mil							
HPDE g omemb ba King As une c w of t n will install							
45 000 f f mat i l p day							
P1 i t l y flt fb La dfill		169 600 00 f				20 643	6 224
C w 10B1						37	62 752

123

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	Wt	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
Pl 1 t l y of G t t i l F i l t F b i							
As m f b i i l l b e p l d b y t m a w b l t							
i t a l l 45 000 f p d y							
Pl 2 d l y f l t f b L a n d f i l l		167 360 00 f	Lab	562 50000 f/mh	297 529 mh	20 643	6 142
C w 1081			Mat 0		167 360 00 f	37	61 923
Pl 2 d l a y e f G t t i l F i l t F b i							
As m e f b i i l l b p l d b y t m a w b l t o							
i t l l 45 000 f p d y							
Pl 3 d l y f l t f b L a d f i l l		178 080 00 f	Lab	562 50000 f/mh	316 587 mh	20 643	6 535
C w 1081			Mat 0		178 080 00 f	37	65 890
Pl 3 d l y f G e t t i l F i l t F b i							
Assume f b i i l l b e p l d b y t n m a n w b l e t o							
Inst 1 l 45 000 f p e d y							
Erosio ont ol 1 217 138 Labo h 334 410							
022712 Rip p							
0100 Rip p m a h i p l d f o l p e p t t i n		12 918 00 cy	Lab	25806 mh/cy	3 333 619 mh	24 905	83 024
Cr B12G			Mat 0		12 918 00 cy	13 16	170 001
			Eq	25806 mh/cy	3 333 619 mh	28 19	93 975
Rip p 3 333 619 Labo h 346 999							
029304 S d i g							
1100 S d i g h y d o i d i g f o l g w/wood f i b e m u l h d d d		22 463 00 y	Lab	00270 mh/ y	60 65 mh	23 23	1 409
1100 Sh w/ dd L a d f i l l			Mat 0		22 463 00 y	303	6 806
C B81			Eq	00180 mh/ y	40 433 mh	34 625	1 400
S ding 60 65 Labo hr 9 615							
40 433 Equip hr							
Cap Construction 1 575 689							
8 154 039 Labo h							
5 978 624 Equip hr							
Cell Ba thwo k							
022208 Ba k f i l l s t r u t u r l							
4420 Ba k f i l l t r u t l 200 H P 300 h u l o m m o n t h							
4420 Bk 200 hp 300 L a n d f i l l		153 450 00 cy	Lab	01633 mh/cy	2 505 839 mh	22 61	56 657
Cre B10B			Eq	01088 mh/cy	1 669 536 mh	102 45	171 044
139 500 cy 1 10t sh ink g 153 450 cy of mat i l t o							
be o m p a t d							
Ba k f i l l s t r u t u l 2 505 839 Labo hr 227 701							
1 669 536 Equip hr							
022212 Bo row							
0600 Bo row b u y d t p i t h a l 2 M I t a s p d w/200 HP d o							
0600 Bb12 t e w/200 d f L a d f i l l		100 100 00 cy	Lab	04667 mh/cy	4 671 667 mh	25 193	117 693
Cr w B15			Mat 10		110 110 00 cy	9 87	1 086 786
91 000 y 1 10t h r i n t a g 100 100 cy of bo row			Eq	04000 mh/cy	4 004 00 mh	67 37	269 749

124

9 21 95 P g 13
1 37 p

AMOUNT

1 474 228

4 671 667 Labo h
4 004 00 Equip hr

Competition

1 099 495 mh

1 099 495 Labo h
776 00 Equip h

C 11 Ea two k	1 875 310
9 504 601 Labo h	
7 267 425 Equip h	

[illegible]

Lab	Eq	cy	h	l	ommon	th
4420 Ba kfill	tru tu	1	200 H P	300	h	1 ommon
4420 Bk 200 hp	300		Landfill			
Cr w B10B					6 484 00	cy
Soil ov lay	fo lin					
Pl 1 t l y	l y La dfill				21 222 00	cy
17 685 cy	1 20 h ink g	21 222	cy	f	ompa ted	l y
Item f om Me	Sit Wok & Land	pe	1994	p	294	for a
105 HP do	& h p foot compa	to in	8	lift		

0100	Bo	ow	buyld	t pit	haul	2 MI	t& p	d w/200	HP	doz	bank	run	gvl
0100	Bb1p2&	w/200	d	gvl	L&	dfill		3	086	00	cy	Lab	04
Cr w	B15										Mat	0	

Ba kfill tru tural

260 523

133	318	Labo	hr
88	846	Equip	hr

144 024 mh
3 086 00 cy

3 628
15 837

ITEM DESCRIPTION		LOCATION	TAKEOFF QTY	WT	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
0600 Bo	b yeld t pit h 1 2 MI t& p d w/200 HP d			Eq	04000 mh/ y	123 44 mh	67 37	8 316
0600 Bbl2	t& w/200 d f La dfill		6 484 00 y	Lab	04667 mh/cy	302 608 mh	25 193	7 624
C B15				Mat 10		7 132 40 y	9 87	70 397
Soil	l y f li			Eq	04000 mh/ y	259 36 mh	67 37	17 473
5 895 y	1 10t h i k g 6 484 y of bo o d d			Lab	01500 mh/cy	318 33 mh	22 61	7 197
Pu h	& t kpl ly La dfill		21 222 00 y	Mat 0		21 222 00 cy	3 70	78 521
C w B10S				Eq	01500 mh/ y	318 33 mh	39 73	12 647
It m f om Me	Sit W k 1994 S 022216 It m 6040							221 641
Bo row							764 962 Labo hr	
							701 13 Equip hr	
022222 Comp ti								
0300 Comp ctin	h psfoot wobbly h 1 ll 8 lift	common fill						
0300 Cm wob whl	8 fl Landfill	1 543 00 cy	Lab		00923 mh/cy	14 242 mh	22 61	322
Cr w B10G			Eq		00615 mh/cy	9 489 mh	65 78	624
Comp tin	f l t l y of d in g v l							
0300 Cm wob whl	8 fl La dfill	1 543 00 cy	Lab		00923 mh/cy	14 242 mh	22 61	322
Cr w B10G			Eq		00615 mh/cy	9 489 mh	65 78	624
Comp tin	f 2 d l y of d in g v l							
0400 Comp ti	h p foot wobbly wh l oll 8 lift	1 t fill						
0400 Cm wob hl	8 fl La dfill	6 484 00 cy	Lab		00800 mh/ y	51 872 mh	22 61	1 173
Cr w B10G			Eq		00533 mh/ y	34 56 mh	65 78	2 273
Soil o l y f li								
Compa tio							80 356 Labo hr	5 339
							53 539 Equip hr	
022704 E in t ol								
Pl e i t l y GCL La dfill		159 173 00 f	Lab		562 50000 sf/mh	282 974 mh	20 643	5 841
C w 10B1			Mat 0			159 173 00 f	80	127 338
Pl i t l y f Geo ynth ti Cl y Li (GCL) with 80								
Mil HPDE geomemb	ba king As me c w of t will							
inst ll 45 000 f f mat i l l pe day								
Pl i t l y flt fb Landfill		159 173 00 f	Lab		562 50000 f/mh	282 974 mh	20 643	5 841
Cr w 10B1			Mat 0			159 173 00 f	37	58 894
Pl c i t l y f Geot til Filt F b i								
Assume f bri will be pl d by a t n man ew bl to								
inst ll 45 000 f pe day								
Pl e i t l y gn t Landfill		121 973 00 f	Lab		562 50000 f/mh	216 841 mh	22 61	4 903
C w 10B10			Mat 0			121 973 00 f	37	45 130
Pl e i t l y f geo t on id only (not on th								
bottom) As me g ot will be pl ed by a ten man w								
that ill pl 45 000 f f mat i l l pe day								
Pl 2nd l y flt fb Landfill		37 200 00 sf	Lab		562 50000 sf/mh	66 133 mh	20 643	1 365
Crew 10B1			Mat 0			37 200 00 sf	37	13 764
Pla e 2nd l ye f Geot til Filt F b i on bottom								
only Assume f b i will be pl ed by a t n ma ew								
abl t i st ll 45 000 f pe day								
Pla 2 d l y GCL Landfill		159 173 00 f	Lab		562 50000 f/mh	282 974 mh	20 643	5 841
Crew 10B1			Mat 0			159 173 00 f	80	127 338
Pla e 2nd l ye f Geo yntheti Cl y Lin (GCL) with an								
80 Mil HPDE geomemb an backing Assume a ten man crew								
will i t ll 45 000 sf of materi l l pe day								
Pl c 2nd l ye gnet Landfill		121 973 00 sf	Lab		562 50000 sf/mh	216 841 mh	22 61	4 903
Cr w 10B10			Mat 0			121 973 00 f	37	45 130

126

R Ky Fl t E t i m a t i g E t D t i l R p t b y MBS 9 21 95 P g 15
989820 02 1 37 pm

ITEM DESCRIPTION LOCATION TAKEOFF QTY Wt CONVERSION ORDER QTY UNIT PRICE AMOUNT

Pl 2 d l y f g t i d l y (t o t h
bottom) As g t i l l b e p l d b y t n m a n
th t i l l p l 45 000 f f m a t i l p d y
Pl 3 d l y f l t f b L a d f i l l 159 173 00 f Lab 562 50000 f/mh 282 974 mh 5 841
C w 1081 Mat 0 159 173 00 f 37 58 894
Pl 3 d l y e f G e t x t i l F i l t F b i
A s m e f b i i l l b p l d b y t m a e w b l t o
i t l l 45 000 s f p d y
Pl 4 t h l y r f l t f b L a n d f i l l 37 200 00 f Lab 562 50000 s f / m h 66 133 mh 1 365
C w 1081 Mat 0 37 200 00 f 1 00 37 200
Pl 4 t h l y f G e t x t i l F i l t F b i o n b o t t o m
n l y A s u m e f a b i i l l b e p l d b y a t n m a n c w
b l t i n t l l 45 000 f p d y

E o i o n o n t o l 1 697 845 Labo h 549 591

Cell Line 1 037 094
2 676 481 Labo h
843 515 Equip hr

Ev po tion P nd

022208 Ba kfill tru tu l
3000 Ba kfill tru t l 105 H P 50 haul nd & g vel
3000 B k t 105 hp 50 & L a d f i l l 2 349 00 cy Lab 472
C w B10W Eq 13 93 mh 50 43 702
Pl l v l f d i g g v l o n b o t t o m
2 097 cy 1 12 hrink g f t 2 349 y f o m p a t e d
g a v l n d d
4420 Backfill tru t l 200 H P 300 h a l c o m m o n t h
4420 Bk 200 hp 300 L a d f i l l 2 307 00 cy Lab
C w B10B Eq
Bottom p o t t i v e s i l l a y
2 097 cy 1 10 h i n k g e 2 307 cy o f m a t i l t o b e
o m p a t e d
Pl l y f l y L a n d f i l l 11 232 00 cy Lab 62 899
9 360 cy 1 20 h i n k g e 11 232 cy f o m p a t d l y Eq 69 077
Item f o m M e S i t W o k & L a d p e 1994 p 294 f o a
105 HP d & s h p f o o t o m p a c t i n 8 l i f t

Backfill tru t al 58 556 Labo h 136 574
39 03 Equip hr

022212 Bo r
0100 Bo ow buyeld t p t c haul 2 MI t e s p d w / 200 HP d o e bank run gvl
0100 Bb1p2e w / 200 d gvl Landfill 2 349 00 cy Lab 25 193
Crew B15 Mat 0 2 349 00 cy 5 132 12 055
Eq 93 96 mh 67 37 6 330
0600 Bo row buyeld t p t c haul 2 MI t e p d w / 200 HP d o e s l tru t f
0600 Bb12 t e / 200 d f Landfill 2 307 00 cy Lab 107 668 mh 2 712
C w B15 Mat 10 2 537 70 cy 9 87 25 047
Eq 92 28 mh 67 37 6 217
Pu h & t kpl ly Landfill 168 48 mh 22 61 3 809
Crew B10S Lab 11 232 00 cy 3 70 41 558
Item f o m M e s S i t W o k 1994 Sec 022216 Item 6040 Mat 0 11 232 00 cy 39 73 6 694
Eq 168 48 mh

127

UNIT PRICE AMOUNT

107 185

2 667

627T CG

101 521

550 00 Labo hr

T76 T8T

Estimating Ext D t il R po t by WBS 989820 02 9 21 95 P g 17 1 37 pm

ITEM DESCRIPTION LOCATION TAKEOFF QTY W% CONVERSION ORDER QTY UNIT PRICE AMOUNT

Ev po tion Pond
1 670 634 Labo h
869 484 Equip h

481 075

Gen R quant C P

010001 Ge l R qui me t
T i g C t P l La d fill
C w 155KWK
As m tot l f 15 k ill d 40 h f pla t
P i f i t i g
Soil & C t t t g La d fill
S i t t i g qui ment t y t kn wn
\$50 000 will th o t f m pl ing
T i l R t l La d fill
I t m f t t f i l d f f i

Gen l R qui ment

010036 F i l d p n n l
0120 F i l d p n n l f i l d n g
0120 F i l d p n n f i d g La d fill
0260 F i l d p n n l p i t d t v e g
0260 F i l d p s l p n t d v La d fill

F i l d p n n l

013306 S r v y i g
1100 S r v y i g w f o building l y o t 2 m a
1100 S f b l l 2 m n Land fill
C A6
As une r v y will be h i f o t h d u t i o n o f t h
P o j t
022274 Mobili t d d mobil t n n
Mob / Demob Eqm e t La d fill
Cr w B34K
As une t t ill hav 10 p c o f equipment to mov
it

16 00000 mh/dy 2 240 00 mh

6 00000 h/ a 60 00 h
6 00000 h/ a 60 00 h

60 00 Labor h
120 00 Equip hr

Gen Regent Cap
5 140 00 Labor hr
120 00 Equip hr

182 048

Gen Regent C l l

010001 Gen l Requi ement
Soil & C t t t g Land fill
S i n e t t i g qui me t n o t y t k n o w n
\$100 000 will v t h c o t f m pl ing
T r i i n g C o t P l Land fill

1 00 l 100 000 00

40 00 h 760 50

30 420

129

R ky Fl t E t mati g E t Det il R po t by WBS 989820 02 9 21 95 P g 18
1 37 p

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	WT	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
C w 30SKWK							
As me t t l f 30 k ill d 40 h of pl t							
P ifi t i g							
T il R t l La d fill							
It m f o t t fi ld ffi							
					8 00 mo	315 00	2 520

010036 Fi ld p l					G n l R qui m t	1 200 00 Labo hr	132 940
0120 Fi ld p l fi ld gi							
0120 Fld p n fld g La d fill							
0260 Fi ld p l p i t d t v g					32 00 w k	740 00	23 680
0260 Fld p nml p t d v La d fill					32 00 w k	1 125 00	36 000
					Fi ld p onn l	2 560 00 Labo hr	59 680
013306 S rv y l g							
1100 S rv y l g f buildi g l y t 2 man w							
1100 S f bl l 2 mn La d fill					16 00000 mh/dy	2 560 00 mh	62 976
C A6						24 60	
As me rv y ill be hi f th d tion of th							
P j t							
022274 Mobili t d d mobil trn							
C Mob / Demob Eqmne t La d fill					6 00000 h/	120 00 h	3 256
C B34K					6 00000 h/	120 00 h	11 362
As m o t t will h v 20 pc of quipme t to move							
n it							

Mobili t nd d mobi							
					120 00 Labo h		14 617
					240 00 Equip hr		
Gen Reqment C 11							270 213
					6 440 00 Labo hr		
					240 00 Equip hr		

Le bat Sy tem

027404 S pti t nk							
1350 S pti tank l a hing fi ld hambe							
1350 St ch d 20 4 1 6 Landfill							
Cr B13							
					heavy duty 20 x 4 x 1 6		
					1 00 a Lab		
					Mat 0		
					Eq		
					11 20 mh	20 903	234
					1 00	769 86	770
					1 60 mh	61 48	98
					Septic tanks		
					11 20 Labo hr		1 102
					1 60 Equip hr		
151551 Pipe pl ti							
0800 Pipe PVC hi imp/p							
0800 Pp10 3 10 40 12 La d fill					plg 10 OC hg 3 pe 10		
Cr w Q2					300 00 lf Lab	57143 mh/lf	171 429 mh
					Mat 0	300 00 lf	28 16
							46 454
					Pipe pl ti		18 764
					171 429 Labo hr		

130

9 21 95 P g 19
1 37 pm

AMOUNT

Le chat	Sy	tem	19 866
	182 629	Labo hr	
	1 60	Equip h	

CL	1 g	
		2 766
	38 144 Labo h	
	19 072 Equip h	

Ba kfill 4 267 Labo h 5 688 Equip h 427

Bo	W	
	365 063	Labo h
	312 889	Equip hr
		198 970

469 334 mh	22 61	10 612
312 889 mh	27 60	8 636

Compa	t i	n	
570	921	Labo	hr
363	683	Equip	hr

Excavating bulk bank me	31 648 Labo hr	1 833
	15 818 Equip hr	

02267	mh/cy	42 62	mh	22 923	977
01600	mh/cy	30 08	mh	85 85	2 582
24000	mh/1	43 24	mh	22 61	978

13/

R ky Fl t		Estimat g E t D t il R po t by WBS		989820 02		9 21 95 P g 20		1 37 pm							
ITEM DESCRIPTION		LOCATION		TAKEOFF QTY		Wt		CONVERSION		ORDER QTY		UNIT PRICE		AMOUNT	
C w BLOW				Eq		43 24000 mh/1		43 24 mh		50 43		2 181		6 718	
				E v t i n bulk a				85 86 Labo h		73 32 Equip h					
022274 Mobilli t d d mobil tnn															
0020 Mobilli ti d d mobil t ion do o load 105 h p				1 00		Lab						27 13		54	
0020 Mbl d d mb 1 105 La dfill						Eq		2 0000 mh/		2 00 mh		47 34		189	
C w B34K								4 0000 mh/		4 00 mh					
0400 Mobilli t d d mob p tow d type (in l t t) 10				1 00		Lab		2 5000 mh/		2 50 mh		27 13		68	
0400 Mb d t (t) 10 La dfill						Eq		5 0000 mh/		5 00 mh		47 34		237	
C w B34K								2 2222 mh/		2 222 mh		27 13		60	
0900 Mobilli ti d d mob h v l ba kh o d gli 3/4 Y				1 00		Lab		4 4444 mh/		4 444 mh		47 34		210	
0900 Mbl d dm s k d 3/4 La dfill						Eq									
C B34K								Mobilli t nd d mobi						819	
031112 A h mf t ip								6 722 Labo hr		13 444 Equip h					
5000 Chmf t wd 1/2 wid La dfill				1 440 00 lf		Lab		01495 mh/lf		21 528 mh		24 52		528	
C CARP						Mat 10				1 584 00 lf		154		244	
								Ac o ch mf t						772	
										21 528 Labo hr					
031158 F rm i pl footi g															
0150 F rms i pl footi g o ti op ll 4 u				720 00 f		Lab		06598 mh/ f		47 506 mh		22 713		1 079	
0150 F ms pl ft w 4 La dfill						Eq		04948 mh/ f		35 626 mh		1 15		349	
C Cl														41	
1000 F rms i pl int g l t t w ll to 4 high 1 s				36 00 lf		Lab		08000 mh/lf		2 88 mh		22 713		65	
1000 Fm pl t 4 1 La dfill						Eq		06000 mh/lf		39 60 lf		1 18		47	
C Cl										2 16 mh		1 15		2	
1500 Forms i pl k yw y 4 u t pe d wood 2 x 4				36 00 lf		Lab		01509 mh/lf		543 mh		24 52		13	
1500 F m pl 4 w 2 4 La dfill						Mat 10				39 60 lf		185		7	
C w CARP								Forms in pl e foot				50 929 Labo h		1 605	
												37 786 Equip hr			
031170 Forms pl l b g d															
3000 Forms i pl dg forms to 6 high 4 o g ad				2 352 00 lf		Lab		05333 mh/lf		125 432 mh		22 713		2 849	
3000 Fm pl d f 6 4 Landfill						Eq		04000 mh/lf		2 587 20 lf		318		823	
C e Cl										94 08 mh		1 15		108	
3050 F rms in pl dg f rms 7 to 12 high 4 us on g d				720 00 f		Lab		07356 mh/sf		52 963 mh		22 713		1 203	
3050 F pl f 7 12 4 u Landfill						Mat 10		05517 mh/sf		792 00 f		954		756	
C w Cl						Eq				39 722 mh		1 15		46	
								Forms pl c l b g				178 395 Labo h		5 784	
												133 802 Equip hr			
031182 F rms i pl w ll															
0500 F rms i pl bulkh d f rms fo w ll with k yw y 1 u 2 pl				169 05 lf		Lab		18113 mh/lf		30 62 mh		23 787		728	
0500 Fpbl l t ky 1 2 Landfill															

132

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	Wt	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
C W C2			Mat 10		185 955 lf	2 462	458
2150 F rm i pl j b built playform w ll f rm to 8 high 4 u			Eq	12075 mh/lf	20 413 mh	1 15	23
2150 F pl j b f 8 4 u Landfill		6 955 20 f	Lab	09505 mh/ f	661 092 mh	23 787	15 725
C C2			Mat 10		7 650 72 f	811	6 205
			Eq	06337 mh/ f	440 751 mh	1 15	507
031198 W t t p				F rms in pla	w ll		23 647
3550 W t t p rubb	t b lb plit 3/8 thi k 9 wid					691 712 Labo hr	
3550 Wt b lb 3/8 9 La dfill	3 241 05 lf	Lab				461 164 Equip h	
C W CARP			Mat 10	05926 mh/lf	192 065 mh	24 52	4 709
5250 W t t p fi ld i 3/8 9 wid					3 565 155 lf	12 056	42 982
5250 W t tp fld 3/8 9 La dfill	32 00 a	Lab		16000 mh/	5 12 mh	24 52	126
C W CARP			Mat 10		35 20	12 415	437
5550 W t top f tting rubb 3/8 thi k fl t s 9 wid							
5550 Wt ft b 3/8 9 La dfill	48 00	Lab		26667 mh/	12 80 mh	24 52	314
C W CARP			Mat 10		52 80	52 839	2 790
6050 W t t p f tti g rubbe 3/8 thi k fl t t 9 wid							
6050 Wt ft b 3/8 t 9 La dfill	32 00	Lab		26667 mh/	8 533 mh	24 52	209
C W CARP			Mat 10		35 20	44 631	1 571
7050 W t t p fitti g rubbe 3/8 thi k v ti l t 9 wid							
7050 Wt ft b 3/8 t 9 La dfill	32 00	Lab		32000 mh/	10 24 mh	24 52	251
C CARP			Mat 10		35 20	41 04	1 445
032107 R i f i g i pl							54 833
0600 R i f i g i pl A615 g d 60 l b n g d #3 to #7						228 758 Labo h	
0600 Rn p 615 60 g #3 #7 Landfill	45 57 ton	Lab		13 91304 mh/tn	634 017 mh	27 10	17 182
C 4RODM			Mat 15		52 406 ton	482 50	25 286
0700 R inf i g i pl A615 g d 60 w lls #3 to #7							
0700 Rn p 615 g 60 #3 #7 La dfill	9 43 ton	Lab		10 66667 mh/tn	100 587 mh	27 10	2 726
C 4RODM			Mat 15		10 845 ton	482 50	5 233
033118 Cn t dmxtd u f t tmnt				Reinfo ing in pl			50 426
0800 C dmi & f t tmt cu ing cmpd p em GR (450 SF/gal) 55 gal lot						734 604 Labo h s	
0800 Cet (450 /) 55 lts La dfill	110 00 g l	Mat 10			121 00 gal	11 965	1 448
033126 Con t dy mix							
0300 Conc t dy mi egul ight 1 3 5 mix 4000 p i	771 926cy	Mat 10			849 119 cy	52 728	44 772
0300 Crd m l 3 5 4000 ps Landfill							
033134 Cu ing							
0450 Cu ing cu i g bl nk t l to 2 thi k buy maximum	44 000 00 sf	Mat 10			48 400 00 f	2 565	124 146
0450 Crng ng bl l 2 Landfill							
033168 P t hing co r t							
2200 Pat hing wall in l hiping 1 ring nd poxy gt maximum	7 200 00 f	Lab		20000 mh/ f	1 440 00 mh	24 11	34 718
2200 Pt n wl h l gt La dfill			Mat 10		7 920 00 f	416	3 295
Cr W CEPI				Pat hing on t			38 013
033172 Pl ing on et							
4500 Pl ing n & vib lab & quip lab on g d ove 6 thk dir hut							

133

R ky Fl t

Estimate g Ext Det il R po t by WBS
989820 029 21 95 P g 22
1 37 pm

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	Wt	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
4600 P vb lbaq 1 6 C C6	ht La dfill	636 926 y	Lab	29091 mh/ y	185 288 mh	20 103	3 725
5100 Pl i g	ib ting 1 b & quip	11 12 thi k pump d	Eq	09697 mh/cy	61 763 mh	4 23	261
5100 Pl &vb lbaq 12 C C20	La dfill	135 00 y	Lab	67368 mh/ y	90 947 mh	20 398	1 855
			Eq	25263 mh/ y	34 105 mh	25 987	886
033196 Wi t p t ti				Pl ing on t		276 235 Labo h	6 728
0050 Wi t pr t ti	dy mi	dd ma imum				95 868 Equip hr	
0050 W p t f htd dy m	La dfill	775 00 y	Mat 10				
033454 Fi i hi g fl					852 50 cy	4 31	3 674
0250 Fi i hing floo	mo lithi t l t	l fi i h fo fini h floo					
0250 F fl m f f	fl La dfill	26 000 00 f	Lab	01455 mh/ f	378 30 mh	24 11	9 121
C w C9			Eq	01455 mh/ f	378 30 mh	4 83	1 827
				Fin i hing floo s		378 30 Labo h	10 948
						378 30 Equip h	
033458 Fi i hi g ll							
0010 Fi i hing w ll b k ti	d pat h v id						
0010 F l b k n pt vd La dfill		7 200 00 f	Lab	01481 mh/ f	106 632 mh	24 11	2 571
Cx w CEFI			Mat 10		7 920 00 f	01	79
0050 Fini hi g ll	bu l p rub with g ut						
0050 Fn h rub wth g t La dfill		7 200 00 f	Lab	01778 mh/ f	128 016 mh	24 11	3 086
C w CEFI			Mat 10		7 920 00 f	061	483
				Fi i hing w ll		234 648 Labo hr	6 220
132051 T k							
550 000 g l l t t La dfill		3 00	Sub			124 034 00	372 102
Qu t f om v d					3 00		
Le k Det tion							
022208 B kfill tru t l							
4420 Ba kfill tru t l 200 H P	300 haul	ommon ea th					
4420 Bk 200 hp	300 La dfill	48 90 cy	Lab				
Cx w B10B			Eq				
Fill f pot ti	ond l k d t ti pip						
44 4 cy l 10t h ink g	48 9 cy of mate i l to be						
ompa t d							
4420 Bk 200 hp	300 Landfill	24 40 cy	Lab				
C w B10B			Eq				
Fill fo pot ti n	ound l k d t ti pipe						
22 2 cy l 10t h ink g	24 4 y of mat i l to be						
ompa t d							

Le chate Tank

5 337 734 Labo hr
1 910 834 Equip hr

981 613

22 61
102 4518
5522 61
102 45

27

134

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	WT	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
PROJECT MANAGEMENT							
P j t Suppo t C P							
001100 Engin i g (I teg t)							
03 A/E T h C lt C P La dfill		471 00 h	Lab		471 00 hr	70 00	32 970
001300 P j t Ma g m nt							
01 PM Tt l II S pp C P La dfill		228 00 h	Lab		228 00 hr	76 08	17 346
C w 203							
01 PM Prmtt g S p C P La dfill		743 00 h	Lab		743 00 h	76 08	56 527
C 203							
01 TA Prmtt g S p C P La dfill		347 00 h	Lab		347 00 hr	81 95	28 437
C d008							
01 CE Prmtt g S p C P La dfill		40 00 h	Lab		40 00 h	84 11	3 364
C d145							
01 PM P rmnt S p Cap Landfill		27 00 h	Lab		27 00 hr	76 08	2 054
C 203							
01 CE P rmnt S p C P La dfill		164 00 h	Lab		164 00 h	84 11	13 794
C d145							
01 PM P t S p C P La dfill		632 00 h	Lab		632 00 hr	76 08	48 083
C 203							
01 TA P t S p C P La dfill		192 00 h	Lab		192 00 hr	81 95	15 734
C w d008							
01 CE P n t S p C P Landfill		68 00 h	Lab		68 00 hr	84 11	5 719
Cr d145							
01 PM P d S pp C P La dfill		768 00 h	Lab		768 00 hr	76 08	58 429
C 203							
01 CE P Mgm S p C P La dfill		2 061 00 h	Lab		2 061 00 hr	84 11	173 351
C d145							
01 P j t Ma gmnt C P La dfill		4 755 00 h	Lab		4 755 00 hr	76 08	361 760
C 203							
01 PM Tt l III S p C P Landfill		235 00 h	Lab		235 00 hr	76 08	17 879
Cr 203							
01 CE Tt l III S p Cap Landfill		51 00 hr	Lab		51 00 hr	84 11	4 290
Cr w d145							
01 TA Tt l III S p C P La dfill		48 00 hr	Lab		48 00 hr	81 95	3 934
C w d008							
P o j t Management							810 702
					10 359 00	Labo hr	
Project Suppo t Cap							843 672
					10 830 00	Labo hr	

Ro ky Fl t

Estimating Ext Det il R po t by WBS
989820 029 21 95 P g 25
1 37 pm

ITEM DESCRIPTION	LOCATION	TAKEOFF QTY	WT	CONVERSION	ORDER QTY	UNIT PRICE	AMOUNT
C d008							
01 CE Pmtng S p	C l La dfill	58 00 hr	Lab		58 00 hr	84 11	4 878
Cr w d145							
01 FM P rmt S p	C l La dfill	40 00 hr	Lab		40 00 hr	76 08	3 043
Cr w 203							
01 CE P rmt S p	C l La dfill	240 00 hr	Lab		240 00 h	84 11	20 186
Cr d145							
01 FM P n t S p	C l La dfill	920 00 h	Lab		920 00 h	76 08	69 994
C 203							
01 TA P t S p	C l Landfill	280 00 hr	Lab		280 00 hr	81 95	22 946
Crew d008							
01 CE P n t S p	C l La dfill	100 00 h	Lab		100 00 hr	84 11	8 411
C w d145							
01 FM Pr d S pp	C l La dfill	1 118 00 hr	Lab		1 118 00 hr	76 08	85 057
C w 203							
01 CE P Mgm S p	C l La dfill	3 000 00 hr	Lab		3 000 00 hr	84 11	252 330
Cr w d145							
01 Prj t Mangmnt	C ll Landfill	6 920 00 hr	Lab		6 920 00 hr	76 08	526 474
C ew 203							
01 FM Ttl III S p	C l La dfill	343 00 h	Lab		343 00 hr	76 08	26 095
Cr 203							
01 CE Ttl III S p	C l Landfill	75 00 hr	Lab		75 00 hr	84 11	6 308
Cr w d145							
01 TA Ttl III S p	C l La dfill	71 00 hr	Lab		71 00 hr	81 95	5 818
Cr w d008							

P o j t Management

15 085 00 Labo hr

1 180 586

P o j t Support C ll

15 770 00 Labo hr

1 228 536

PROJECT MANAGEMENT

26 600 00 Labo hr

2 072 208

138

ESTIMATE TOTALS

12 440 288	6 689 221 Labo	107 867 26 h	
	3 897 469 Mat il		
	522 102 Sbc t t		
	1 331 496 Equipm t	17 950 853 h	
	1 757 736 FP C t to Di t C t	C 100 00000t	
	943 950 A/E Co t t Di t Co t	C 100 00000t	
	32 970 A/E C t t Di e t Co t	C 100 00000t	
	2 579 571 I teg t d C t Di t Co t	C 100 00000t	
	1 797 556 I t g t d C nt Di t Co t	C 100 00000t	
	7 111 783		
5 328 505	150 955 B ildi g F to #1	C 16 10000t	
	B ildi g F to #2	C 70 50000t	
	379 037 Mi Labo & Mat il (FP)	C 10 00000t	
	255 767 FP S bco t t Ma kup	C 10 00000t	
	785 759		
6 114 264	1 546 909 Fi d P i C t to OH&P	T 25 30000t	
	1 546 909		
7 661 173	179 271 E l t i #6 o t t	T 2 34000t	
	179 271		
7 840 444	235 213 P ocrmt R cvr y (Con t di t)	T 3 00000t	
	235 213		
8 075 657	1 757 736 FP C nt acto Di t Cost	C 100 00000t	
	1 757 736		
9 833 393	20 562 Building F t #3	C 16 10000t	
	190 246 Builidi g F t #4	C 70 50000t	
	134 319 Mi Labo & Mat il (DB)	C 10 00000t	
	48 407 FP S bcont a to Markup	C 10 00000t	
	393 534		
10 226 927	544 271 Fi ed P i Cont a to OH&P	L	
	544 271		
10 771 198	671 998 Es al tion #6 (on di ecte)	L	

ESTIMATE TOTALS

25 500 530	1 797 556	I t g t d C nt	D i t Co t C	100 000000
	1 797 556			
27 298 086	67 775	E l t i #2 (d d o)	C	20 610000
	210 103	E l t i o #4 (o d d o)	C	22 570000
	107 233	E l t i o n #5 (o d d o n)	C	24 930000
	26 844	E l t i o n #9 (o n d d o n s)	C	24 930000
	411 955			
27 710 041	10 089 960	Co t i g n y	T	36 412650
37 800 001	TOTAL ESTIMATE			

R ky Fl t

Estimate of Estimated
989820 029 21 95 P g 1
1 37 pm

CLASS DESCRIPTION	LABOR HOURS	BASE COST	V & F g	T av l	LABOR CLASSES ONLY Co t c t	S p iv	OTHERS	TOTAL COST
APPR App t i 80%	180 858							
CARP C p nt	1 150 188	16 965	5 371		5 992	1 024	3 668	3 668
CEFI C m t F i h	2 226 478	34 956	6 924		11 244	2 093		29 353
CLAB C mmo Labo	7 154 303	72 974	21 105		25 255	4 364		55 217
ELEC E l t i i								123 698
EQHV Eqp Op C / h v l	1 740 879	27 105	7 190		9 209	1 619		45 124
EQVT Light Eqp Op t	2 700 29	40 693	11 152		13 934	2 430		68 209
EQWD M di m Eqp Op t	8 193 802	126 348	33 840		43 017	7 620		210 827
EQOL Equipm nt Oil	4 153 578	61 141	17 154		21 017	3 655		102 967
FORI F ma I id	38 00	946	152		295	57		1 450
FORO Fo ma Out id	1 460 831	33 351	5 843		10 518	2 001		51 713
PLUM Pl mbe	445 715	8 683	2 532		3 013	521		14 749
RODM Rodme (R i f i g)	734 604						19 908	19 908
SSWK Skill d v 35T d	2 019 43	57 836						57 836
SSWK Stru t St el W k	242 583	3 821	815		1 244	230		6 111
SSWL W ld Stru t St l	1 714	27	6		9	2		43
STPI St m/Pip fitt	76 00	1 464	485		523	88		2 560
TRHV Tru k D iv H vy	4 561 291	75 763	19 568		25 589	4 561		125 481
TRLT Tru k D iv Light	115 717	1 610	496		566	96		2 768
203 E vi nm t l R t	18 143 00	403 682					976 638	1 380 319
237 Ma t Op ti	1 486 00	34 847					82 458	117 305
308 Fi P t ti	27 00	519					1 741	2 260
321 Eme g y P p dn	914 00	20 684					64 921	85 605
379 Radiologi l Ope t	283 00	6 475					18 463	24 938
421 Radl l H lth & E g	195 00	4 770					13 252	18 022
441 Construti Ma gmt	5 236 00	148 179					390 501	538 680
448 Fa ility I pe ti	2 260 00	52 409					162 946	215 355
483 De nt minat & Demo	10 950 00	288 752					652 401	941 153
b392 ESHQ Ov ight	1 355 00	38 496					84 457	122 953
d008 T chn l As n	1 444 00	35 667					82 669	118 336
d048 ESH S ppo t Sy t ms	256 00	6 543					17 884	24 428
d145 Te hnl l & Admi	9 366 00	239 770					548 005	787 774
GRAND TOTALS	89 111 260	1 844 474	132 635		171 425	30 362	3 119 912	5 298 808

142

DESCRIP1 ON

TITLE I
TITLE II
TITLE III
CONST INSPECTION
BUILDINGS (NEW)
CONSTRUCTION MGMT
IMPROVEMENTS TO LAND
OTHER STRUCTURES
PROJECT MANAGEMENT

TOTAL

1 008 794
1 818 739
1 558 565
675 539
566 288
4 095 236
176 760
10 801 174
7 008 947

9 27 95 Pg 1
7 51 m

Estimated Report by WBS
989820 20

R ky Fl t

R ky Fl t

R ky Fl t

[illegible]

Options

[illegible]

Operations	1 970 342
24 960 00 Labo hr	

P o t C l u r A c t

[illegible]

Po t	Closur	Act	411 264
	4 800 00	Labo	hr

4 800 00 Labo hr

ESTIMATE TOTALS

2 381 606	2 381 606 Labo	29 760 00 h	
1 970 342	411 264 I t g t d C t	Di t Co t C 100 000000	
	411 264		
2 227 078	256 736 E l tio #1 (n di t)	C 13 030000	
	256 736		
2 902 250	411 264 I t g t d C nt	Di t Co t C 100 000000	
	263 908 E l tio #2 (on di t)	C 64 170000	
	675 172		
4 005 105	1 102 855 96 Sit S ppo t	T 38 000000	
	1 102 855		
4 557 809	552 704 96 Sit GEA	T 13 800000	
	552 704		
5 287 058	729 249 96 Comp Y GEA	T 16 000000	
	729 249		
6 200 000	912 942 Co t l g cy #2	C 38 333030	
	TOTAL ESTIMATE		

145

R ky Fl t

CLASS DESCRIPTION

237 M t Op tion
421 Radi l H lth & E g

GRAND TOTALS

LABOR
HOURS

27 360 00
2 400 00
29 760 000

BASE
COST

641 592
58 704
700 296

V & P g

T v l

LABOR CLASSES ONLY
C t c t

S p r v

OTHERS

TOTAL
COST

1 518 206 2 159 798
163 104 221 808
1 681 310 2 381 606

E t i m a t i o n g E t A n l y i S m m a r y
989820 20

9 27 95 P g 1
7 51 am

146

PROJECT NAME Operation and Port Closure Act W t C 11
ESTIMATE NO 989820 20
AUTHORIZATION NO 989820

D Option 989820 20

Client COWDRY/ERICSON/LINDSAY

E timat Bry n L Lewi

Rat tabl 96/FP DIR

Co t E timat App ov l

App l by th P o j t Engi ignifi ur f th op
p t d i th co t timat nd th pp op i t d ign o t

_____ Proj t Engin r

App ov l by P j t Man g ignifi oncu n with p j t s ope and
o t p nt d in th o t timat

_____ Proj t Manag


Report format DOE/Phas o d
Detail report
Print w
Print memo
Print extended d ptions

Figure 1

Standard Map Features

- Buildings or other structures
- Lakes and ponds
- Streams ditches or other drainage features
- Fences
- Contours (20 Intervals)
- Rocky Flats boundary
- Paved roads
- Dirt roads

DATA SOURCE
Buildings, roads, and fences provided by
Rocky Mountain Remediation Services, LLC
Contours provided by
USGS (date unknown)



Scale = 1:10000
1 inch represents approximately 1639 feet



State Plane Coordinate Projection
Colorado Central Zone
Datum NAD27

U.S. Department of Energy
Rocky Flats Environmental Technology Site


Prepared by



Rocky Mountain
Remediation Services, LLC
Remediation Services Group
Rocky Flats Environmental Technology Site
Boulder, CO 80502-4444

MAP ID: ***Draft***

September 08, 1995




148

WEST

F

ELEVATION
(m)



WMF APPROX 500' NORTH OF SECTION






FIGURE 2

EXPLANATION




(A)

① ② ③



VERTICAL EXAGGERATION (10:1)




HQ MT SCALE

NO VERTICAL EXAGGERATION

HQ MT SCALE

HQ MT SCALE



LEGEND:

- ⊕ TEST HOLE LOCATION DRILLED FOR FIELD INVESTIGATION
- △ WELL LOCATION DRILLED FOR FIELD INVESTIGATION
- STUDY AREA BOUNDARY
- BEDROCK MONITOR WELL PREVIOUSLY INSTALLED
- ALLUVIAL MONITOR WELL PREVIOUSLY INSTALLED
- PIEZOMETER LOCATION INSTALLED FOR FIELD INVESTIGATION


6010 — GROUNDWATER SURFACE
CONTOUR DASHED WHERE
INSUFFICIENT DATA AVAILABLE

REVIEWED FOR CLASSIFICATION/UCRI
By *Dr. H. J. H. H. H.*
Date _____

WOODWARD-CLYDE CONSULTANTS DENVER COLORADO		TITLE ROCKY FLATS PLANT - NEW SANITARY LANDFILL SITE GROUNDWATER ELEVATIONS WITH LOCATIONS OF FIELD INVESTIGATION TEST HOLES MONITORING WELLS & SURFACE WATER MONITORING	
MERRICK CONSULTANTS DENVER COLORADO		DRAWING NO FIGURE 4	REVISION A
MERRICK	SIGNATURE	DATE	CADD FILE NAME FIG 4-7
DRAWN	WILLIAMS	2/10/92	
CHECKED	MCBRIEN	2/10/92	
APPROVED	SPRENKLE	2/10/92	

FIGURE 5

EXPLANATION



W T L I C t

— — — (dashed wh ferr d)

Intended Weight Limit

(d) hed wh f r d)

T pog aph C nt (XXXXX)

Appr m t Ext t f
Rocky Fl t Alluv m

Stems and Dagg

P d Road


Dirt Roads

Rocky Flats Plant
Site and Security
Board

Rocky Flat
Site Boundary

Surface Water Impoundment

Building



Scale = 1 6000
1 inch = 500 feet



Station
Colorado Central Zone
Datum NAD27

EG&G ROCKY FLATS
Rocky Flats Site, Golden, Colorado

Potentiometric Surface
of
Unconsolidated
Surficial Deposits
Fourth Quarter 1993

Hydrogeologic Characterization R port


April 1995

Plate 3

FIGURE 6

EXPLANATION

- f Eq l Depth t Wat C t
- - - (d) hed wh f r d)
- - - D f g Lu e f Eq al D D pth
- - - t W t Co t
- - - (dashed wh f r d)
- - - T pog aph Co t rs (XX)
- - - Appro m te Ext t f
- - - Rocky Flats Alluv m
- - - Streams and D ai ag
- - - Pa ed Road
- - - D rt Road
- - - Rocky Flats Plant
- - - Site and S cu ty Zo
- - - Bo ndari
- - - Rocky Flats
- - - Site Bo dary
- - - Surface Water Impo ndments
- - - Buildi g




Scale = 1 6000
1 inch = 500 feet




State Plane Coordinate System
Colorado Central Zone
Datum NAD27

EG&G ROCKY FLATS
Rocky Flats Site, Golden, Colorado


Average Depth to Water
in
Unconsolidated
Surficial Deposits



153




(A) SECTION-A LEACHATE STORAGE TANKS
SCALE 1 10




PLAN-LEACHATE STORAGE TANKS
SCALE 1 10

CONCEPTUAL DESIGN
NOT FOR CONSTRUCTION


KEYWORDS	A	ORIGINAL ISSUE	SC	TE	9 24 95	10 11 95	11 12 95	12 13 95	13 14 95	14 15 95	15 16 95	16 17 95	17 18 95	18 19 95	19 20 95	20 21 95	21 22 95	22 23 95	23 24 95	24 25 95	25 26 95	26 27 95	27 28 95	28 29 95	29 30 95	30 31 95	31 32 95	32 33 95	33 34 95	34 35 95	35 36 95	36 37 95	37 38 95	38 39 95	39 40 95	40 41 95	41 42 95	42 43 95	43 44 95	44 45 95	45 46 95	46 47 95	47 48 95	48 49 95	49 50 95	50 51 95	51 52 95	52 53 95	53 54 95	54 55 95	55 56 95	56 57 95	57 58 95	58 59 95	59 60 95	60 61 95	61 62 95	62 63 95	63 64 95	64 65 95	65 66 95	66 67 95	67 68 95	68 69 95	69 70 95	70 71 95	71 72 95	72 73 95	73 74 95	74 75 95	75 76 95	76 77 95	77 78 95	78 79 95	79 80 95	80 81 95	81 82 95	82 83 95	83 84 95	84 85 95	85 86 95	86 87 95	87 88 95	88 89 95	89 90 95	90 91 95	91 92 95	92 93 95	93 94 95	94 95 95	95 96 95	96 97 95	97 98 95	98 99 95	99 100 95	100 101 95	101 102 95	102 103 95	103 104 95	104 105 95	105 106 95	106 107 95	107 108 95	108 109 95	109 110 95	110 111 95	111 112 95	112 113 95	113 114 95	114 115 95	115 116 95	116 117 95	117 118 95	118 119 95	119 120 95	120 121 95	121 122 95	122 123 95	123 124 95	124 125 95	125 126 95	126 127 95	127 128 95	128 129 95	129 130 95	130 131 95	131 132 95	132 133 95	133 134 95	134 135 95	135 136 95	136 137 95	137 138 95	138 139 95	139 140 95	140 141 95	141 142 95	142 143 95	143 144 95	144 145 95	145 146 95	146 147 95	147 148 95	148 149 95	149 150 95	150 151 95	151 152 95	152 153 95	153 154 95	154 155 95	155 156 95	156 157 95	157 158 95	158 159 95	159 160 95	160 161 95	161 162 95	162 163 95	163 164 95	164 165 95	165 166 95	166 167 95	167 168 95	168 169 95	169 170 95	170 171 95	171 172 95	172 173 95	173 174 95	174 175 95	175 176 95	176 177 95	177 178 95	178 179 95	179 180 95	180 181 95	181 182 95	182 183 95	183 184 95	184 185 95	185 186 95	186 187 95	187 188 95	188 189 95	189 190 95	190 191 95	191 192 95	192 193 95	193 194 95	194 195 95	195 196 95	196 197 95	197 198 95	198 199 95	199 200 95	200 201 95	201 202 95	202 203 95	203 204 95	204 205 95	205 206 95	206 207 95	207 208 95	208 209 95	209 210 95	210 211 95	211 212 95	212 213 95	213 214 95	214 215 95	215 216 95	216 217 95	217 218 95	218 219 95	219 220 95	220 221 95	221 222 95	222 223 95	223 224 95	224 225 95	225 226 95	226 227 95	227 228 95	228 229 95	229 230 95	230 231 95	231 232 95	232 233 95	233 234 95	234 235 95	235 236 95	236 237 95	237 238 95	238 239 95	239 240 95	240 241 95	241 242 95	242 243 95	243 244 95	244 245 95	245 246 95	246 247 95	247 248 95	248 249 95	249 250 95	250 251 95	251 252 95	252 253 95	253 254 95	254 255 95	255 256 95	256 257 95	257 258 95	258 259 95	259 260 95	260 261 95	261 262 95	262 263 95	263 264 95	264 265 95	265 266 95	266 267 95	267 268 95	268 269 95	269 270 95	270 271 95	271 272 95	272 273 95	273 274 95	274 275 95	275 276 95	276 277 95	277 278 95	278 279 95	279 280 95	280 281 95	281 282 95	282 283 95	283 284 95	284 285 95	285 286 95	286 287 95	287 288 95	288 289 95	289 290 95	290 291 95	291 292 95	292 293 95	293 294 95	294 295 95	295 296 95	296 297 95	297 298 95	298 299 95	299 300 95	300 301 95	301 302 95	302 303 95	303 304 95	304 305 95	305 306 95	306 307 95	307 308 95	308 309 95	309 310 95	310 311 95	311 312 95	312 313 95	313 314 95	314 315 95	315 316 95	316 317 95	317 318 95	318 319 95	319 320 95	320 321 95	321 322 95	322 323 95	323 324 95	324 325 95	325 326 95	326 327 95	327 328 95	328 329 95	329 330 95	330 331 95	331 332 95	332 333 95	333 334 95	334 335 95	335 336 95	336 337 95	337 338 95	338 339 95	339 340 95	340 341 95	341 342 95	342 343 95	343 344 95	344 345 95	345 346 95	346 347 95	347 348 95	348 349 95	349 350 95	350 351 95	351 352 95	352 353 95	353 354 95	354 355 95	355 356 95	356 357 95	357 358 95	358 359 95	359 360 95	360 361 95	361 362 95	362 363 95	363 364 95	364 365 95	365 366 95	366 367 95	367 368 95	368 369 95	369 370 95	370 371 95	371 372 95	372 373 95	373 374 95	374 375 95	375 376 95	376 377 95	377 378 95	378 379 95	379 380 95	380 381 95	381 382 95	382 383 95	383 384 95	384 385 95	385 386 95	386 387 95	387 388 95	388 389 95	389 390 95	390 391 95	391 392 95	392 393 95	393 394 95	394 395 95	395 396 95	396 397 95	397 398 95	398 399 95	399 400 95	400 401 95	401 402 95	402 403 95	403 404 95	404 405 95	405 406 95	406 407 95	407 408 95	408 409 95	409 410 95	410 411 95	411 412 95	412 413 95	413 414 95	414 415 95	415 416 95	416 417 95	417 418 95	418 419 95	419 420 95	420 421 95	421 422 95	422 423 95	423 424 95	424 425 95	425 426 95	426 427 95	427 428 95	428 429 95	429 430 95	430 431 95	431 432 95	432 433 95	433 434 95	434 435 95	435 436 95	436 437 95	437 438 95	438 439 95	439 440 95	440 441 95	441 442 95	442 443 95	443 444 95	444 445 95	445 446 95	446 447 95	447 448 95	448 449 95	449 450 95	450 451 95	451 452 95	452 453 95	453 454 95	454 455 95	455 456 95	456 457 95	457 458 95	458 459 95	459 460 95	460 461 95	461 462 95	462 463 95	463 464 95	464 465 95	465 466 95	466 467 95	467 468 95	468 469 95	469 470 95	470 471 95	471 472 95	472 473 95	473 474 95	474 475 95	475 476 95	476 477 95	477 478 95	478 479 95	479 480 95	480 481 95	481 482 95	482 483 95	483 484 95	484 485 95	485 486 95	486 487 95	487 488 95	488 489 95	489 490 95	490 491 95	491 492 95	492 493 95	493 494 95	494 495 95	495 496 95	496 497 95	497 498 95	498 499 95	499 500 95	500 501 95	501 502 95	502 503 95	503 504 95	504 505 95	505 506 95	506 507 95	507 508 95	508 509 95	509 510 95	510 511 95	511 512 95	512 513 95	513 514 95	514 515 95	515 516 95	516 517 95	517 518 95	518 519 95	519 520 95	520 521 95	521 522 95	522 523 95	523 524 95	524 525 95	525 526 95	526 527 95	527 528 95	528 529 95	529 530 95	530 531 95	531 532 95	532 533 95	533 534 95	534 535 95	535 536 95	536 537 95	537 538 95	538 539 95	539 540 95	540 541 95	541 542 95	542 543 95	543 544 95	544 545 95	545 546 95	546 547 95	547 548 95	548 549 95	549 550 95	550 551 95	551 552 95	552 553 95	553 554 95	554 555 95	555 556 95	556 557 95	557 558 95	558 559 95	559 560 95	560 561 95	561 562 95	562 563 95	563 564 95	564 565 95	565 566 95	566 567 95	567 568 95	568 569 95	569 570 95	570 571 95	571 572 95	572 573 95	573 574 95	574 575 95	575 576 95	576 577 95	577 578 95	578 579 95	579 580 95	580 581 95	581 582 95	582 583 95	583 584 95	584 585 95	585 586 95	586 587 95	587 588 95	588 589 95	589 590 95	590 591 95	591 592 95	592 593 95	593 594 95	594 595 95	595 596 95	596 597 95	597 598 95	598 599 95	599 600 95	600 601 95	601 602 95	602 603 95	603 604 95	604 605 95	605 606 95	606 607 95	607 608 95	608 609 95	609 610 95	610 611 95	611 612 95	612 613 95	613 614 95	614 615 95	615 616 95	616 617 95	617 618 95	618 619 95	619 620 95	620 621 95	621 622 95	622 623 95	623 624 95	624 625 95	625 626 95	626 627 95	627 628 95	628 629 95	629 630 95	630 631 95	631 632 95	632 633 95	633 634 95	634 635 95	635 636 95	636 637 95	637 638 95	638 639 95	639 640 95	640 641 95	641 642 95	642 643 95	643 644 95	644 645 95	645 646 95	646 647 95	647 648 95	648 649 95	649 650 95	650 651 95	651 652 95	652 653 95	653 654 95	654 655 95	655 656 95	656 657 95	657 658 95	658 659 95	659 660 95	660 661 95	661 662 95	662 663 95	663 664 95	664 665 95	665 666 95	666 667 95	667 668 95	668 669 95	669 670 95	670 671 95	671 672 95	672 673 95	673 674 95	674 675 95	675 676 95	676 677 95	677 678 95	678 679 95	679 680 95	680 681 95	681 682 95	682 683 95	683 684 95	684 685 95	685 686 95	686 687 95	687 688 95	688 689 95	689 690 95	690 691 95	691 692 95	692 693 95	693 694 95	694 695 95	695 696 95	696 697 95	697 698 95	698 699 95	699 700 95	700 701 95	701 702 95	702 703 95	703 704 95	704 705 95	705 706 95	706 707 95	707 708 95	708 709 95	709 710 95	710 711 95	711 712 95	712 713 95	713 714 95	714 715 95	715 716 95	716 717 95	717 718 95	718 719 95	719 720 95	720 721 95	721 722 95	722 723 95	723 724 95	724 725 95	725 726 95	726 727 95	727 728 95	728 729 95	729 730 95	730 731 95	731 732 95	732 733 95	733 734 95	734 735 95	735 736 95	736 737 95	737 738 95	738 739 95	739 740 95	740 741 95	741 742 95	742 743 95	743 744 95	744 745 95	745 746 95	746 747 95	747 748 95	748 749 95	749 750 95	750 751 95	751 752 95	752 753 95	753 754 95	754 755 95	755 756 95	756 757 95	757 758 95	758 759 95	759 760 95	760 761 95	761 762 95	762 763 95	763 764 95	764 765 95	765 766 95	766 767 95	767 768 95	768 769 95	769 770 95	770 771 95	771 772 95	772 773 95	773 774 95	774 775 95	775 776 95	776 777 95	777 778 95	778 779 95	779 780 95	780 781 95	781 782 95	782 783 95	783 784 95	784 785 95	785 786 95	786 787 95	787 788 95	788 789 95	789 790 95	790 791 95	791 792 95	792 793 95	793 794 95	794 795 95	795 796 95	796 797 95	797 798 95	798 799 95	799 800 95	800 801 95	801 802 95	802 803 95	803 804 95	804 805 95	805 806 95	806 807 95	807 808 95	808 809 95	809 810 95	810 811 95	811 812 95	812 813 95	813 814 95	814 815 95	815 816 95	816 817 95	817 818 95	818 819 95	819 820 95	820 821 95	821 822 95	822 823 95	823 824 95	824 825 95	825 826 95	826 827 95	827 828 95	828 829 95	829 830 95	830 831 95	831 832 95	832 833 95	833 834 95	834 835 95	835 836 95	836 837 95	837 838 95	838 839 95	839 840 95	840 841 95	841 842 95	842 843 95	843 844 95	844
----------	---	----------------	----	----	---------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	----------	-----------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	-----




(E) DETAIL – POND ANCHOR TRENCH
NOT TO SCALE




(B) DETAIL – POND SIDE
NOT TO SCALE



(A) DETAIL – POND BOTTOM
NOT TO SCALE



(D) DETAIL – POND TOE OF SLOPE
NOT TO SCALE



(C) DETAIL – POND SIDE SLOPE LEAK DETECTION RISER TRENCH
NOT TO SCALE

CONCEPTUAL DESIGN
NOT FOR CONSTRUCTION

KEYWORDS	A	ORIGINAL ISSUE	SC	N	TE	9 24 95	989 38
1 WASTE	WASTE	WASTE	WASTE	WASTE	WASTE	WASTE	WASTE
2 POND	POND	POND	POND	POND	POND	POND	POND
3 RIVER	RIVER	RIVER	RIVER	RIVER	RIVER	RIVER	RIVER
4							
5							
6							
7							
8							
9							
10							
11							
12							
13							
14							
15							
16							
17							
18							
19							
20							
21							
22							
23							
24							
25							
26							
27							
28							
29							
30							
31							
32							
33							
34							
35							
36							
37							
38							
39							
40							
41							
42							
43							
44							
45							
46							
47							
48							
49							
50							
51							
52							
53							
54							
55							
56							
57							
58							
59							
60							
61							
62							
63							
64							
65							
66							
67							
68							
69							
70							
71							
72							
73							
74							
75							
76							
77							
78							
79							
80							
81							
82							
83							
84							
85							
86							
87							
88							
89							
90							
91							
92							
93							
94							
95							
96							
97							
98							
99							
100							

AUTOCAD REL 12 GENERATED

RE ZE OF VE BE

NO MANUAL CHANGE ALLOWED

0 VE / 00 0005

D 51376-C005 A

WASTE MANAGEMENT FACILITY

EVAPORATION POND LINER DETAILS

U.S. DEPARTMENT OF ENERGY

U.S. DEPARTMENT OF ENERGY

U.S. DEPARTMENT OF ENERGY

U.S. DEPARTMENT OF ENERGY

U.S. DEPARTMENT OF ENERGY

U.S. DEPARTMENT OF ENERGY

U.S. DEPARTMENT OF ENERGY

U.S. DEPARTMENT OF ENERGY

