

**McInerny, Joseph P NAE**

---

**From:** Beaudoin, Maurice NAE  
**Sent:** Thursday, September 15, 2011 12:56 PM  
**To:** 'Jennifer Carlino'; 'Chief R. Gomes'; [REDACTED]; 'healthagent@nortonmaus.com'; 'highway@nortonmaus.com'; 'clark@nortonpolice.com'; 'myunits@nortonmaus.com'  
**Cc:** 'John.DAgostino@erm.com'; Degrazia, Michael J NAE; Rezendes, Timothy J NAE; Lawrence, Beverly E NAE; 'Garry.Waldeck@state.ma.us'; Winston, Sheila M NAE; McInerny, Joseph P NAE; 'Paulo Medeiros'; 'Whitaker, Frank Mr CIV USA AMC'; 'dspinelli@conticorp.com'; 'Keith Gallagher'; 'Tim Pac'; Beauchemin, Timothy L NAE; Dolan, Sean C NAE; Nichols, David R NAE; 'taylor.melissag@epamail.epa.gov'; 'dalene.lapointe@state.ma.us'  
**Subject:** DACA31-02-D-0015 - Phase II-Shpack FUSRAP Site, Norton/Attleboro, MA - 15 September 2011 Update (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Good Afternoon to All,

Thursday, 15 September 2011

Conti and Corps of Engineers management personnel remain on site through the completion of the project in 2011; Site de-con continues as well as Final Status Survey by Cabrera underway. Decontamination of equipment and tools continues through project completion. Heavy equipment being de-mobilized from the site. Cabrera Services continues drilling and sampling of peripheral areas of the site for additional information to complete their Final Status Survey. In addition, sampling of the chemical stock pile completed. These operations should be completed by 23 September 2011. Final day for shipping of waste soils to be on 21 or 22 September 2011. On site activities will continue into September with de-mobilization of office trailers and other equipment.

Should anyone have any questions or require some additional information, please contact me that the New Bedford Resident Office at 1-508-990-2550, Ext. 223 or 1-978-318-8223 or on my cellular telephone at [REDACTED]. The New Bedford Resident Office Facsimile number is 1-508-990-2721. The site telephone number is 1-508-223-2325, Extension No. 32 and 33. Michael J. Degrazia, Quality Assurance Representative is generally on the site each day;

Thank you in advance for your assistance and cooperation on this project.

Maurice Beaudoin, P. E., P. L. S.

Resident Engineer

Contracting Officer's Representative

Classification: UNCLASSIFIED

Caveats: NONE