

Robbins, Jan

From: Foss, Dyan

Sent: Wednesday, December 13, 2000 2:00 PM

To: Gerdeman, Fred; Robbins, Jan

Cc: Hindman, James; Onyskiw, Denise; Floerke, Jim


Subject: For the 371 Closure Project Decommissioning Operations Plan Administrative Record

I talked to Denise Onyskiw this afternoon regarding the 371 Closure Project Decommissioning Operations Plan. Ms. Onyskiw is acting for James Hindman as the CDPHE representative for the 371 Closure Project because James is out of the office for an undetermined amount of time.

We discussed the proposed schedule of the 371 Decommissioning Operations Plan and agreed that it would be acceptable to initiate the formal public comment period the week of December 18, 2000. This is approximately two weeks ahead of schedule. We are initiating the review early based on discussions with the stakeholders on December 12, 2000 in which they indicated that they did not have any informal comments and that it would be acceptable to start the formal comment period early.

I relayed to Ms. Onyskiw a conversation I had with Mr. Hindman the week on December 4, 2000 where he indicated that he did not have any significant comments, but he was intending to take a more detailed review. Based on a previous agreement with James, the fourteen day CDPHE pre-public review was reduced to four days and the informal public comment period was increased. Due to the holidays and everyone's work load, it was agreed that the 371 Closure Project Decommissioning Operations Plan would be sent directly to formal public comment. The only potential adverse impact from this action is an extended responsiveness summary because some issues weren't worked out before the formal public comment period. It was agreed that this was an acceptable impact because, regardless of the length of the responsiveness summary, comments would be resolved before approval.

DOCUMENT NO. 1000-1000-1000
RECEIVED
RECORDS CENTER



1/1

B371-A-000012