

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE REGULATORY CONTACT RECORD

Date/Time: October 6, 2004 / 8:00 a.m.

Site Contact(s): Warren Seyfert **Phone:** 303-966-5925
Rick Von Feldt 303-966-6830

Regulatory Contact: Denise Onyskiw **Phone:** 303-692-3371

Agency: Colorado Department of Public Health & Environment

Purpose of Contact: Notification to CDPHE of completion of Sets 17, 22, 41 and 50 in Building 371/374.

Discussion

This Contact Record documents the completion of Sets 17, 22, 41 and 50 based on the walkdown conducted on October 6, 2004 with Rick Von Feldt (B371), Warren Seyfert (DOE) and Denise Onyskiw (CDPHE).

Set 17:

This contact record documents that Set 17 is complete and that the Site can count this as a completed Milestone. Set 17 includes Rooms 3515 and 3531 and involved the removal and packaging of Glovebox 32, furnaces, pneumatic lifts, manipulators, fluorination pumps, and associated equipment. The glovebox and equipment have been removed and Set 17 is verified complete.

Set 22:

This contact record documents that Set 22 is complete and that the Site can count this as a completed Milestone. Set 22 includes Rooms 2801, 2802, 2805, and 2808 and involved the removal and packaging of filter plenums, supply air units, chiller units and pumps. All equipment has been removed or is ready for removal by Building Trades as part of Decommissioning Area AN.

Set 41:

This contact record documents that Set 41 is complete and that the Site can count this as a completed Milestone. Set 41 includes Room 2213 and involved the removal and packaging of Filter Plenums FP-241 and FP-242. Equipment internal and external to the

1/2

filter plenums has been removed and the plenum structure prepared for removal by Building Trades.

Set 50:

This contact record documents that Set 50 is complete and that the Site can count this as a completed Milestone. Set 50 consists of a portion of Room 2310 and involved the removal and packaging of Filter Plenum FP-141. Equipment internal and external to the filter plenum has been removed and the plenum structure prepared for removal by Building Trades.

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management

Distribution:

S. Bell, RFPO
J. Legare, RFPO
R. Schassburger, RFPO
W. Seyfert, RFPO
D. Kruchek, CDPHE
D. Onyskiw, CDPHE
T. Dieter, K-H
R. Von Feldt, K-H
J. Floerke, K-H
C. Gilbreath, K-H
H. Gilpin, K-H
D. Shelton, K-H
D. Ward, K-H
K. North, K-H
L. Brooks, K-H
Administrative Records for B371/374



ADMIN RECORD