JEGEG ROCKY FLATS INTEROFFICE CORRESPONDENCE

DATE:

February 17, 1995

TO:

T. M. Vess, ER Fac Mgmt, Bldg. T891B, X6540

FROM:

P. J. Martin, Seep Collection System Project Manager, Bldg 080, X8695

SUBJECT:

NOTICE OF CANCELLATION OF IRON PRE-TREATMENT SYSTEM ADDITION TO OU 1

TREATMENT SYSTEM - PJM-003-95

DOE Order: 4700.1

Action:

Cancel the iron pretreatment system

As of February 3, 1995, the DOE, RFFO has decided to take the Pond Water IM/IRA back to dispute resolution in an attempt to reverse the decision made on April 15, 1994, to implement a leachate collection system for the active landfill. This decision has halted all progress of the procurement process causing a slip in the schedule of the construction of the Seep Collection System.

The original estimated completion date of the construction of the seep collection system was July 24, 1995. According to the OU 1/OU 2 Treatment Facility schedule, the OU 2 facility is scheduled to be integrated with the OU 1 facility by July 27, 1995. If the seep collection system were to be completed early or on schedule, this would cause a problem in handling the iron levels present in the seep water. It was therefore proposed that an iron pretreatment system be added to accommodate the seep water at the OU 1 facility before the OU 2 facility could be moved and installed.

Due to the slip in the Seep Collection System schedule, implementation of the iron filtration system is no longer feasible and should not be pursued further. Since the schedule slip as of February 16 is four days. it is unlikely that the Seep Collection System will completed prior to the July 27, 1995, date of OU 1/ OU 2 integration. In this case, the cost of implementing an iron pretreatment system would be wasted and the benefit does not justify its existence.

This letter effectively requests that all activity for the iron pretreatment system be canceled due to the slip in the Seep Collection schedule.

If you have any further questions or concerns, please contact me at the above extension. I will be contacting you to confirm that this action is canceled effective upon receipt of this letter.

PJM:cb

cc:

M. C. Burmeister

J. R. Cirillo

T. M. Lindsay

L. J. Peterson-Wright

EG&G ROCKY FLATS, INC., P.O. BOX 464, GOLDEN, COLORADO 80402-0464 (303) 966-7000



