

#000056519



Department of Energy

ROCKY FLATS FIELD OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

JUN 8 1995

95-DOE-08445

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader
Hazardous Waste Facilities
Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

The purpose of this letter is to call to your attention the Department of Energy's (DOE's) letter of April 14, 1995, which requested an extension to the Interagency Agreement (IAG), Table 6 Milestones associated with Operable Unit No. (OU) 2, "903 Pad, Mound and East Trenches."

The OU 2 Milestones identified in the April letter were originally scheduled to occur in conjunction with or after the submittal of the Final Corrective Action Decision Record of Decision (CAD/ROD), and are logically dependent upon this submittal activity, which has now been extended to March 3, 1998.

Since the IAG Table 6 date for the first of these requested milestone changes is June 15, 1995, the same date as the original submittal date for the Final CAD/ROD, your immediate attention to this matter is requested.

If you require further information or have any additional questions, please contact Mr. Kurt Muenchow at 966-2184.

Sincerely,

A handwritten signature in cursive script, appearing to read "Steven W. Slaten", is written over the typed name.

Steven W. Slaten
IAG Project Coordinator
Environmental Restoration

ADMIN RECC
BZ-BZ-A-00250

1/2

JUN 8 1995

M. Hestmark & J. Schieffelin
95-DOE-08445

2

cc:

J. Ahlquist, EM-452, HQ
C. Gesleman, EM-453, HQ
C. Spreng, CDPHE
W. Frazer, EPA
J. Roberson, AMER, RFFO
W. Fitch, ER, RFFO
K. Muenchow, ER, RFFO
S. Stiger, EG&G
A. Primrose, EG&G
P. Laurin, EG&G
E. Dille, SAIC
Administrative Record (EG&G)