

03699 RF 94

100544-1

UE
ATE

States Government

CTION

DIST.	LTR	ENC
JRLINGAME, A.H.		
JSBY, W.S.	X	
ARNIVAL, G.J.		
ORDOVA, R.C.		
AVIS, J.G.		
ERRERA, D.W.		
RAY, R.E.		
EIS, J.A.		
OVER, W.S.		
OLAN, P.M.		
ANNI, B.J.		
EALY, T.J.		
EDAH, T.G.		
LBIG, J.G.		
JTCHINS, N.M.		
CKSON, D.T.		
ELL, R.E.		
JESTER, A.W.		
ARX, G.E.		
DONALD, M.M.		
KENNA, F.G.		
ORGAN, R.V.		
ZZUTO, V.M.		
OTTER, G.L.		
NDLIN, N.B.		
ATTERWHITE, D.G.		
CHUBERT, A.L.		
CHWARTZ, J.K.		
ETLOCK, G.H.		
TIGER, S.G.		
BIN, P.M.		
ORHEIS, G.M.		
ILSON, J.M.		
Laurin, P.	X	
Madel, R.	X	
McLaughlin, J.J.	X	
Konwinski, G.	X	
Hollowell, L.	X	

CORRES. CONTROL	X	X
OMN RECORD/080		
ATS/T130G		

Reviewed for Addressee
Corres. Control RFP

9-29-90
DATE BY

Ref Ltr. #

DOE ORDER # 5400.1

Memorandum

SEP 27 1994

ER:SRG:10205

Operable Unit No. 2, Incorporation of SVE TM 3 into Test Site No. 1 Report

Wanda S. Busby, OU 2 Closure Project Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

Technical Memorandum (TM) No. 3 was due to us in May 1994, and delivered in draft form to us on September 7, 1994. Because the TM was delivered so late, we request that you incorporate the information in TM3 into the Test Site No. 1 Report and not develop this document as a separate deliverable.

Also, as of this date we have not received a revised detailed schedule for Test Site Nos. 2 and 3. Please deliver these schedules as soon as possible.

If you have any questions, please contact me at extension 7199.

Scott R Grace

Scott R. Grace
OU 2 Project Manager for
Environmental Restoration

cc:
A. Rampertaap, EM-453
E. Dillé, AEI
W. Busby, ER, RFFO 080
P. Laurin, EG&G
R. Madel, EG&G
J. McLaughlin, EG&G
G. Konwinski, EG&G

11000	<i>Steger</i>
11100	
11200	
11300	
11400	
11500	
11600	
11700	

BZ-BZ-A-00273

OMN RECORD