

Best Available Copy

**Memo**

**Date:** December 13, 1995--Thursday

**From:** Michael Benaki, RMRS, Sitewide Actions, x4090, pager 7466, FAX 2623  
(Substituting for Annette Primrose who is on vacation)

**To:** George Setlock, K-H, x4457, FAX 3578

**Subject:** Status of Buffer Zone Cleanup Effort

---

**B-4 Pond Area--Mark Wood and Craig Hoffman**

All paperwork for the movement of the rad contaminated pipe has been completed. Contact with trucking is being made and the pipe will be moved as soon as trucking can schedule it. The pipe will be moved to the 964 Yard within the PA or to a new RMMA adjacent to the 903 Pad in order to decontaminate the pipe. Miscellaneous wood and metal (non-rad) has already been moved away from the B-4 Pond area. An old sampling station, a wooden crate and a pallet with scrap metal was moved to the PUA&D yard. Wooden half-crates and a conex were taken to the 130 warehouse. Scrap wood was taken to the landfill.

---

**Landfill Staging Area (NE of the firing range)--Wayne Belcher and Craig Hoffman**

All paperwork for the movement of 23 sections of aluminum sprinkler pipe and one roll of chain link fence, all non-rad, has been completed. Trucking attempted to move the materials earlier this week but was prevented from doing so by Wackenhut target practice at the firing range. Trucking has provided assurance the materials will be moved no later than next week. The destination of the materials is the PUA&D Yard where it will be sold as scrap metal.

All PVC pipe and scrap (non-rad) totalling 179 cubic yards was shipped to an off-plant recycling center two weeks ago.

Scrap wood and old rubber hose remaining at Landfill Staging Area will require a survey and eventually will be buried at the landfill.



Best Available Copy

DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

ADMIN RECORD

BZ-A-000499