

# ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE ER REGULATORY CONTACT RECORD

**Date/Time:** 4/13/2004

**Site Contact(s):** Jan Walstrom  
**Phone:** 303.966.5028

**Regulatory Contact:** Mark Aguilar  
**Phone:** 720.320.6252

**Agency:** USEPA

**Purpose of Contact:** 903 Lip Project

## Discussion

Due to recent safety developments regarding potential hazardous material disposal in the IHSS 140 area (inner lip), additional safety planning and review will be required prior to remediating the area. Due to this delay, EPA has agreed to allow remediation to proceed into the "outer lip" area. Remediation activities for the "outer lip" will be the same as the "inner lip" kriging area ; i.e. soil excavation, confirmation sample collection (50 foot random interval) and analysis, grading, seeding, placing erosion mat, etc. Confirmation samples will be collected and analyzed daily. A numeric system will be established to enable specific location and tracking of progress and confirmation sample results. Confirmation samples areas that indicate remaining soil exceeds 50 pCi/g Pu (calculated) will be over excavated in a 50'x50' grid and a new confirmation sample will be collected for that area.


**Contact Record Prepared By:** Jan Walstrom/Mike Keating

## Required Distribution:

M. Aguilar, USEPA  
S. Bell, DOE-RFFO  
J. Berardini, K-H  
B. Birk, DOE-RFFO  
L. Brooks, K-H ESS  
M. Broussard, K-H RISS  
L. Butler, K-H RISS  
G. Carnival, K-H RISS  
N. Castaneda, DOE-RFFO  
C. Deck, K-H Legal  
S. Gunderson, CDPHE  
M. Keating, K-H RISS

R. McCallister, DOE-RFFO  
J. Mead, K-H ESS  
S. Nesta, K-H RISS  
L. Norland, K-H RISS  
K. North, K-H ESS  
E. Pottorff, CDPHE  
A. Primrose, K-H RISS  
R. Schassburger, DOE-RFFO  
S. Serreze, K-H RISS  
D. Shelton, K-H ESS  
C. Spreng, CDPHE  
S. Surovchak, DOE-RFFO

## Additional Distribution:



G. Kleeman, USEPA  
D. Kruchek, CDPHE  
D. Mayo, K-H RISS

K. Wiemelt, K-H RISS  
C. Zahm, K-H Legal

---

---