



INTEROFFICE CORRESPONDENCE

DATE: October 3, 1994

TO: Distribution

FROM: S. R. Keith, Solar Pond Projects, Bldg. 080, X8541 *SRK*

SUBJECT: DAILY PROGRESS/PROBLEMS MEETING FOR ACCELERATED SLUDGE REMOVAL PROJECT (ASRP) - SRK-207-94

Doe Order: 4700.1

ACTION: Attend meeting

As you know, the Pond 207 C cleanout effort has been plagued by numerous problems. These delays have added risk that the commitment date might not be met. To control that risk, Operations management and the program office feel it is imperative to start a daily progress/problems meeting (i.e., war room). Being a key player in this effort, your participation is required. It is time to end the standdown and get back into operation. The meeting will also address the 904 Pad Restack effort, which is just being started.

The daily meetings will start October 4, 1994, T893B, Conference Room A, 6:45 AM. If you cannot attend, send a representative and or notify me.

Thanks for your continued support of this important cleanup project.

SRK:clh

Distribution

H. Barry
R. W. Boyle
J. A. Ciucci
S. W. DeWitt
J. E. Drake
D. R. Ferrier
S. T. Kozel
J. B. Mellen
R. W. Norton
J. D. Roberts
B. A. Troutman

File

ERPD Records (2)

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

ADMIN RECORD

1101-A-000110