

## INTEROFFICE CORRESPONDENCE

DATE: August 25, 1994

TO: R. R. Wisehart, Environmental Operations Management, Bldg. T891E, X7604

FROM: R. T. Ogg, Solar Pond Projects, Bldg. 080, X8608 *A.M. Ogg for R.T. Ogg*

SUBJECT: OPERABLE UNIT 4 (OU 4) PHASE II INVESTIGATION - FIELD SCHEDULE - RTO-056-94

DOE Order: 4700.1

Action: Concurrence

### Purpose

The purpose of this memorandum is to provide Environmental Operations Management (EOM) the Solar Pond Projects (SPP) OU 4 field operations schedule.

### Background

Solar Pond Projects is planning on initiating field activities to support the Phase II RFI/RI on September 15, 1994. Mobilization for field activities is scheduled to take place from September 15 to September 30, 1994. This field effort includes the performance of surficial and borehole geophysics, drilling operations to include two drilling rigs with borings at approximately 40 locations, groundwater sampling, and surficial soil sampling. Operations will be conducted both in the Protected Area (PA) and in the Buffer Zone.

### Discussion

Solar Pond Projects would like to formally notify EOM of the impending mobilization and field activities in support of the Phase II RFI/RI. In addition to this notification, SPP would like to request that the field crews necessary to perform this scope have full access to trailer T891N. SPP and EOM had previously agreed to allow the Soil Study Team (SST) access to the major portion of T891N during the interim of OU 4 field work. It was also agreed that once OU 4 Phase II field work began, SST would relinquish the trailer space back to OU 4.

### Summary

OU 4 plans on a mobilization of equipment and supplies necessary to perform the implementation of the OU 4 Phase II RFI/RI in September. A majority of the personnel to perform the field activities are scheduled to be on site on October 1, 1994. SPP has appreciated the fact that the SST has been able to utilize the OU 4 trailer during the lull between projects. However, with full mobilization, SPP requests that the SST relinquish the trailer space by September 15, 1994.

### Response

Please provide me your concurrence to notify SST to relinquish the OU 4 trailer space by September 15, 1994. If you have any questions or require any additional information, please contact me at extension 8608.

**ADMIN RECCRD**

R. R. Wisehart  
August 25, 1994  
RTO-056-94  
Page 2

SMP:pjm

cc:

M. C. Broussard

W. S. Busby

S. R. Keith

J. A. Ledford

M. Z. Litaor

S. M. Paris

[REDACTED]

File

12