Revised 11/01

CORRES. CONTROL INCOMING LTR NO.

OOSIS RFOID

DUE DATE

ACTION

Department of Energy

ROCKY FLATS FIELD OFFICE 10808 HIGHWAY 93, UNIT A-GOLDEN, COLORADO 80403-8200 2001 DEC 19 P 2:37

CORRESPONDENCE

CONTROL

DEC 18 2001

01-DOE-02244

			4
DIST.	LTR	ENC	
BOGENBERGER, V.			
BOGNAR, E. BRAILSFORD, M.O.	×	X_	Mr. Steven H. Gunderson
BURNS, T. F.			
DECK, C. A. DEGENHART, K.	├	├	RFCA Coordinator
DIETERLE, S. E.			Colorado Department of Public Health and Environment
FERRERA, D.W.	 	-	4300 Cherry Creek Drive South
GERMAIN, A. L.			Denver, CO 80222-1530
GIACOMINI, J., HALL, L.			
ISOM, J. H.			Dear Mr. Gunderson:
MARTINEZ, L.A. NORTH, K.	X.	×	Deal 141. Gandelsom
PARKER, A.M.			Please find enclosed the list of activities that are currently planned under the Decommissioning
POWERS, K.		<u> </u>	Please find enclosed the list of activities that are currently planned under the Becommissioning
RAAZ, R, D. RODGERS, A, D.		二	a di sia undan
SCOTT, G.K.	<u> </u>	├	Program Plan (DPP) for fiscal year 2002. This memorandum serves as the annual notice under
SHELTON, D.C. SPEARS, M.S.			
TRICE, K.D.	<u></u>	V-	DPP Section 1.1.1. Any questions can be directed to Steve Tower, Rocky Flats Field Office,
TUOR, N.R. VOORHEIS, G.M.			Dir Scotton 1.1.1. Tany quotions can be directed to
WILLIAMS, J. L.			13 PD - (202) 266 2122
			AMP at (303) 966-2133.
GIbbs, F-	X	X	
Keller K	×	X	
		<u> </u>	$a \wedge a \wedge b \wedge b$
			$\mathcal{Q}_{\mathcal{U}_{\alpha}}$
			Joseph A. Legare Assistant Manager
			A Joseph A Legare
			OCA scient Manager
			Assistant Manager
	-		for Environment and Stewardship
			Enclosure
			
COR CONTROL ADMN RECORD	❖┤	<u>X</u>	cc w/ Encl:
PATS/130			
			Tim Rehder, EPA Region VIII
Reviewed for Addressee Corres, Control RFP			F. Gibbs, K-H RISS D&D
			K. Kehler, K-H RISS D&D
			Building 850 Administrative Record
12/19/01	l ju	7	
Dale '	Ву		T
			DEC 2001
Ref. Ltr. #			RECEIVED
noi. Lu. #			RECORDS CENTER
			- O OCHIER

1/4

DOE ORDER#

DOCUMENT CLASSIFICATION REVIEW WAIVER PER CLASSIFIC: TION OFFICE

DMIN RECORD

IA-A-000873

The following facilities are expected to be involved with decommissioning and demolition activities (D&D) during Fiscal Year 2002 (FY02). These facilities represent a wide range in regard to preparation for D&D and the start of D&D is contingent on the availability of funding. Therefore, all of these facilities may not start or complete decommissioning and demolition this fiscal year.

Note:

* Indicates planned characterization effort only in FY02.

** Indicates the building will be characterized and D&D may be started in FY02

#	DESCRIPTION	RLCR	RISS AREA	TYPE	PDSR	COMMENTS
1.	B111 – Administration	Complete	0	1	N/A	Demo. Complete
2.	B112 – Dosimetry	*	3	1	N/A	
3.	B125 – Calibration Labs	**	5	1	N/A	
4.	181 - Metrology Tower	PRE	N/A	1	N/A	Demo. Complete
5.	B223 -Nitrogen Supply Facility	*	3	1	N/A	
6.	B301 - Air Monitoring Network (37)	*	N/A	1	N/A	
7.	B333 – Paint Shop	Complete	0	1	N/A	Demo. Complete
8.	B335 - Fire Training Building	*	3	1	N/A	
9.	B442L & W - Laundry	Complete	1	1	N/A	
10.	B452 – Human Resources	**	1	1	N/A	
11.	B550 - Guard Tower	Complete	0	1	N/A	Demo. Complete
12.	B553 - Welding Shop	*	3	1	N/A	
13.	B554 - Production Office	*	3	1	N/A	
14.	B556 - Site Maintenance	*	3	1	N/A	
15.	B662 – Electrical Shop	Complete	1	2	N/A	
16.	B663 – Storage	**	1	2	N/A	
17.	B666 – Storage	**	1	2	N/A	
18.		*	3	1	N/A	
19.		*	3	1	N/A	
20.		*	3	1	N/A	
21.	B705 - Coating Lab.	*	2	2	N/A	Be cleanup
22.	B706 - Support Office	*	2	1	N/A	
23.	B761 - Guard tower	Complete	0	J	N/A	Demo. Complete
24.	B827 - Emergency Generator	FY02	1	l	N/A	865 Complex
25.	B828 - Process Waste Transfer Pit	Complete	1	2	FY02 Phase 2	886 Complex
26.	B850 – Procurement and Accounting	**	1	1	N/A	
27.	B863 – Electrical Substation	Complete	1	1	N/A	865 Complex
$\frac{27.}{28.}$	B864 - Guard Station	Complete	1	1	N/A	
29.	B865 - Manufacturing & Labs	Complete	1	2	FY02	865 Complex
	B866 - Process Waste Transfer Pit	Complete	1	2	FY02	865 Complex



1

#	DESCRIPTION	RLCR	RISS AREA	TYPE	PDSR	COMMENTS
31	. B867 – Filter Plenum	Complete	l	2	FY02	865 Complex
32	B868 – Filter Plenum	Complete	<u>i</u>	2	FY02	865 Complex
33	B875 – Filter Plenum	Complete	l	2	FY02 Phase 2	886 Complex
34	B880 – Storage	**	l	l	N/A	886 Complex
35		Complete	1	2	FY03	
36		**	1	2	FY03	
37		Complete	1	2	FY02 Phase 2	886 Complex
38	. B888 – Guard Station	Complete	1	ī	N/A	886 Complex
39		Complete	1	1	N/A	886 Complex
40		Complete	0	l	N/A	Demo. Complete
- 41	. B989 – Emergency Generator	*	2	1	N/A	
42		*	2	2	FY04	Basement and west tunnel only
- 43	. B992 - Guard Tower	*	_2	1	N/A	
- 44	. B993 - Security Storage Vault	*	2	1	N/A	
45		FY02	1	1	N/A	865 Complex
46	·	*	3	1	N/A	
47		*	3	1	N/A	
48		*	3	1	N/A	
49		*	3	1	N/A	
50		Complete	3	1	N/A	Demo Dec. 01
51		**	1	1	N/A	
52		*	2	1	N/A	
53		*	2	1	N/A	
54		Complete	1	1	N/A	886 Complex
55		Complete	1	1	N/A	
56		**	ì	1	N/A	
57		Complete	1	1	N/A	
58	·	**	1	1	N/A	
59		Complete	1	1	N/A	
- 60		**	1	1	N/A	
61		**	1	1	N/A	
62		Complete	i	2	FY03	
63		Complete	1	2	FY03	
64		Complete	1	2	FY03	
65	. Tent 10 - Waste Storage	Complete	1	2	FY03	
66		Complete	1	2	FY03	
67		**	3	1	N/A	
68		**	3	1	N/A	
- 69		**	3	1	N/A	
- 70		**	3	1	N/A	
71		**	_3	1	N/A	
72		**	3	1	N/A	
73		**	1	1	N/A	

	#	DESCRIPTION	RLCR	RISS AREA	ТҮРЕ	PDSR	COMMENTS
[74.	881C - Cooling Tower	**	1	1	N/A	
Ī	75.	883C – Cooling Tower	**	1	1	N/A	
-	76.	881G - 881 Egen	**	1	1	N/A	
-	77.	881H – Elec. Storage Bldg	**	1	1	N/A	
	78.	881 Tunnel	**	1	1	N/A	
	79.	S452	**	1	1	N/A	
[80.	T428B	**	1	1	N/A	
	81.	T452A	**	l	1	N/A	
	82.	T452B	**	1	1	N/A	
	83.	T452C	**	l	1	N/A	
	84.	T452D	**	1	1	N/A	
	85.	T452F	**	1	1	N/A	
	86.	T452G	**	1	1	N/A	
	87.	428 – Pump House	**	1	2	FY03	
	88.	Valve Vaults 1-6, 16, 19, 20	**	1	2	FY03	
	89.	441	**	3	2	FY04	
	90.	T441A	**	3	1	N/A	
	91.	443	**	3	1	N/A	
ſ	92.						

4/4