

CORRES CONTROL
INCOMING LTR NO

01112 RF 03

DUE DATE
ACTIONColorado Department
of Public Health
and Environment

RECEIVED

2003 DEC 18 P 2:00

CORRESPONDENCE
CONTROL

December 11, 2003

Mr Joseph A. Legare
Assistant Manager for Environment and Stewardship
U S Department of Energy, Rocky Flats Field Office
10808 Highway 93, Unit A
Golden, Colorado 80403-8200

Dear Mr Legare

Given the dramatic and successful progress that is being made at Rocky Flats towards meeting the December 2006 closure date, the Colorado Department of Public Health and Environment and the U S Environmental Protection Agency believe that updating rolling Earned Value milestones to cover FY2004, FY2005, and FY2006 is an exercise that has become dated. With the site ahead of schedule relative to the Closure Baseline established in 2000, most of the FY2004 Earned Value milestones that were established in our letter dated September 23, 2002 were met before the start of the current fiscal year. Therefore, the agencies are choosing to forego establishment of rolling Earned Value milestones this year. If the current trend of closure progress is dramatically disrupted, reestablishment of Earned Value milestones will be reconsidered next fall.

The agencies are retaining the Outyear Tier One milestones that were established in previous years for completion of key remedial and decommissioning activities. A list of these milestones is attached.

Sincerely,

Steven H Gunderson
Colorado Department of Public
Health and Environment

Mark Aguilar
Environmental Protection Agency

COR. CONTROL	X
ADMIN. RECORD	X
PATS/130	

Reviewed for Addressee
Corres. Control RFP

12/18/03 *dc*
Date By

Ref Ltr #

DOE ORDER #

5400.1

Cc Dave Shelton, KH
Howard Roitman, CDPHE/HMWMD
John Swartout, Governor's Office
RF Citizens Advisory Board
RF Coalition of Local Governments
Administrative Record, T130 G

Colorado Department of Public Health and Environment
Environmental Protection Agency



ADMIN RECORD
IA-A-001883

**Tier I Milestones for Rocky Flats
December 2003**

FY05	Complete the remedial action identified in the 903 Pad IM/IRA decision document, including disposition of remedial waste by September 30, 2005
FY 06	Complete the demolition of Bldg 776 by October 31, 2006
FY 07	Complete D&D of Building 371 by October 31, 2007
FY07	Complete shipments of all TRU waste from Rocky Flats by December 15, 2007
FY07	Complete all Individual Hazardous Substance Sites remedial actions, not including operations and maintenance, by December 15, 2007