



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION VIII

999 18th STREET - SUITE 500
DENVER, COLORADO 80202-2405

Received-DOE
Grand Jct. Proj. Office

JUN 14 1989

Ref: 8HWM-SR

JUN 8 1989

Mr. Dee Williamson
Monticello Project Coordinator
Department of Energy
Post Office Box 2567
Grand Junction, Colorado 81502-2567

RE: Approval of Monticello
Vicinity Properties Time
Schedule

Dear Mr. Williamson:

The U.S. Environmental Protection Agency (EPA) and the State of Utah Department of Health (UDH) have reviewed the revised time schedule for the Monticello Vicinity Properties. After concurring with UDH, EPA is hereby approving the revised time schedule for the Vicinity Properties which was faxed to EPA and UDH on May 25, 1989.

This time schedule will be enforceable under Part XXX of the Monticello Federal Facility Agreement. If you have any questions, please contact me at FTS 564-1793.

Sincerely,

A handwritten signature in cursive script, appearing to read "Lam Nguyen".

Lam Nguyen
Remedial Project Manager

cc: R. McLeod, UDH
B. Geise, EPA
J. Silvernale, EPA
J. Gardner, EPA

PRELIMINARY MVP SCHEDULE

	FISCAL YEAR 1989												FISCAL	
	APR			MAY			JUN			JUL			SEP	OCT
	12	19	26	3	10	17	24	31	7	14	21	28	4	11
EQUIVALENCY OF DOCUMENTS (EOD)				⊙ APR 24th										
EPA REVIEW OF EOD														
ARARs ANALYSIS														
EPA/STATE REVIEW OF ARARs														
DRAFT PROPOSED PLAN PREPARATION														
EPA/STATE REVIEW OF PROPOSED PLAN														
FINAL PROPOSED PLAN PREPARATION														
PUBLIC REVIEW OF PROPOSED PLAN														
ADMINISTRATIVE RECORD														
RESPONSIVENESS SUMMARY														
DOE (DRAFT) ROD														
EPA ROD														