



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION VII

999 18th STREET - SUITE 500
DENVER, COLORADO 80202-2405

203b
Conf. 325-6030
203b
-2

Ref: 8HWM-SR

AUG 9 1989

Mr. Dee J. Williamson
Monticello Project Manager
Department of Energy
Grand Junction Project Office
Post Office Box 2567
Grand Junction, Colorado 81502-2567

RE: Conditional Approval of Monticello
Millsite Schedule Extension

Dear Mr. Williamson:

The U.S. Environmental Protection Agency (EPA) has consulted with the Utah Division of Environmental Health (State) and conditionally approved the schedule extension request of August 2, 1989, from the Department of Energy (DOE).

DOE shall revise the schedule for the Millsite to reflect: (1) ROD submittal to EPA and the State no later than the end of April 1990, (2) DOE's proposals on public review of the remedial investigation/ feasibility study and the proposed plan as stated in the August 2, 1989, DOE's letter to EPA, (3) other work-element deadlines to achieve the ROD, (4) schedule for the remedial design and remedial action.

If you have any questions regarding this letter, please do not hesitate to contact me at FTS 564-1793.

Sincerely,

A handwritten signature in cursive script, appearing to read "Lam Nguyen".

Lam Nguyen
Remedial Project Manager

cc: McCleod, UDH
Silvernale, SR
Shannon, SR
Gardner, ORC

81031