

ORRES CONTROL
NCOMING LTR NO

0342 RF 92

DUE
DATE

ACTION

DIST

NJAMIN, A

RMAN, H S

RETZKE, J C

JRLINGAME, A.H.

OPP, R D

OUCHER, D W

IVIS, J G

ERED, J.E.

RRERA, D W

ANCIS, G E

ODWIN, R

NNI, B J

ALY, T J

EKER, E H

NS, J P

RSH, J M

BY, W A

IEG, D

JESTER, A W

E E M

JESTIC, J R.

ARX, G E

URRENS, B E

ORGAN, R V

ZZUTO, V M

OTTER, G L

FFELL, B F

NDLIN, N B

IEPLER, R L

VANSON, F R

EBE, J S

LKINSON, R B.

LSON, J M

XING, E R.

NE, J O

unge, P X



4D101

Department of Energy

ROCKY FLATS OFFICE
P O BOX 928
GOLDEN COLORADO 80402-0928
JAN 16 1991



000020240

Mr Martin Hestmark
U S Environmental Protection Agency Region VIII
ATTN Rocky Flats Project Manager 8HWM RI
999 18th Street, Suite 500 8 WM C
Denver Colorado 80202 2405

Mr Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4210 East 11th Avenue
Denver Colorado 80220

Gentlemen

We are requesting an extension of 20 working days for the Operable Unit No 1 (881 Hillside) Interim Measure/Interim Remedial Action (IM/IRA) due to delays caused by weather a DOE Administrative Shutdown of activities and changes in excavation procedures We are requesting the Interagency Agreement (Table 6) milestone for "Completion of IM/IRA Construction" be changed from March 2, 1992 to March 30 1992

A total of nine days were lost due to weather delays in the month of November The DOE administrative safety shutdown and implementation of new excavation procedures resulted in five and six days of lost time and delays respectively Wetlands and Threatened and Endangered Species concerns on the western portion of the french drain has accounted for an additional five days This amounts to 25 days delay We are requesting 20 working days extension to the schedule

If you have any questions please contact Rich Schassburger at 966-4888

Sincerely

David P Simonson
David P Simonson
Assistant Manager
for Environmental Management

ORRES CONTROL
AFFIC

Reviewed for Addressee
Corres. Cont. of RFP

792 C

DATE BY

cc
A Rampertaap EM-453
P Bunge EG&G

of Ltr #

ADMIN RECORD

A-0001-000751