

CORRES. CONTROL
INCOMING LTR NO.

5175 RF 93

DUE
DATE

ACTION

DIST. LTR ENC

BENEDETTI, R.L.

BENJAMIN, A.

BERMAN, H.S.

CARNIVAL, G.J.

COPP, R.D.

CORDOVA, R.C.

DAVIS, J.G.

FERRERA, D.W.

FRANZ, W.A.

HANNI, B.J.

HEALY, T.J.

HEDAH, T.G.

HILBIG, J.G.

HUTCHINS, N.M.

KIRBY, W.A.

KUESTER, A.W.

MAHAFFEY, J.W.

MANN, H.P.

MARX, G.E.

McKENNA, F.G.

MORGAN, R.V.

PIZZUTO, V.M.

POTTER, G.L.

SANDLIN, N.B.

SATTERWHITE, D.G.

SCHUBERT, A.L.

SETLOCK, G.H.

SULLIVAN, M.T.

SWANSON, E.R.

WILKINSON, R.B.

WILSON, J.M.

Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928



000013840

DEC 07 1993

93-DOE-12794

Mr. Martin Hestmark

U. S. Environmental Protection Agency, Region VIII

ATTN: Rocky Flats Project Manager, 8HWM-RI

999 18th Street, Suite 500, 8WM-C

Denver, Colorado 80202-2405

Mr. Gary Baughman

Hazardous Waste Facilities Unit Leader

Colorado Department of Health

4300 Cherry Creek Drive South

Denver, Colorado 80222-1530

Gentlemen:

A copy of the Phase III RFI/RI Final Report for Operable Unit (OU) No. 1 was submitted on November 5, 1993. This copy will be considered the Final Phase III RFI/RI Report based on agreement between the appropriate staff representatives of all parties of the Interagency Agreement (IAG): Gary Kleeman with the Environmental Protection Agency, Jeff Swanson with the Colorado Department of Health (CDH), Joe Schieffelin with CDH, Scott Grace with DOE, and Paul Singh with DOE. This completes the IAG milestone for this report. The original scheduled date for completion of this milestone was November 15, 1993. Therefore, this IAG milestone was completed 10 days earlier than it was originally scheduled, despite the stop work order for OU-1 which was issued June 21, 1993, and rescinded November 3, 1993, (135 days).

It has also been proposed that official comments regarding this report and version will be addressed by the addition and/or correction of appropriate pages or as part of the Corrective Measures Study/Feasibility Study. If you have any questions, please contact Scott Grace of my staff at 966-7199.

Sincerely,

Martin H. McBride
Acting Assistant Manager for
Environmental Restoration

CORRES CONTROL x x
PATS/T130G
ADMN RECORD/080 2

Reviewed for Addressee
Corres. Control RFP

12-8-93
DATE BY

Ref Ltr. #

DOE ORDER # 5400.1

A-OU01-000834

DEC 07 1993

M. Hestmark & G. Baughman
93-DOE-12794

2

cc:

A. Rampertaap, EM-453

J. Ciocco, EM-453.1

S. Grace, ERD, RFO

T. Reeves, ERD, RFO

R. Houk, EG&G

W. Busby, EG&G

G. Kleeman, EPA

J. Schieffelin, CDH

J. Swanson, CDH