

DIST.	NAME	RES.	EXP.
BENJAMIN, A.			
BERMAN H.S.			
BRANCH D.B.			
BURLINGAME, A.H.			
CARNIVAL G.J.			
COPP, R.O.			
CROUCHER, D.W.			
DAVIS, J.G.			
DEVER, J.E.	X		
FERREIRA, D.W.			
GOODWIN R			
HARRIS H.J.			
HARMAN I. K.			
HAY, T.J.			
HILBURG, J.G.			
DEKER, E.H.			
HERSH, J.M.	X		
HIBBY, W.A.			
HUESTER, A.W.			
HREG, D.			
LEE, E.M.	X		
LESTICK, J.R.			
LARX, G.E.			
MC DONALD, M.M.			
MORGAN, R.V.	X		
MOTTER, G.L.	X		
MZATO, V.M.			
MULLEN, N.R.			
MULLER, B.I.			
MILVAN, M.T.			
MUNSON, E.R.			
MILMAN, K.G.			
NEBE, J.S.			
NELKINSON, R.B.	X		
NELSON, J.M.	X		
NUONG, E.R.			
ONE, J.O.			
PIROLLI, PH	X		
PODNEV, CE	X		
RAMSON, ID	X		
ROBINSON, F.A.	X		
ROTH, TA			
SCHLISSEL, MC	X		
SEAR, CRV			
SEAR, PS	X		
SEAR, V.P.	X		
SEAR, JI	X		
SEAR, TR	X		
SEAR, BRACK			
SEARS, CONTHO	X		
SEAR, AFFIC			

Robert M. Nelson, Jr.
Manager
DOE, RFO

Attn: J. K. Hartman/F. R. Lockhart

OPERABLE UNIT NO. 1 (OU 1), 881 HILLSIDE INTERIM REMEDIAL ACTION (IRA)
INTERAGENCY AGREEMENT (IAG) SCHEDULE - JMK-0229-92

Ref: D. P. Simonson ltr (2607) to J. M. Kersh, Regulatory Approval of OU 1 Schedule Extension Request with Qualifications, March 4, 1992

According to the detailed IAG schedule, March 2, 1992 through April 3, 1992 was reserved for Systems Operations testing of the OU 1 IRA Collection, Treatment and Discharge System. This schedule required the start of the Interim Groundwater Treatment Program (full operational status) by April 6, 1992.

The above-referenced memo from DOE (2607) approving a schedule extension for the OU 1 Interim Measure/Interim Remedial Action (IM/IRA) french drain construction included a contingency for the treatment building to "be operational for treatment of collected water" by March 14, 1992. This schedule change decreases the Systems Operations testing period from 25 working days to 10 working days.

Complications in the systems testing performed to date will prevent us from meeting the March 14, 1992 deadline. The schedule set forth in the detailed IAG schedule remains achievable.

J. M. Kersh, Associate General Manager
Environmental and Waste Management

MCB;dmf

Orig. and 1 cc - R. M. Nelson, Jr.

cc:
S. R. Grace - DOE,RFO
F. R. Lockhart - DOE,RFO



000028503

92-RF-2680

[illegible]

CLASSIFICATION:

UCN:		
UNCLASSIFIED		
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER
SIGNATURE

DATE _____

IN REPLY TO LTR NO. _____

PC#
LIR APPROVALS:

ORIG & TYPIST INITIALS

RF-46469 (Rev. 2/92)

ADMIN RECORD

A-OU01-000957