



000028931

INTEROFFICE CORRESPONDENCE

DATE: March 31, 1992

TO: J. P. McAndrew, FPM, Bldg. T130F, X7522

FROM: M. C. Burmeister, Remediation Programs, Bldg. T130B, X5891 *CBG bmc MCS*

SUBJECT: TERMINATION OF OU 1 811 HILLSIDE INTERIM REMEDIAL ACTION FRENCH DRAIN
PROJECT - MBU-007-92

On May 26, 1992, the Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH) gave approval to truncate the french drain at Station 5+00. This is 500 feet short of the original design. EPA and CDH are stipulating that the installation and implementation of a french drain Monitoring Program be substituted for this 500 feet of construction. Roy F. Weston, Inc. is currently preparing this monitoring plan which will be submitted to the Department of Energy (DOE) by April 3, 1992. I anticipate EPA and CDH approval of the Monitoring Program by April 13, 1992.

Upon approval of the Monitoring Program, your participation in contractual modifications to the french drain contract is requested for implementation of this monitoring plan.

dmf

cc:

P. S. Bunge
C. B. Goe
K. L. Moss
T. R. Trangmar

ADMIN RECORD